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EXECUTIVE SUMMARY 
 

Cambodia HARVEST is a five-year food security program focused on increasing incomes for 

70,000 rural Cambodian households as part of the United States Feed the Future and Global 

Climate Change initiatives. This is the program’s sixteenth quarterly report and highlights major 

achievements and activities for the period of October to December 2014. 

As Cambodia HARVEST enters its fifth year of operation, the program has trained more than a 

quarter of a million people in agriculture, natural resource management, and food security 

concepts. This quarter, the program’s wet-season rice farmers had their largest and most 

successful harvest yet, despite serious floods affecting large parts of the four target provinces. 

Agribusinesses receiving Public Private Alliance funds began installing equipment and undergoing 

training that will strengthen their respective value chains and benefit thousands of farmers. 

Under the nutrition component, community-based savings funds dispensed hundreds of loans to 

poor households to help them start microenterprises that will strengthen food security and 

increase incomes. A carbon assessment found that Cambodia has avoided emissions equivalent to 

1.5 million tons of carbon dioxide as a result of the program’s work in the Central Cardamoms 

Protected Forest, an amount equal to the emissions produced by 300,000 cars in one year. 

Highlights this quarter include: 

 Program-supported farmers and agribusinesses generated $4.3 million in incremental sales. 

 37,472 wet-season rice farmers harvested their fields, resulting in average yield increases of 

50 percent and income increases of 56 percent. 

 Commercial horticulture and household garden clients increased their average yields by a 

combined 256 percent, strengthening food security and boosting household incomes. 

 146 community-based savings funds have provided 1,472 loans worth nearly $60,000 to spur 

microenterprise development. 

 11 Public Private Alliance recipients have begun making $2.4 million worth of improvements 

to their businesses. 

 Six partner community fisheries graduated from the program after receiving technical 

assistance designed to strengthen their ability to protect critical resources. 

 Community forests are using technology introduced by the program that converts waste 

generated by bamboo furniture and handicraft producer groups into charcoal and energy. 

 A mobile media campaign is delivering climate change and biodiversity conservation messages 

to 30 community forestry groups with a total population of 37,576. 

 

Food Availability Increased 

Cambodia HARVEST is working to increase the availability of food to meet the everyday dietary 

needs of Cambodians.  

 106,862 farmers have applied new technologies or management practices, 242 percent of the 

total program target of 44,100. 

 41,773 hectares are under improved technologies or management practices, 193 percent of 

the total program target of 21,600. 

 The dietary diversity of women of reproductive age improved to 5.7 food groups consumed 

from six of Feed the Future’s nine foods essential to dietary diversity, a 24 percent increase 

over the baseline number of 4.6. 
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Increased Food Access through Rural Income Diversification 

The program is strengthening the ability of Cambodians to generate income through economic 

activities to increase their capacity to purchase food.  

 Cambodia HARVEST linked 46 horticulture producer groups with two district- and 

provincial-level vegetable buyers this quarter, resulting in 436 metric tons of new sales worth 

$133,458. To date, these linkages have resulted in 1,358 metric tons of new sales worth 

$407,961. 

 Incremental sales from farm-level rice, horticulture, and aquaculture totaled $3.2 million this 

quarter, bringing the total to $17.2 million, 164 percent of the total program target of $10.5 

million. 

 $1.1 in incremental sales have been collected at the small- and medium-sized enterprise levels 

this quarter, bringing the total to $10.67 million, 112 percent of the total program target of 

$9.5 million. 

 

Natural Resource Management and Resilience to Climate Change 

The program is working to protect the country’s globally significant natural resources, which are 
an essential source of economic activity and food security for Cambodians. 

 30,484 people received training in natural resource management or biodiversity conservation, 

exceeding the total program target of 27,000. 

 1.5 million tCO2 of greenhouse gas emissions (measured in metric tons of CO2 equivalent) 

reduced or sequestered as a result of program assistance, 68 percent of the total life of the 

program target of 2.2 million tCO2. 

 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve 

challenges related to food security and global climate change. 

 3,280 stakeholders have increased their capacity to adapt to the effects of climate variability 

and change this quarter, bringing the total to 39,548, 117 percent of the cumulative target of 

33,875 and 87 percent of the total program target of 45,500. 

 1,444 agribusinesses and households received small-scale loans totaling $1.9 million this 

quarter, bringing the total to $8 million worth of loans for 8,470 agribusinesses and 

households, 242 percent of the total program target of 3,500. 

 Thirty-six climate change mitigation tools, technologies, and methodologies have been 

developed, tested, or adopted, 113 percent of the total program target of 32. 

 

Overall Training and Technical Assistance 

 Technical assistance extended to 87,404 rural households to date, 125 percent of the total 

program target of 70,000. Among these, 8,129 (9.3 percent) were extreme poor, 116 percent 

of the total program target of 7,000. 

 To date, 267,093 people have received agriculture and food security training through 

demonstration sites, interactive field days, mobile kitchens, and one-on-one technical 

assistance, 191 percent of the 140,000 people targeted over the life of the program. 
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1. INTRODUCTION 

1.1 PROGRAM DESCRIPTION 

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, 

postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects 

of climate change on vulnerable rural populations. The program is based on an intensive 

extension methodology in which program technicians visit their client farmers every week to 

provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens 

of thousands of rural clients not only see short-term gains, but also build the necessary skills and 

knowledge to continue succeeding long after the program is finished. 

The overarching goals of Cambodia HARVEST are to improve food availability; increase food 

access through rural income diversification; improve natural resource management and resilience 

to climate change; and strengthen the capacity of the public and private sectors and civil society to 

address food security and climate change. 

1.2 GEOGRAPHIC FOCUS 

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target 

provinces. The program has provided technical assistance in 1,421 villages around the Tonle Sap 

Lake: 349 in Battambang, 367 in Pursat, 346 in Siem Reap, and 359 in Kampong Thom. Figure 1 

shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional 

maps are included in Annex IV. 

 

Figure 1: Cambodia HARVEST Clients 
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Definitions 

 Lead demonstration client: A designated demonstration client who uses his/her plot to illustrate 

technology to other demonstration clients or beneficiaries within a village. 

 Demonstration client: Farmers or individuals who demonstrate program techniques and technologies to 

nearby farmers under a co-investment agreement. 

 Partner client: Communities or agribusinesses assisted by the program. 

 Client (farmer) group: One lead demonstration client with a number of beneficiary farmers. 

 Producer group: A number of farmers who come together as a group to leverage market options. 

 Beneficiary: Farmers or individuals who receive indirect technical assistance from the program. 

 Participants: Farmers or individuals who attend trainings. 

 

1.3 CLIENT PORTFOLIO 

Because farmers are more likely to adopt new practices if they see the benefits first-hand, 

Cambodia HARVEST uses demonstration sites – established on client and lead client farms, 

households, or those of farmer groups or agribusinesses – to illustrate the effects of program 

techniques and technologies. To date, the program has directly worked with a total of 19,759 field 

demonstration clients (17,415 horticulture and rice; 2,018 aquaculture, hatchery, and cage culture; 
144 schools; 63 health centers; and 119 forestry) and 598 partner clients (441 input suppliers; 49 

rice millers; 77 commune councils; and 31 branches of nine microfinance institutions). 

 

1.4 IMPLEMENTING PARTNERS 

Cambodia HARVEST has partnered with 21 field-based NGOs with 343 technicians to implement 

activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational skills 

training, as shown in Figure 2 below. 

Figure 2: Cambodia HARVEST Implementing Partners 
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Action for Development (AFD)         

Agriculture Technology Services Association 

(ATSA) 
       

 

Aphivat Strey (AS)         

Buddhism for Development (BFD)         

Conservation International (CI)         

Environmental Protection and Development 

Organization (EPDO) 
       

 

Farmer Livelihood Development (FLD)         

Fauna & Flora International (FFI)          

Human Resource and Rural Economic 

Development Organization (HURREDO) 
       

 

IDE Cambodia         

Irrigation Service Center (ISC)         

Lom Orng Organization (LOO)         

Partnership for Development in Kampuchea 

(PADEK) 
       

 

Ponleur Kumar (PK)         

Prom Vihear Thor Organization (PVT)         
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Reproductive and Child Health Alliance (RACHA)         

Rural Economic & Agriculture Development 

Agency (READA) 
       

 

Srer Khmer (SK)         

Village Support Group (VSG)          

Wathnakpheap (WP)         

Wildlife Conservation Society (WCS)         

 Total = 21 

  

Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies, 

donors, local and international organizations, educational institutions, and private sector firms. 

Figure 3 shows the program’s major counterparts with whom staff members collaborate regularly.  

Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration 

Government & 

Universities 

Donor 

Organizations 

Finance 

Institutions 

Private Sector 

& Other 

Public Private 

Alliances 

Commune Councils  
Asian Development 

Bank (ADB) 
ACLEDA Bank Plc. 

Advancing Engineering 

Consultants  
Lay Song Rice Mill  

Fisheries 

Administration  

Collaborative 

Research Support 

Program 

Angkor 

Mikrohiranhvatho 

(Kampuchea) Co. Ltd 

Agrisource (Cambodia) 

Ltd. 
Chhum Lay Rice Mill  

Forestry 

Administration 

Food and Agriculture 

Organization (FAO) 

Cambodia 

Microfinance 

Association 

Aruna Technology 
Lim Theanghy Rice 

Mill  

General Directorate of 

Agriculture  

International Finance 

Corporation (IFC) 

Hattha Kaksekar 

Limited  
Auburn University USA 

Asia Agri Group Co., 

Ltd (AAG)  

Ministry of Agriculture, 

Forestry, and Fisheries 
Peace Corps 

Intean Poalroath 

Rongroeurng Ltd. 

Cambodian Agribusiness 

Development Facility 
Ratha Da Hatchery 

Ministry of 

Environment  

Voluntary Service 

Overseas  

KREDIT Microfinance 

Institution Plc. 

Chhieng Long Trading 

Co. Ltd 

Prum Bunthai 

Enterprises 

Ministry of Land 

Management, Urban 

Planning and 

Construction 

World Bank SAMIC Microfinance CSB Co. Ltd 
Chea Chanthou Rice 

Mill  

Ministry of Water 

Resources and 

Meteorology 

World Health 

Organization (WHO) 
Sathapana Limited 

Federation of Rice 

Millers Association 
Sen Reth Rice Mill  

Ministry of Women's 

Affairs  
CAVAC 

Thaneakea Phum 

(Cambodia) Ltd. 

Horticulture 

Collaborative Research 

Support Program  

Tong Ry Rice Mill  

Office of the Council 

of Ministers 
GIZ VisionFund Cambodia 

Integrated Modern 

Irrigation Solution 

(Cambodia) Co. Ltd 

Sroy Kimse Rice Mill  

Provincial Department 

of Agriculture  

World Food Program 

(WFP)  
CANADIA Bank Plc. 

International Rice 

Research Institute (IRRI) 
Asia Irrigation  

Provincial Department 

of Education, Youth 

and Sport 

USAID – Supporting 

Forestry and 

Biodiversity (SFB) 

 
Kasevisiddh Group Co. 

Ltd  
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Government & 

Universities 

Donor 

Organizations 

Finance 

Institutions 

Private Sector 

& Other 

Public Private 

Alliances 

Provincial Department 

of Health  
USAID - NOURISH  Ly Hong Chhoy Co. Ltd  

Provincial Department 

of Water Resources 

and Meteorology / 

Pursat 

USAID - AgriLearn  Malysan Group Co. Ltd  

Provincial Department 

of Women’s Affairs 
USAID - WorldFish  Papaya Co. Ltd  

University of 

Battambang 

USAID – Capacity 

Building of Cambodia’s 

Local Organization 

Program (CBCLO)  

 
USAID – IPM Innovation 

Lab 
 

National Institute of 

Public Health (NIPH) 

USAID – Khmer 

HIV/AIDS NGO 

Alliance (KHANA) 

 DuPont Cambodia  

Prek Leap National 

College of Agriculture 

International Fund for 

Agricultural 

Development (IFAD) 

 
Emerging Markets 

Consulting (EMC) 
 

Royal University of 

Phnom Penh (RUPP) 

Program for 

Appropriate 

Technology in 

Health (PATH) 

 

Cambodia Development 

Resource Institute 

(CDRI) 

 

Royal University of 

Agriculture (RUA) 
  

Inter-Green Consult 

(IGC) 
 

   
International Institute 

for Education (IIE) 
 

   
Weidemann Associates 

(Crown Agents USA) 
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Photo by Cambodia HARVEST 

Vegetable nurseries like this one in Kampong Thom are 

supplying horticulture producer group members and local 

farmers with a consistent source of affordable, high-quality 

vegetable seedlings. 

2. PROGRAM COMPONENTS 

2.1 FOOD AVAILABILITY INCREASED 

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production 

systems; introducing improved crop varieties and modern agricultural techniques; diversifying 

rural production systems; and strengthening the agricultural policy framework. 

Agriculture Input and Production Systems Enhanced 

 Wet-season rice harvest results in yield and income increases. The program’s 37,472 

wet-season rice farmers harvested their fields this quarter, leading to average yield increases 

of 50 percent over baseline, from 2 tons to 3 tons per hectare. The harvest resulted in a total 

net production increase of approximately 44,966 metric tons of paddy, valued at more than 

$11.2 million. With these gains, the farmers increased their household incomes by 56 percent 

over baseline. Program farmers achieved these results despite a severe drought that hit most 

of Battambang and parts of the other three target provinces. Cambodia HARVEST provides 

wet-season farmers with a wide range of technical assistance through 3,027 demonstration 

farmers, who saw the highest yield increases at an average of 82 percent over baseline. 

 Farmers begin dry-season rice cultivation. With the end of the monsoon rains in 

November, dry-season rice farmers began cultivating their fields. Cambodia HARVEST will 

work with approximately 4,500 farmers this season. Program technicians are training these 

farmers in good agricultural practices designed to increase productivity and crop quality. 

 Household vegetable clients make further gains. The program’s 11,814 client and 

beneficiary household vegetable farmers continued to improve their productivity this quarter, 

strengthening food security and increasing the availability of nutritious vegetables in their 

villages. These farmers increased their productivity by 250 percent over baseline, resulting in 

income increases of 361 percent through the sale of excess crops to local buyers and 

neighboring households. The program is currently working with 9,563 demonstration clients 

and 2,251 beneficiary households who are adopting the program’s techniques. 

 Commercial horticulture farmers increase their yields and incomes. The program’s 

5,195 commercial horticulture clients and 

beneficiary households increased their yields 

by 262 percent this quarter, resulting in 

income gains of 336 percent. Commercial 

horticulture farmers are increasing the 

availability of food by providing buyers with 

a steady source of fresh, nutrient-rich 

vegetables, lessening reliance on imports 

from Vietnam and Thailand. Cambodia 

HARVEST is currently working with 4,229 

demonstration clients and 966 beneficiary 

households who are adopting the program’s 

techniques. 

 Vegetable nurseries generate 

promising early results. Ten members 

from 10 horticulture producer groups have 

built vegetable seedling nurseries using 

contributions from Cambodia HARVEST’s 
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technology fund. These nurseries are generating additional income for owners and are 

supplying producer group members and non-program farmers with a consistent source of 

affordable, high-quality vegetable seedlings. As a result, customer farmers do not have to 

grow their own seedlings, saving them time and money. Although the project is in its early 

stages, results thus far have been promising. Five of the older nurseries established one year 

ago have generated average sales of $823, resulting in average incomes of $380 per nursery. 

The five other newly established nurseries have only recently begun operations.  

 Distributors introduce soluble fertilizers. Focusing on plant nutrition requirements, 

Cambodia HARVEST has requested two large input distributors to source and begin carrying 

three new soluble fertilizer formulations (magnesium sulphate, calcium nitrate, and potassium 

chloride) that can be injected through drip irrigation systems. All Cambodia HARVEST 

commercial horticulture farmers are now using these new soluble products, which were 

previously unavailable in the country. In addition to providing the required elements for 

optimum plant growth, these soluble fertilizers take less time to apply and are readily 

absorbed through the irrigation system. 

 Aquaculture farmers see strong results. This quarter, 674 aquaculture clients and 
beneficiaries completed at least one pond harvest cycle, resulting in yield increases of 268 

percent and income increases of 125 percent over baseline. To date, the program’s 1,807 

aquaculture farmers have seen yield increases of 263 percent and income increases of 112 

percent over baseline, producing 1,048 tons of fish with a total market value of $2 million. On 

average, clients consume 20 percent of the fish they raise, allowing them to supplement their 

diets with protein and save money on food purchases. 

 Hatcheries improve their operations. With program assistance, 12 client fish hatcheries 

are increasing the supply of quality fingerlings available to Cambodian aquaculture farmers. To 

date, the hatcheries have increased their fingerling productivity by 548 percent over baseline, 

from an average of 185,110 fingerlings to 1.2 million, and increased their incremental sales by 

697 percent. In addition, the hatcheries have increased the average weight of their fingerlings 

by 196 percent and reduced their stocking mortality by 45 percent, both of which are 

important indicators of fingerling quality. Improving the production capacity and fingerling 

quality of fish hatcheries in Cambodia is essential for the long-term sustainability and 

expansion of the sector. This quarter, the program held a workshop for hatchery personnel 

on topics such as oxygen use and safety, broodstock selection and stocking, and fry and 

fingerling handling and transport. 

Rural Production Systems Diversified 

 Program increases number of poor, women, and young clients. In four years of 

operation, Cambodia HARVEST has steadily increased the percentage of its clients who are 

poor, women, and under the age of 30. Currently, 9.3 percent of its clients are extreme poor 

(ID1), a 3.3 percent increase over 2011; 54.2 percent of its clients are women, a 20.4 percent 

increase over 2011; and 20.3 percent of its clients are youth, an 8.8 percent increase over 

2011. Cambodia HARVEST’s focus on social inclusion is ensuring that all segments of 

Cambodian society benefit from program activities. 

CATEGORY FY 2011 FY 2012 FY 2013 FY 2014 

Poor level 1 6.0% 8.9% 8.3% 9.3% 

Poor level 2 9.3% 11.9% 12.1% 12.3% 

Poor level 1 & 2 15.4% 20.8% 20.4% 21.6% 

Women 33.8% 53.5% 50.0% 54.2% 

Youth 11.5% 17.9% 18.3% 20.3% 
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Photo by Cambodia HARVEST 

Members of a community-based savings fund tend to their 

books in Pursat. The program’s 146 funds have dispensed 

nearly $60,000 in loans that are helping to spur 

microenterprise development in rural villages. 

 Household dietary diversity improves. This quarter, 9,935 people attended Cambodia 

HARVEST nutrition training and field day events, bringing the total number of people who 

have received program nutrition training to date to 93,805. These activities have improved 

the dietary diversity of participants, according to the results of the most recent quarterly 

performance monitoring survey. On average, the women of reproductive age surveyed eat 

from 5.7 of Feed the Future’s nine food groups essential to dietary diversity, a 24 percent 

increase over the baseline number of 4.6. Cambodia HARVEST is on track to reach its total 

program target of an average of six food groups consumed. 

 Savings funds spur microenterprise 

development. The program’s 146 savings 

funds continued to fund microenterprise 

development by providing credit to 

contributing members. The savings funds, 

which are composed of 2,305 people 

belonging to community-based food security 

and nutrition groups, crossed several major 

thresholds this quarter: 

o In the first six months of savings and 

lending activities, members saved more 

than $50,000. 

o They leveraged their savings to provide 

1,472 loans worth nearly $60,000. 

o They earned more than $2,500 in 

interest, thereby increasing the value of 

their assets by 5 percent. 

Four savings funds in Pursat demonstrate the effectiveness of this model. Despite being small 
and made up of very poor members, the funds were able to provide loans to 24 members 

and increase the value of their assets by an average of 3.6 percent. Members used the money 

to begin raising pigs, buy fertilizer for rice, and pay for medical care. These groups are now 

entering the second cycle of their activities and are recruiting new members. 

 Mobile kitchens teach nutrition concepts in remote areas. The program’s mobile 

kitchens trained 35,432 participants this quarter on nutrition and hygiene concepts. To date, 

the eight motorbike-pulled vendor carts have trained 102,204 participants, 81 percent of 

them women, in 1,010 villages located in difficult-to-reach rural areas. The mobile kitchens 

are targeted to reach 117,477 participants by the end of the program. Village health 

volunteers are assisting the food cart teams, gaining additional knowledge about nutrition and 

helping with demonstrations. 

 School meals activity benefits from support. Cambodia HARVEST is collaborating with 

the World Food Program (WFP) to increase the nutritional content of meals provided 

through two pilot school programs in Siem Reap. The ultimate goal of the activity is for 

commune councils to allot money from their annual budgets to fund school breakfasts. This 

quarter, the program trained 34 personnel from WFP and its local partner, Plan International, 

on aspects of nutrition, food safety, and hygiene that are relevant to the school meals activity. 

The participants learned the basics of family nutrition – with a focus on the nutritional needs 

of school-age children and good practices in food safety, hygiene, and sanitation at schools – 

to enable them to work with cooks who prepare school meals and other staff at schools in 
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four provinces. In addition, Cambodia HARVEST trained eight cooks and school storekeepers 

on new recipes and improvements in food safety and hygiene practices. 

 Commune councils strengthen nutrition capacity. Cambodia HARVEST is continuing 

to partner with local government in an effort to strengthen nutrition practices in rural 

households. This quarter, the program trained 39 commune council members who are 

designated as focal points on women and children in their communes. The training will help 

the focal points more effectively invest commune funds in nutrition-related activities. The 

focal points are now collaborating with program-supported food security and nutrition 

groups to plan and facilitate community action events related to nutrition, hygiene, and 

sanitation. Also, the focal points are refining their work plans for community outreach to 

schedule activities and strengthen the messaging on nutrition and hygiene. 

Strengthen Agriculture Policy Framework 

 Consultation workshop gathers feedback on extension policy. This quarter, the 

program organized the seventh event in a series of eight regional and national consultation 

workshops on the Agricultural Extension Policy. Presided over by the Secretary of State of 

the Ministry of Agriculture, Forestry, and Fisheries, the event in Phnom Penh drew nearly 100 
participants from the government, development partners, and other stakeholders. Attendees 

provided feedback that will be incorporated into a final version of the document that will be 

submitted for adoption by the ministry in early 2015. When formalized, the agricultural 

extension policy will enable farmers to better access improved technologies through 

government extension programs and non-government entities. 

Figure 4: Status of Cambodia HARVEST Policy Reforms 

Policy/Regulation/Analysis 

Stage 1: 
Analysis / 
Inception 

Stage 2: 
Drafting 

Stage 3: 
Presen- 

tation 

Stage 4: 
Adoption 

Stage 5: 
Implem

entation 

Status Govt. 

Priority 

1. Legal Aspects of 

Exporting Cambodian Rice 

Originating in Foreign 

Countries 

   N.A N.A Done  

2. Biodiversity Targets and 

Indicators for National 

Biodiversity Strategic and 

Action Plan (NBSAP) 

     Done 

3. National Protected Area 

Strategic Management 

Framework 
     Done  

4. National Seed Policy N.A    2015 2015 Ongoing High 

5. Prakas on Seed Quality 

Certification 
   2015 2015 Ongoing High 

6. Agricultural Extension 

Policy 
  Q2, 2015 2015 2015 Ongoing Very high 

7. Sub-decree of Uniform 

of Seed Inspectors 

(Khmer) 
   2015 2015 Ongoing High 

8. National Seed Standards     2015 2015 Ongoing High 

9. Plant Breeders’ Rights 

(DUS testing) 
   2015 2015 Ongoing High 

10. Draft Law on Quality 

and Safety of Agricultural 

Products  
   2015 2015 Ongoing High 
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Photo by Cambodia HARVEST 

Public Private Alliance funds are helping rice millers like this 

one in Pursat install new equipment and improve their 

operations. The alliances will result in $2.4 million in new 

investment in 11 agribusinesses.  

 

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION 

Cambodia HARVEST works to strengthen postharvest systems; improve market access and 

linkages to smallholders; expand rural employment generation; and increase investment in 

marketing infrastructure. 

Postharvest Systems Strengthened 

 Horticulture producer groups generate increased sales. The program’s 46 

commercial horticulture producer groups have generated 1,358 metric tons of new sales 

worth $407,961. Forming producer groups, which have an average of 16 members each, helps 

help farmers attract more buyers for their crops, resulting in higher sales volumes and prices. 

The groups also work together to choose vegetables and growing cycles that maximize 
market opportunities. To date, the program has linked partner producer groups with 93 

district- and provincial-level buyers. 

 Public Private Alliance recipients begin 

activities. The 11 recipients of Public 

Private Alliance funds have begun installing 

equipment and participating in training 

designed to increase business and farmer 

productivity, improve overall product 

quality, lower operating and farming costs, 

and strengthen technical knowledge. The 

partner agribusinesses received a total of 

more than $1 million in Public Private 

Alliance funds, which, when combined with 

the $1.4 million co-invested by the 

companies, brings the total value of the 

alliances to $2.4 million. This quarter:  

o Horticulture: In the area of horticulture 

extension for agribusinesses, 26 

personnel from three agriculture input 

distributors received a two-week hands-on training course from Cambodia HARVEST 

technicians. In addition, the businesses established 55 demonstration sites out of a 

planned 214 commercial horticulture and 54 rice demonstration sites. 

11. Revision of National 

Biodiversity Strategic and 

Action Plan (NBSAP) 
  Q2, 2015 2015 2015 Ongoing Very high 

12. Procedure to Register 

Biological Control Agents 
 Q2, 2015 Q3, 2015 2015 2016 Ongoing High 

13. Development of benefit 

sharing mechanism in 

community forests 

Q2, 

2015
Q3, 2015  2015 2015 2015 Ongoing High 

14. Horticulture Strategic 

Development Plan 

Q2, 

2015 
2015 2015 2015 2016 Ongoing Very high 

15. Joint Prakas on Service 

Fee for Seed Quality 

Control 

Q2, 

2015 
Q3, 2015 Q2, 2015 2015 2016 Ongoing High 

16. Joint Prakas on Seed 

Quality Inspection Policing  

Q2, 

2015 
Q3, 2015 Q2, 2015 2015 2016 Ongoing High 
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o Aquaculture: The partner fish hatchery is building improved infrastructure and installing 

enhanced technology that will increase its fingerling output from the current volume of 

100,000 to 1 million fingerlings per year. Construction is expected to be complete by the 

end of February. 

o Rice: Seven small- and medium-sized rice mills have invested in machinery, equipment, 

and storage units to improve their competitiveness and increase incomes of 

approximately 3,500 local rice farmers by strengthening demand for paddy. Five of the 

rice mills have finished installing equipment such as dryers, color sorters, and other 

milling equipment. The remaining two rice mills will finish this work by February 2015. 

 Rice seed cooperatives build facilities. Through the Cambodia HARVEST technology 

fund, three rice seed cooperatives with a total of 344 members have nearly finished building 

storage facilities for both harvested and milled paddy. The new facilities, worth $38,000 each, 

are capable of storing up to 45 tons of paddy apiece. This will allow farmers to store their 

rice and sell it when prices are favorable. All of the facilities are expected to be fully 

operational by the start of the 2015 dry season. 

Value of Incremental Sales Increased at the Farm and Small- and Medium- Enterprise 
Level 

 Value of incremental sales increased at the farm and enterprise level. Program 

horticulture, rice, and aquaculture clients saw incremental sales increases of $3.3 million this 

quarter, bringing the total value of incremental sales increases to date to $17.2 million, 164 

percent of the total program target of $10.5 million. To date, rice farmers experienced 

incremental sales increases of $2.3 million, horticulture farmers $783,000, and aquaculture 

farmers $130,000. 

 Agribusinesses increase incremental sales. Agricultural input suppliers and small- and 

medium-sized rice mills reported incremental sales increases of $1.1 million this quarter, 

bringing the total amount to date to $10.6 million, 112 percent of the total program target of 

$9.5 million. 

 Input suppliers increase revenues. The 400 client input suppliers that have been with the 

program long enough to generate results have increased their revenues by 72 percent over 

baseline, according to the results of a survey conducted this quarter. The program works 

with input suppliers to improve the quality of goods and services available to local farmers 

and increase the incomes of families running these microenterprises. To date, Cambodia 

HARVEST has provided a range of assistance to input suppliers, including extension training 

on good agriculture practices; shop and inventory upgrades designed to improve sales; 

training on bookkeeping and other business administration techniques; and linkages with 

microfinance institutions to increase access to credit. Natural Resource Management and 

Resilience to Climate Change Increased 

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE 
INCREASED 

The program is working to enhance the enabling environment for sustainable resource 

management; improve environmental monitoring and management; and increase the economic 

benefits of natural resource management and conservation.  

Enabling Environment for Sustainable Resource Management Enhanced  

 Community forests prepare for commercial harvesting of poles. This quarter, four 

of the 10 partner community forests made progress in drafting plans for establishing pilot 

commercial harvesting enterprises designed to generate a new source of revenue for their 
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communities. With technical assistance from Cambodia HARVEST and approval from the 

Forestry Administration, the communities will sustainably harvest small diameter pole-sized 

trees, which will be sold for construction use to local and retail markets. Forest areas are 

sectioned off into one-hectare blocks where specific diameter trees are marked and 

harvested on an annual basis. A rotation system is established where the same blocks are 

harvested again when a given percentage of the younger trees reach harvestable size, which 

usually takes between two to three years. The poles can sustain annual harvests worth 

approximately $800 per hectare. 

 Community forests replant rattan. Two community forests conducted rattan 

replenishment plantings on nearly 11 hectares of land, bringing the total amount of land 

replanted with rattan to 65 hectares. When mature, rattan can sustain annual harvests worth 

$200-$300 per hectare, providing funding that is vital to local communities and the long-term 

survival of non-timber product user groups. 

 Charcoal technology converts bamboo waste into energy. Two non-timber forest 

product groups have begun using new technology introduced by Cambodia HARVEST that 

converts waste generated from bamboo furniture and handicraft producer groups into 
charcoal and energy. When used in tandem, the low-cost charcoal-making setup, fabricated 

waste-oil charcoal-producing kilns, and fabricated molds produce energy efficient briquettes 

that have a range of benefits. The briquettes recycle waste and offer an alternative source of 

fuel that saves time and money and reduces pressure on surrounding natural resources. At 

this early stage in the activity, group members are using the briquettes for home 

consumption, but they will consider selling them in the future. Cambodia HARVEST is testing 

the technology on a pilot basis and, should it prove economical, will introduce it to clients 

and government and development partners. 

 Non-timber producer groups develop new products. Cambodia HARVEST’s 38 non-

timber forest product groups developed 35 new designs for bamboo furniture and handicrafts 

this quarter, bringing the total to 88 to date, increasing market opportunities for group 

members. The new designs are of a higher quality, have better utility and more ergonomic 

designs, and will fetch better prices than conventional products. On average, partner non-

timber forest product groups have increased their sales by 430 percent, and boosted their 

profits by 535 percent, over baseline numbers. The producers, most of whom are women, 

make the products on a casual basis to supplement their household incomes. 

Environmental Monitoring and Management Improved 

 Survey captures emissions reductions. Cambodia has avoided emissions equivalent to 

1.5 million tons of carbon dioxide since 2012 as a result of the program’s work in the Central 

Cardamoms Protected Forest. This is equal to the emissions produced by 300,000 cars in 

one year and is worth $8.8 million on the international carbon market, based on 2013 prices. 

Cambodia HARVEST calculated the savings using the AFOLU Carbon Calculator, a tool 

developed by Winrock and USAID. The tool determines the amount of emissions saved 

through improved forest protection, reduced deforestation, and decreased degradation of 

natural resources, among other areas. The program supports improved management and 

protection of the 402,000-hectare Central Cardamoms Protected Forest, an area with 

globally significant biodiversity. Cambodia HARVEST is currently in the process of drafting a 

five-year management plan for the forest, in addition to training and equipping rangers who 

monitor the area. 

 Community fisheries graduate. This quarter, six partner community fisheries graduated 
from the program after demonstrating their ability to monitor and protect their resources. 
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Photo by Cambodia HARVEST 

Members of a community fishery patrol a refuge pond in 

Pursat. Six of the program’s partner community fisheries 

graduated this quarter, having substantially strengthened 

their monitoring and management capabilities.  

The communities reported that they have 

tripled the fish populations under their 

management and significantly increased the 

number of illegal fishing activities they have 

detected. Cambodia HARVEST continues to 

work with nine partner community fisheries 

on a range of issues. This quarter, 

community fisheries dropped 600 tree 

stumps into refuge ponds to help protect 

fish populations in protected areas and 

surrounding rice fields. 

 Framework developed by program 

guides government’s protected area 

plan. A policy framework developed by 

Cambodia HARVEST is guiding the creation 

of a key government plan that will govern 
the management of the country’s protected areas. The Ministry of Environment has begun 

developing the National Protected Area Strategy Management Plan, which is based on the 

National Protected Area Strategy Management Framework that Cambodia HARVEST helped 

the government create last year. The plan will help guide all future investments and activities 

in 23 protected areas, six protected forests, and eight fish sanctuaries across Cambodia. The 

plan is expected to be finalized and approved by the government in February 2015. 

 Government drafts Prek Toal management plan. The program is assisting the Ministry 

of Environment in drafting a new five-year management plan for Prek Toal Core Area. The 

plan will govern management and protection of resources and wildlife in the 21,000-hectare 

protected area, which is home to one of the largest remaining colonies of large water birds in 

Southeast Asia, including many globally endangered species. In support of the drafting 

process, program subcontractor Wildlife Conservation Society helped the ministry hold 

consultation meetings on the draft at the national, provincial, and village levels. The final draft 

of the management plan is currently in circulation at the ministry, and it is hoped that it will 

be adopted in early 2015. 

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & 

CLIMATE CHANGE 

Cambodia HARVEST works with local partners to increase the capacity of producer groups and 

private sector networks; enhance the capacity for adaptive research and extension; and establish 

the capacity for climate adaptation and mitigation. 

Capacity of Producer Groups and Private Sector Networks Increased 

 Microfinance institutions increase credit available to farmers. With Cambodia 

HARVEST assistance, 1,444 farmers and agribusinesses received loans worth $1.9 million this 

quarter. To date, 8,400 farmers have received loans worth $7 million, and 70 agribusinesses 

have received loans worth $1 million. Lack of access to credit hinders productivity in rural 

areas, impeding economic growth and food security. In order to build the capacity of lenders, 

Cambodia HARVEST trained 76 personnel from the program’s seven partner microfinance 

institutions this quarter. In addition, representatives from client microfinance institutions 

participated in 47 field days attended by 1,571 farmers and owners of agribusinesses, 

providing a forum for lenders to form relationships with potential customers and disseminate 

information about their products. 
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Photo by Cambodia HARVEST 

A mobile media campaign is educating more than 35,000 

people in 30 community forestry groups about global 

climate change and biodiversity conservation. 

Capacity for Adaptive Research and Extension Enhanced 

 University students begin Trichoderma trials. The program began a series of field trials 

that are training five students from the University of Battambang on how to run field 

comparison studies. The students are collecting data on a weekly basis to demonstrate the 

effectiveness of Trichoderma, a bio-control agent used in commercial horticulture against soil 

fungal pathogens. In addition, the university laboratory is assessing the quality of commercial 

products available in Cambodia. 

 Training strengthens agricultural extension services. Cambodia HARVEST is training 

54 members of the public and private sectors to improve their ability to provide agricultural 

extension services. The training is strengthening the participants’ knowledge of commercial 

horticulture, with topics such as land preparation, drip irrigation installation, fertilization, 

integrated pest management, chemical safety, postharvest, and general farm management 

systems, in addition to gender and nutrition concepts. This quarter: 

o Public sector: The program established 27 horticulture demonstration plots as part of its 

one-year collaboration with four provincial departments of agriculture. The sites, which 

have been primarily established on land belonging to local farmers, allow provincial 
agriculture field staff to demonstrate Cambodia HARVEST’s techniques to farmers in 

their areas. Last quarter, the program began training 27 provincial field staff on 

techniques modeled on the program’s successful agricultural techniques. 

o Private sector: Cambodia HARVEST began training 27 staff members from three input 

supply distributors that are participating in the Public Private Alliance. The training is 

designed to improve the services the companies provide to farmers and retail input 

suppliers, with the ultimate aim of making them sustainable players in their value chains.  

Capacity for Climate Adaptation and Mitigation Established 

 Forum highlights importance of community forests. The program participated in the 

Mekong Climate Change Forum, a high-profile regional event held this quarter in Siem Reap. 

The forum allowed more than 200 participants to exchange knowledge and experience 

related to climate change adaptation, with a focus on efforts to deal with the trans-boundary 

effects of climate change. Representatives from subcontractor Fauna & Flora International 

gave a presentation on the importance of community forests, which Cambodia HARVEST 

supports, in helping countries adapt to the effects of climate change. Participants included 

government officials, academics, and climate 

experts, in addition to representatives from 

Mekong River organizations, development 

agencies, civil society, and the private sector. 

 Mobile campaign reaches forest 

communities. The program launched a 

mobile media campaign this quarter that will 

deliver global climate change and biodiversity 

conservation messaging to 30 community 

forestry groups with a total population of 

37,576. The communities are in remote 

areas and were not exposed to the national 

broadcast media campaign conducted by the 

program last year. The mobile campaign 

showcases excerpts from short films and TV 
spots that will improve understanding and 
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awareness of key climate change and biodiversity conservation issues. In addition, the mobile 

team will disseminate a number of posters and leaflets with similar themes. Campaign events 

take place in the evenings and typically attract 100 to 300 people. 

Operations Support 

 Regional delegates tour program activities. At the request of the Cambodian 

government, Cambodia HARVEST organized visits to program activities for 40 

representatives from the International Fund for Agricultural Development (IFAD). The 

delegates, who were from Afghanistan, Bangladesh, China, and Mongolia, among other 

countries, were in Cambodia for the IFAD Asia and Pacific Regional Workshop. They toured 

program sites in Angkor Thom district, where they viewed activities related to nutrition, 

horticulture, aquaculture, and marketing. Program representatives and clients presented an 

overview of the activities and showed their farms. The Angkor Thom district governor gave a 

speech to open the tour. 
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3. ACTIVITIES PLANNED FOR NEXT QUARTER 
 
Food Availability Increased 

 Continue dry-season rice activities for approximately 4,500 clients, including 350 

demonstration sites. 

 Complete the construction of rice storage warehouses for rice cooperatives in Pursat, 

Battambang, and Kampong Thom, and deliver technical training on improved rice production. 

 Begin the process of graduating Phase 2 commercial horticulture and home garden clients. 

 Complete the installation of irrigation systems with all Phase 2 commercial horticulture 

clients. 

 Begin trials of new technology such as insect-proof netting (row covers) for tomato and 

pepper crops. 

 Form 26 new commercial horticulture producer groups. 

 Construct four new horticulture seedling nurseries. 

 Begin agrochemical training with 60 new input suppliers. 

 As part of the Public Private Alliance, complete the construction of new buildings and tanks at 

the Ratha Da fish hatchery. 

 As part of the Public Private Alliance, complete construction of new storage facilities and 

procurement of processing equipment for Tong Ry and Sroy Kimse rice mills. 

 

Increased Food Access through Rural Income Diversification 

 Collaborate with the World Food Program to encourage schools with gardens to grow 

vegetables for the organization’s school meals program. 

 Build the capacity of village health volunteers in approximately 500 villages in the areas of 

family nutrition, growth monitoring, and good hygiene and sanitation. 

 Train 200 focal points on women and children at the district and commune levels in the areas 
of family nutrition, growth monitoring, and good hygiene and sanitation. 

 

Natural Resource Management and Resilience to Climate Change 

 Begin drafting five-year management plan for Central Cardamoms Protected Forest in 

collaboration with the Forestry Administration and other stakeholders. 

 Complete the National Biodiversity Status Update Report in collaboration with the Ministry 

of Environment. 

 Finalize the National Biodiversity Strategy and Action Plan. 

 Train rangers in the Central Cardamoms on biodiversity monitoring and camera trapping. 

 Begin sustainable harvesting of timber resources at 10 community forests. 

 Graduate 38 non-timber forest product groups. 

 Develop watershed management plans of action for one district each in Battambang and 

Pursat. 
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Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

 Collaborate with the Council for Agriculture and Rural Development and USAID to organize 

a national nutrition forum. 

 Conduct financial reviews and financial management capacity building sessions with eight 

partner NGOs. 

 Deliver refresher training to seven local partner organizations on operations policies, 

compliance, monitoring and evaluation, and communications and reporting.  

 Begin a one-month internship program for 12 fourth-year undergraduate students in the area 

of field research. 

 Support two participants from Royal University of Agriculture and Fisheries Administration 

to attend the World Inland Fisheries conference in Rome. 
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ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN 
 

Target Actual

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Total

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Total Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1 Agriculture (Crops) Program

1.1
Development and production of technical manuals and 

other training materials for agriculture (crops)
75                75                   75 

 Technical manuals and other training materials 

produced 
Done 75              75 0

1.1.1 Rice 10                10                   10  # produced  AG Done 10              10 0

1.1.2 Horticulture 23                18                   18  # produced  AG Done 18              18 0

1.1.3 Postharvest 6                  5                     5  # produced  POST Done 5                5 0

1.1.4 Inputs and agriculture practices 36                42                   42  # produced  AG, SI, BDS Done 42              42 0

1.2
Identify and form farmer groups (lead clients and 

clients)

1.2.1 Rice beneficiaries signed up 32,000         40,645 40,645           Farmers/households  AG (others) ++ 40,645       40,827 -182

1.2.2 Lead clients (demonstration sites) active 15,000         13,359 2,310       2,310       15,669           Active lead/demo clients up to date  AG (others) x 15,669       15,275 394
 To be accomplished in 2015 with 

village saving groups clients. 

1.2.2.1 Rice demonstration sites (certified seed, GAPs, etc.) 3,000           3,580 3,580             Lead/Demo clients  AG (others) ++ 3,580         3,623 -43

1.2.2.2 Commercial horticulture demonstration sites 2,000           2,089 2,089             Lead/Demo clients  AG (others) Done 2,089         2,089 0

1.2.2.3 Home garden demonstration sites 10,000         7,690        2,310        2,310 10,000           Lead/Demo clients  AG (others) x 10,000       9,563 437
 To be accomplished in 2015 with 

village saving groups clients. 

1.2.3 Graduated clients 5,810           5,877 2,724              2,724 3,201       2,300       5,501                  14,102 
 Lead/Demo clients graduated from the 

program 
 AG (others) + 5,877         6,524 7,578

1.2.3.1 Rice 760              498          2,724              2,724              3,222  Graduated lead/demo clients  AG (others) + 498            1,145         2,077

1.2.3.2 Commercial horticulture 850              895           985 985                       1,880  Graduated lead/demo clients  AG (others) = 895            895 985

1.2.3.3 Home garden 4,200           4,484        2,216        2,300 4,516                    9,000  Graduated lead/demo clients  AG (others) = 4,484         4,484 4,516

1.2.4 Forestry community horticulture -                AG (others) 

1.2.4.1 Forestry community horticulture demonstration sites 15                17                              17  Lead/Demo clients  AG (others) Done 17              17              0

1.2.4.2 Forestry community horticulture client 300              350                          350  Clients  AG (others) Done 350            350            0

1.2.5

Evaluate, develop plan, and implement plan to 

incorporate village-level agriculture extension 

volunteers as program clients (in coordination with 

relevant government agencies)

210              27                              27 

 Clients will be for the duration of the 

program, improve their technical skills for 

increased outreach and improved 

sustainable service delivery post-project 

(and to provide an income incentive for 

their services now) 

 Relevant government 

agencies, 

village/commune 

leaders, SI, 

Ag/Aquaculture 

Done 27              27              0

1.2.6 Scaling up activities 4,500           922                 1,078           500        1,578              2,500  Scaling up client  AG (others) + 2,000         2,140         360

1.2.6.1
Commercial horticulture demonstration sites (vegetable 

scaling up)
3,000           922                 1,078        1,078              2,000  Commercial horticulture Lead/Demo clients  AG (others) ++ 2,000         2,140         -140  Done 

1.2.6.2 Commercial staple crop producers (producer scaling up) 1,500           -                    500           500                 500 
 Producers with staple crops including corn, 

mung and soya beans 
 AG (others) = -             -             500  To be accomplished by LOP. 

1.3
Demonstrate new technologies (Technology Fund 

procurement and distribution for client farms)

1.3.1

Increase adoption of new/improved technologies within target 

communities (e.g. drip irrigation, raised bed, trellis netting, 

etc.) 

26                27                   27 
 # individual new/improved technologies 

introduced to fisher folk in target communities 
 AG Done 27              27 0

1.3.2 Fruit tree seedlings (2 seedlings per home garden client) 13,976         10,517            10,517  Seedlings distributed  AG, OPS, SI (others) Done 10,517       10,517 0

1.3.3 Commercial drip irrigation systems 1,300           2,056           100           200           400           700              2,756  Systems procured, distributed and installed  AG, OPS (others) ++ 2,156         3,239 -483

1.3.4 Low cost home garden drip irrigation systems 6,350           5,084           100           200           216           516              5,600  Systems procured, distributed and installed  AG, OPS (others) = 5,184         5,184 416

Drip irrigation system installation is an 

on-going process. It will be completed 

by Q3-2015.

1.3.5 Drip irrigation systems at school gardens 104              144                 144  Systems procured, distributed and installed  AG, OPS (others) Done 144            144 0

1.3.6 Health centers assisted 63                63                   63  Health centers identified and assisted  AG, OPS (others) Done 63              63 0

1.4 Small-Scale Infrastructure Investments

1.4.1
Redesign and rehabilitation of existing canal irrigation 

systems
3                  3                     3  Irrigation canals rehabilitated  AG, OPS (ae) Done 3                3 0

1.5
Extension visits to demonstration farms (by program 

agronomists and trained alliance partners)
174,621       228,926      18,000      18,000      18,000      20,379      74,379        9,000        8,000           695      17,695          321,000 

 Extension visits to lead/demo farms by 

program agronomists and trained alliance 

partners 

 AG (others) + 246,926     313,608 7,392

1.6
Group training on demonstration farms (by program 

agronomists and trained alliance partners)
504,496       616,114      25,000      25,000      27,752      27,752    105,504        8,000        6,000           382      14,382          736,000 

 Participants in all training types (training to 

include production, postharvest, business skills, 

marketing, other topics) 

 AG, POST, MKT, SI, BDS 

(others) 
+ 641,114     672,321 63,679

1.7
Participants in village-level community field days (by 

program agronomists and trained alliance partners)
120,857       154,226      12,000      12,000      11,072      11,071      46,143        6,000        5,000           631      11,631          212,000 

 Participants in field day training type (training 

to include production, postharvest, business 

skills, marketing, other topics) 

 AG, POST, MKT, SI, BDS 

(others) 
+ 166,226     169,205 42,795

1.8 Farm chemical safety training (participants) 58,402         67,454        6,198        6,800        6,800        6,800      26,598        3,000        2,000           948        5,948          100,000  Participants in FCS training  
 AG (input alliance 

partners, others) 
+ 73,652       76,992 23,008

1.9 USAID CRSP Integrated Pest Management activity

1.9.1
Plant diagnostic training activities for universities, 

government, and private sector,
2                  2                            1               1               1               1                     4 

 Field and laboratory trainings will be conducted 

for the identification and control of plant 

diseases. 

 AG, HORTCRSP and 

RUA 
= 2                2                2

1.9.2
Trichoderma evaluations on selected commercial horticulture 

clients.
43                43                   43 

 Growth and production data will be taken on 

20 commercial horticulture sites, reviewed and 

submitted to USAID CRSP  

 AG, HORTCRSP and 

RUA 
Done 43              43 0

2 Aquaculture & Fisheries Program

2.1
Development and production of technical manuals and 

other training materials for aquaculture and fisheries
16                16                   16 

 Technical manuals and other training materials 

produced 
 FISH, AQUA  Done 16              16 0

2.2

Increase adoption of new/improved technologies within 

target communities (e.g. improved cages, O2 meters, pH 

testing, etc.) 

16                16                   16 
 Individual new/improved technologies 

introduced to fisher folk in target communities 
 FISH, AQUA  Done 16              16 0

Progress Monitor (as of December 31st,  2014)
   Cumulative as of Year 
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2.3 Aquaculture Program

600              632                 632  Demonstration ponds established (lead clients)  AQUA  Done 632            632 0

1,200           1,353              1,353  Other low-input aquaculture clients  AQUA  Done 1,353         1,353 0

2.3.2 Establishment of household based hatchery clients 15                15                   15  Demonstration fish hatcheries  AQUA  Done 15              15 0

2.3.3 Establishment of Med-sized Commercial hatcheries 2                  1                     1  Commercial Hatcheries  AQUA  Done 1                1 0

2.3.4

TA Extension Visits/Group Trainings on demonstration 

aquaculture ponds (by program technicians and trained 

alliance partners)

25,629         31,952        2,315        2,315        2,315        2,103        9,048             20             20             40            41,040 
 # Demo site TA Extension Visit/Group Training 

(individual/group) 
 AQUA + 34,267       35,156 5,884

2.3.5
Participants at TA Extension Visits/Group Trainings on 

demonstration aquaculture ponds
73,971         90,683        4,480        4,480        4,480        3,877      17,317             20             20             40          108,040 

 Participants at demo site extension 

visit/training 
 AQUA + 95,163       101,360 6,680

2.3.6 Village-level Field Day Training Events 1,635           1,763           100           133           150           150           533               2               2               4              2,300  # Field day training events   AQUA + 1,863         1,972 328

2.3.7 Participants in village-level Field Day Training Events 46,452         46,617        3,670        3,670        3,670        3,885      14,895             20             20             40            61,552 
 Community members attending aquaculture 

Field Day Training Events  
 AQUA + 50,287       52,245 9,307

2.3.8
Technical Assistance to Fisheries Administration on defined 

priority initiatives (specific initiatives to be determined)
3                  2               1               1                     3 

 Initiatives initiated with Fisheries 

Administration; ongoing implementation 
 AQUA = 2                2 1

2.3.9

Development of "Cambodia Inland Fish farmers' Input 

Suppliers Guide" [to improve the accessibility of aquaculture 

inputs through identification of local producers (fingerlings) 

and importers (feed, equipment)] 

1                  1                     1 
 Fish farmers Supply Guide produced (ongoing 

updates and dissemination) 
 AQUA Done 1                1 0

2.3.10
Technical Assistance to the University of Battambang on 

defined aquaculture priority initiative (Specific initiatives TBD)
3                  2               1               1                     3 

 Initiatives initiated with the University of 

Battambang, on going implementation 
 AQUA = 2                2 1

Activities were completed, there is no 

further initiative required.

2.4 Fisheries Program

2.4.1
Establishment of Demo sites with Community Fisheries (CFi) 

Partner Clients (Refuge Ponds, Cage Culture, etc.) 

2.4.1.1 Community Refuge Ponds/Fish Sanctuary 15                15                   15 
 Community Refuge Ponds demonstration sites 

established 
 FISH Done 15              15 0

2.4.1.2
Cage culture demo sites with lead clients in floating villages 

on Tonle Sap
33                36                   36 

 Cage culture demonstration sites with lead 

clients in floating villages on Tonle Sap 

established 

 FISH Done 36              36 0

2.4.1.3 Development of refuge pond/fish sanctuary action plan 15                15                   15  Refuge pond / fish sanctuary action plan  FISH Done 15              15 0

2.4.2 Extension Visits to CFi lead clients/demonstration sites 2,400           3,743           150           150           150           100           550             10             10              4,303  Extension visits  FISH + 3,893         4,082 221

2.4.3
Conduct Conservation Field Training Events w/ target CFi 

communities
317              363             12             12             12             12             48               2               2                 413 

 Field Days to raise awareness on sustainable 

community fisheries 
 FISH + 375            378 35

2.4.4

Participants in technical assistance and training events on 

sustainable fisheries (communities to receive effective 

community-based management training)

24,919         24,311             12             12             12             12             48               5               5            24,364  Participants in training and TA events  FISH ++ 24,323       25,039 -675

2.4.5 Facilitate CFi Congress meetings at target CFis 12                12               1               1               1               3                   15  Congress Meetings  FISH + 12              13 2

2.4.6 Fish Sanctuary and/or Refuge Pond watch towers 9                  6                     6  Sanctuary/Refuge Pond Watch Towers  FISH Done 6                6 0

3 NRM, Environment and Climate Change

3.1 Global Climate Change

3.1.1
Design a spatial database (geo-located digital photographs, 

land use survey forms, forest and soil survey databases, etc.)
1                  1                     1  Report, GIS maps, database  ARUNA Done 1                1 0

3.1.2
Develop a REDD+ Feasibility Study for the Central 

Cardamoms Protected Forest (CCPF) 
1                  1                                  1  REDD+ Feasibility Study for CCPF  FFI/ARUNA Done 1                1                0

3.1.2.1
Conduct Opportunity Cost Analysis of competing land uses 

(socio-economic assessment) for CCPF
1                  1                                  1  A component of Feasibility Study  FFI Done 1                1                0

3.1.2.2
Analysis of Human Disturbance over time (roads, 

settlements, etc.) in the CCPF
1                  1                                  1  A component of Feasibility Study  FFI/ARUNA Done 1                1                0

3.1.3 Field-based forest carbon inventory training for Government 1                  1                                  1 

 20 government staff trained on latest 

international standard carbon inventory 

techniques. Also rough estimate of carbon 

value for CCPF 

 FFI Done 1                1                0

3.1.4
Translation of key GCC/REDD documents from English to 

Khmer
1                  1                                  1 

 Translation of key GCC/REDD documents 

from English to Khmer 
 FFI Done 1                1                0

3.1.5 Local Capacity Development in GCC

3.1.5.1
Development and delivery of GCC/REDD/PES courses at 

RUPP
1                  1                     1  Curriculum developed and delivered for RUPP  FFI Done 1                1 0

3.1.5.2
Development and delivery of Remote Sensing and GIS 

courses for REDD analysis at RUA
1                  1                                  1  Curriculum developed and delivered for RUA  ARUNA Done 1                1                0

3.1.5.3

Development and delivery of 3-day officially recognized 

training courses on GCC/REDD for national government 

counterparts (in conjunction with RUPP)

20                35                              35 
 Trained FA (and MoE) staff from departments 

responsible for Climate Change/REDD 
 FFI Done 35              35              0

3.1.5.4
Training for local government (commune and district, 

including PA staff) on climate change, mitigation 
65                65                              65  Participants  (estimated 4 events)  FFI Done 65              65              0

3.1.5.5
Certified Training of FA Staff in GIS and Remote Sensing 

Software 
5                  5                                  5  FA staff trained  ARUNA Done 5                5                0

3.1.5.6
Custom training of FA staff in land cover mapping 

methodology/REDD
10                10                              10  FA staff trained  ARUNA Done 10              10              0

Progress Monitor (as of December 31st,  2014)

2.3.1

Establishment of low- and medium input aquaculture 

demonstration ponds with lead clients (Low input in 

conjunction with home gardens)
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3.2 NRM/Biodiversity Conservation

83                87                   87  Demonstration sites identified and established  FFI/NRM ++ 87              88 -1

466              491                 491 
 HHs participating in demonstration sites (lead 

clients, other clients, and new employment) 
 FFI/NRM ++ 491            581 -90

3.2.2
Establishment of bamboo and rattan commercial plantings 

demo sites
16                16                   16  1 bamboo and 1 rattan site in each province  FFI/NRM Done 16              16 0

3.2.3 Bamboo and Rattan enriched planting (hectares) 50                60                        50             50                 110  Hectares of enrichment planting  FFI/NRM + 60              65              45

3.2.4 Pilot bamboo charcoal briquetting technology 2                                2               2                     2  1 pilot briquetting facility per province  FFI/NRM = -             -             2

3.2.5
Establishment of province-based NTFP producer 

organizations
3                                2                     2  4 organizations developed  FFI/NRM Done 2                                 2 0

3.2.6

TA Extension Visits and/or Group Training at NRM 

demonstration sites (by program technicians and trained 

alliance partners)

12,749         16,831        1,000        1,000        1,000           278        3,278           291           291            20,400 
 # TA Extension Visits and/or Group Training 

per month per NRM Demo site 
 FFI/NRM + 17,831       18,281 2,119

3.2.7
Participants at TA Extension Visits/Group Trainings on NRM 

demonstration sites
79,060         94,553        5,000        5,000        5,000        1,701      16,701        1,746        1,746          113,000 

 Participants at TA Extension Visits and/or 

Group trainings 
 FFI/NRM + 99,553       101,899 11,101

3.2.8 Village-level Field Day Training Events 1,085           1,258             64             60             60             20           204             48             48              1,510  # Field day events  FFI/NRM + 1,322         1,371 139

3.2.9
Participants in village-level community field day events 

(community based management training)
32,771         38,957        3,250        3,250        3,250        1,153      10,903        1,440        1,440            51,300  Participants  FFI/NRM + 42,207       42,217 9,083

3.2.10
Establish & Implement Community Conservation 

Activities 

3.2.10.1 Tree nurseries 7                  7                     7  Tree nurseries   FFI/NRM Done 7                7 0

3.2.10.2 Wood lots and Agro-forestry areas 24                24                   24  Lots & Sites / Village  FFI/NRM Done 24              24 0

3.2.11 Provide Technical Support to CF

3.2.11.1 Silviculture training to CFs 15                -                      15             15             30                   30  Trainings delivered  FFI/NRM x 15              4                26

3.2.11.2 CF registration/inventory/mgmt. plan TA support 32                32                   32 
 Signing ceremonies, inventories and/or mgmt. 

plans completed (CF dependent) 
 FFI/NRM Done 32              32 0

3.2.11.3 Pilot commercial activities in target CF's 6                  -                        5               5             10                   10  Commercial Enterprises developed  FFI/NRM = -             -             10

31                30.5                   31  Ha of flooded forest reforested  FFI/NRM Done 31              30.5 0

97                97                   97  Ha of dry forest reforested  FFI/NRM Done 97              97 0

3.2.12 Technical support to RGC on PA Mgmt. 423,000       423,000          423,000 
 Ha in areas of biological significance under 

improved NRM 
 FFI/NRM Done 423,000     423,000 0

3.2.13
Establishment of District-level watershed management 

committees
6                  4               2               2                     6 

 Watershed mgmt. committees established in 4 

provinces (4 in Pursat/Battambang, and 2 in 

Kampong Thom) 

 FFI/NRM x 6                5
One remaining site will be established 

by 2015.

4 Social Inclusion & Nutrition Program

4.1 Mainstream social inclusion target groups into all 

program activities

4.1.1 Total poor clients as a percentage of total clients 35% 19% 25% 25% 25% 25% 25% 25% % of total clients that are both from poor 1 & 2  SI, ALL (others) x 25% 21.6% 3.4%

4.1.2 Extreme poor clients as a percentage of total clients 15% 8% 10% 10% 10% 10% 10% 10% % of clients that are extreme poor  SI, ALL (others) x 10% 9.3% 0.7%

4.1.3 Average poor clients as a percentage of total clients 20% 11% 15% 15% 15% 15% 15% 15% % of clients that are average poor (poor 2)  SI, ALL (others) x 15% 12.3% 2.7%

4.1.4 Women clients as a percentage of total clients 50% 54% 50% 50% 50% 50% 50% 50% % of clients that are women  SI, ALL (others) ++ 50% 54.2% -4.2%

4.1.5 Youth clients as a percentage of total clients 30% 20% 30% 30% 30% 30% 30% 30%
% of clients that are youth (based on RGC 

definition)
 SI, ALL (others) x 30% 20.3% 9.7%

Activity to be accomplished by the end 

of 2015.

4.2
Design and implement specific projects and activities 

for target social inclusion groups

4.2.1
Operation & Maintenance training for mechanized farm 

machinery

4.2.1.1 Village-based training 15,403         11,403            11,403  # participants receiving training  SI, BDS Done 11,403       11,403 0

4.2.1.2 Center-based training 60                133                      60                 193  # participants selected for training  SI, BDS = 133            133            60

4.2.1.3 Village-based/mobile rice millers 600              1,070                 400              1,470  # millers receiving training  SI + 1,070         1,203         267

4.2.2 Women's fish processing project 400              593                 593 

 Individuals/MSMEs that received TA, training 

and mentoring to improve and/or expand a) 

hygiene/sanitation, b) equipment, c) market 

strategies.  

 SI (lead), Market, BDS 

(others) 
Done 593            593 0

4.2.3 Financial literacy training 10,692         25,268            3,508            28,776 
 Number of participants in village receiving 

training 
 SI, BDS, Finance ++ 25,268       42,347       -13,571

4.2.3.1 Food Security Nutrition Groups 4,000           6,044                    6,044 
 Number of participants in village receiving 

training 
 SI, BDS, Finance ++ 6,044         13,360       -7,316

4.2.3.2 Horticulture component 3,300           12,927            3,000            15,927 
 Number of participants in village receiving 

training 
 SI, BDS, Finance ++ 12,927       17,307       -1,380

4.2.3.3 Rice component 1,050           2,432                 200              2,632 
 Number of participants in village receiving 

training 
 SI, BDS, Finance ++ 2,432         5,938         -3,306

4.2.3.4 Aquaculture & fisheries component 400              1,781                 100              1,881 
 Number of participants in village receiving 

training 
 SI, BDS, Finance ++ 1,781         3,544         -1,663

4.2.3.5 Input suppliers & hatcheries 1,450           1,417                   33             50             83              1,500 
 Number of participants in village receiving 

training 
 SI, BDS, Finance x 1,450         1,417         83 Activity to be completed by Q2- 2015.

4.2.3.6 Forestry component (including NTFP) 342              548                      58                 606 
 Number of participants in village receiving 

training 
 SI, BDS, Finance ++ 548            662            -56

4.2.3.7 Women fish processors 150              119                      60             71           131                 250 
 Number of participants in village receiving 

training 
 SI, BDS, Finance x 179            119            131 Activity to be completed by Q2-2015.

Activities to be accomplished by the end 

of 2015.

3.2.1
Establishment of Lead Client Demo sites on NTFPs (bamboo, 

rattan, water hyacinth)

3.2.11.4 Implement Forest Restoration (dry land/flooded areas)

Progress Monitor (as of December 31st,  2014)
   Cumulative as of Year 
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4.2.4 Savings-led microfinance

4.2.4.1 Savings funds established 80                147                          147  Number of funds established  SI, BDS, Finance Done 147            147            0

4.2.4.2 Members received training/mentoring 1,200           2,440                    2,440 
 Number of members received 

training/mentoring 
 SI, BDS, Finance Done 2,440         2,440         0

4.2.5 Mushroom growing 500              -                        200           200           400                 400 

 People from vulnerable groups receive 

training/TA to establish mushroom growing 

microenterprises 

 SI, BDS, Finance Cancelled -             -                 400
Activity was cancelled, associated 

funds diverted to nutrition activities.

4.3 Nutrition

4.3.1
Family nutrition education delivered  at household and 

community levels

4.3.1.1 Training participants under home garden demonstration sites 53,000         59,379            59,379 
 Participants in nutrition education activities 

targeting household-level 
 SI ++ 59,379       63,049 -3,670

4.3.1.2 Training FNSG participants 11,500         34,065      10,000      10,000        6,000        6,000      32,000        6,000        6,000            72,065  Participant in family nutrition training  SI + 44,065       54,414 17,651

4.3.1.3
Training participants besides home garden demonstration 

sites.
118,456       166,412      10,000      10,000      10,000        9,544      39,544          205,956 

 Participants in nutrition education activities 

targeting household-level 

 Other component besides 

SI 
+ 176,412     188,078 17,878

4.3.1.4 Training participants under mobile kitchen project 52,000         77,477      10,000      10,000      10,000        8,000      38,000        2,000        2,000          117,477  Participants in nutrition education activities  SI , ALL (others) + 87,477       102,204 15,273

4.3.2
Community initiatives to increase knowledge and improve 

behavior related to food security and nutrition

4.3.2.1 Community based nutrition activities

4.3.2.1.1 Number of health centers participating 63                63                   63 

 Clients will be for the duration of the program, 

improve their technical skills for increased 

outreach and improved sustainable service 

delivery post-project (and to provide an income 

incentive for their services now) 

 Relevant government 

agencies, village/commune 

leaders, SI, 

Ag/Aquaculture 

Done 63              63 0

4.3.2.1.2 Number of HC staff participating 300              350             25             25             50                 400  Number of HC staff trained  SI (others) ++ 375            510 -110

4.3.2.1.3 Number of schools participating 130              144                 144  Schools have received garden training  SI (others) Done 144            144 0

4.3.2.1.4 Number of students participating 17,373         19,565        1,000        1,000           627        2,627            22,192  # of students trained  SI (others) + 20,565       20,571 1,621

4.3.2.2 Awareness training for commune councils 361              296             40             40             40             34           154                 450  Participants trained   SI (others) + 336            423 27

4.3.3
Nutritional analyses of traditional foods including dietary 

surveys of sample client households
1                  1                     1  Nutritional analyses conducted for   SI (others) Done 1                1 0

4.4 Wide-Scale Awareness and Social Marketing

4.4.1

Design and deliver technical, public awareness and training 

modules for use at district, commune and community levels 

that focus on a) dissemination of technical information,  and 

b) HARVEST issues such as environment, climate change 

and food security/nutrition

20                24                   24  Training modules designed and delivered  SI, COM, ALL (others) Done 24              24 0

4.4.2

Design and deliver technical modules and short-term training 

courses for use to develop capacity of local NGOs, 

government agencies and other partners that focus on 

selected HARVEST issues (e.g., gender & social inclusion, 

family nutrition, CCA, technical agriculture)

25                30                   30 
 Training modules/courses designed and 

delivered 
 SI, COM, ALL (others) Done 30              30 0

4.4.3

Develop and deliver social marketing and behavior change 

programing using TV, radio and other media to reach general 

public audience on issues that compliment HARVEST work in 

agriculture, fisheries, NRM, nutrition, etc.

4                  5               1               1               2               4                     9  Programming developed and delivered  SI, COM, ALL (others) = 5                5 4

5 Capacity Building - BDS Providers

5.1
NGOs & CBO Alliance Partners (USAID FORWARD 

Initiative)

5.1.1

Selection of NGO & CBO Partners to provide extension and 

other services to program's target communities (covering 

agriculture crops, aquaculture, fisheries, forestry/NRM)

26                30                   30 
 CBOs and NGOs enter program (signed 

subcontracts and field activities commence) 

 SI (with support from 

OPS and ALL) 
Done 30              30 0

5.1.2 Capacity Building of CBO/NGO Partners

5.1.2.1

Development of improved financial, accounting, procurement 

systems, including improved staff capabilities (and 

understanding of USG procurement regulations for future 

direct contracting with USAID)

On-going On-going  On-going  Systems improved and staff trained  OPS On-going On-going On-going N/A

5.1.2.2
Development of improved systems and staff capabilities in 

monitoring and evaluation
On-going On-going  On-going  Systems improved and staff trained  M&E On-going On-going On-going N/A

5.1.2.3
Technical training of NGO field-based staff (through mentor 

relationships with program technicians)
On-going On-going  On-going  Field staff trained & skills improved  ALL On-going On-going On-going N/A

5.2

Input supplier enhancement and training programs

400              400             20             20             20             60                 460 
 Input suppliers active in program and receiving 

technical assistance and training 

 BDS (lead) with support 

from AG, FISH, etc. 
+ 420            432 28

5.2.1
Technical skills training (agronomy, postharvest, chemical 

safety, biologicals, etc.) to input supplier owners and staff
1,600           1,592 30            20            20                        70              1,662 

 Input suppliers (including staff and family 

members) participated in training events 
 AG, POST, FISH ++ 1,622         1,677 -15

5.2.2
Shop & inventory upgrades (expansion of products offered, 

particularly new technologies being promoted by the project)
250              271 5              15            10                        30                 301 

 Shops upgraded with new products and 

customer information boards 
 AG, POST, FISH, BDS + 276            277 24

5.2.3
New services offered (tractor/equipment rentals, seeding, 

seedlings, etc.)
128              127 2              5              5              5                          17                 144 

 Input stores offering new services to target 

clients 
 AG, FISH, BDS + 129            132 12

5.2.4

Expanded relationships with national and provincial input 

supply chains as well as selected international companies in 

Cambodia

100              124 2              5              5              2                          14 2              2                            4                 142 
 Input suppliers entering into formal distributor 

relationships 
 BDS, AG, FISH + 126            134 8

5.2.5
Demonstration plots installed at input supply locations (with 

available land) to promote new technologies and products
105              123 1                            1                 124 

 Input stores with demo plots and input 

suppliers trained  
 AG, FISH (others) ++ 123            130 -6

22                22 1                            1                   23 
 Technical bulletins made available to input 

suppliers 
 COM, BDS = 22              22 1

370,000       408,570 120                    120          408,690 
 Copies distributed to input suppliers customers 

and stakeholders 
 All ++ 408,570     424,209 -15,519

5.2.7 Improved  business skills and partnerships 2,497           2,691 10            20                        30              2,721 
 Trainings (including study tours) and technical 

assistance on business skills and services 
 BDS + 2,691         2,699 22

5.3 NRM / value chain micro enterprise BDS training 41                42 10            10            5                          25                   67  Micro enterprises trained  BDS, NRM x 52              42 25
Activity to be completed by end of 

FY2015.

5.4 Seedling nurseries constructed 6                  7 3              2              2                            7                   14  Seedling nursery businesses  BDS = 10              10 4

Training activities planned and 

scheduled for the following quarter.

5.2.6 Distribution of technical information materials

Progress Monitor (as of December 31st,  2014)
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6 Marketing & Market Analysis

6.1 Crop and product-specific market surveys 7                  7                     7 
 Crop and product specific market surveys 

produced and disseminated 
 MKT Done 7                7 0

6.2
General market surveys and information sharing for 

HARVEST and government

6.2.1
Survey market prices and share findings with technicians 

(every week at one major market in town)
247              329             12             12             12             12             48             12             12                 389  Market price surveys conducted  MKT ++ 341            440 -51

6.2.2
Survey demand from buyers and share findings with 

technicians (every month from three markets/prov.)
61                127               4               4               4               4             16               4               4                 147 

 Market demand surveys conducted and 

disseminated 
 MKT ++ 131            161 -14

6.3

Specific market surveys (wider level -- village/market 

structure, market acceptance) and sharing for HARVEST 

and government

4                  4                     4 
 Other market surveys conducted (with updates 

in later years) 
 MKT Done 4                4 0

6.3.1 NTFP market study (rattan and bamboo) 2                  2                                  2  # of NTFP market survey conducted  MKT Done 2                2                0

6.3.2 National/regional level market study 5                  3                                  3  # of national / regional market study  MKT Done 3                3                0

6.3.3 Other specific market study 6                  4                                  4  # of other specific market survey conducted  MKT Done 4                4                0

6.4
Identify and establish formal and informal 

markets/buyers for program clients and others

6.4.1 Identify buyers 563              565               5               5               5             15                 580  Buyers  identified  MKT + 570            574 6

6.4.2
Link buyers and producers through field days, direct individual 

clients and producer groups
1,700           1,596             15             30             15             60              1,656  Linkage made  MKT ++ 1,611         2,452 -796

6.4.3 Marketing workshop for buyers 14                10               2               4               4             10                   20  Workshops conducted  MKT = 12              12 8

6.5

Evaluate and help implement simple market information 

reporting and dissemination methods (e.g. mobile phone 

MMS price and buyer opportunities)

6.5.1
Evaluate potential systems and identify partners (government 

and others)
1                  1                                  1 

 Evaluation report completed, system designed, 

partner(s) identified) 
 MKT Done 1                1                0

6.6

Train counterparts, trade associations and government 

staff in market analysis methodologies  for agriculture 

and other target crops/products

230              240             20             25             25             20             90                 330  Counterpart staff trained in market analysis  MKT + 260            267 63

7 Finance & Financial Services

7.1

Develop Credit Information Sharing mechanism (CIS) so 

that farmers have access to various financial products 

available in the market (# villages)

120              100               5               5               5               5             20                 120 
 Credit information system within target villages 

(billboards) 
 FIN Cancelled 105            100 20

 Activity was cancelled, associated 

funds diverted to marketing workshops. 

7.2
Train MFI lending staff in agricultural loan analysis and 

assessment
532              623             10             10             10             10             40             12             12                 675 

 MFI and other financial institution lending staff 

training in agricultural loan analysis 
 FIN, AG, AQUA ++ 633            699 -24

7.3 Linking farmers to MFI through agriculture field days 7,158           10,300           200           200           200           200           800           240           240            11,340  Number of farmers participated in field days  FIN, AG, AQUA ++ 10,500       11,871 -531

7.4
Produce financial assessment tools and cash flows for 

all primary target products
14                12               1               1               2                   14 

 Assessments tools and  cash flows produced 

(with ongoing updates) 
 FIN, POST, AG, AQUA = 12              12 2

7.5

Assist agribusinesses (mills, NTFP, input suppliers) in 

developing business plans, feasibility studies, and loan 

applications

50                49               1               1                   50 

 Agribusinesses assisted with development of 

business plans, feasibility studies, and/or loan 

applications 

 POS, FIN, BDS, POST, 

AG, AQUA (emc) 
= 49              49 1

7.6

Train rice millers in post-harvest management 

machinery operations and maintenance rice standards, 

business plan, business formalization, etc.

80                32 18            10            10            10                        48                   80  # of rice millers  FIN x 50              32 48
 Activity to be completed by the end of 

FY2015. 

7.7
Evaluate pilot small-scale warehouse receipts program 

for rice at community levels
1                  1                     1 

 Pilot (community-level) warehouse receipts 

programs for rice implemented 
 FIN, POL, AG (STTA) Done 1                1 0

7.8
Train small agribusinesses and commercial horticulture 

clients on record keeping to increase working capital
360              349 60            60            60            71                      251                 600 

 Input stores and others accessing financing 

from banks, distributors, or other sources 
 FIN, BDS, AG + 409            560 40

7.9 Private public partnerships

7.9.1 Universities & development partners 3                  4                                  4  Provincial lab established and operating  BDS, AG and POL Done 4                4                0

7.9.2 Agri-businesses 10                11                              11  # of partner alliance join co-investment  AG and All Done 11              11              0

8 Policy, Analytics, and Enabling Environment

8.1

Comprehensive review of RGC agricultural strategy 

policies and documents (compare what we have to their 

priorities)

-               -               RGC agriculture strategies   POL = -             -                 N/A

8.2

Support to public sector counterparts for effective 

policies and regulations that improve efficiencies and 

enabling environment

8.2.1 Sub-decree of Uniform of Seed Inspectors (Khmer) 1                  1  On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG Done 1                1 0

8.2.2 National Seed Standards 1                  1  On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG Done 1                1 0

8.2.3 Prakas on Seed Quality Certification 1                  1  On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG Done 1                1 0

8.2.4 National Seed Policy 1                  1  On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG Done 1                1 0

8.2.5
Assist MAFF in producing regulations on plant breeders 

rights
1                  1  On-going                     1  One regulation on plant breeders rights  POL, AG Done 1                1 0

8.2.6
Assist MAFF in preparing technical procedures on quality rice 

seeds production
1                  -           On-going                     1 

 Technical procedure (code of conduct) on 

quality rice seeds production 
 POL, AG, STTA On-going On-going On-going 1

8.2.7
Legal aspects of exporting Cambodian rice produced from 

foreign rice seeds
1                  1  On-going                     1  Technical Study Report Completed  POL, AG, STTA Done 1                1 0

8.2.8
Assist relevant government agencies to establish food safety 

regulations
1                  1  On-going                     1  Food safety regulations established  POL, AG, POST Done 1                1 0

8.2.9

Develop code of practice for grades and standards for rice for 

the RGC (in cooperation with other development partners, 

MoC and private sector)

-                            -    On-going                   -   
 Code of practice (grades and standards) 

development for rice 
 POL, AG Cancelled -                            -   0

Activity dropped since the government 

priorities changed.

8.2.9

Assist RGC in preparing policies or regulations promoting 

sustainable NRM and conservation (includes laws, sub-

decrees, and directives on biodiversity and conservation)

Progress Monitor (as of December 31st,  2014)
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8.2.9.1 Assist MoE (GDANCP) to revise NBSAP – Phase 1 (2013) 1                  1               On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, NRM Done 1                1                0

8.2.9.2

Assist MoE (GDANCP) to develop Framework Strategy for 

development of National Protected Areas Strategic 

Management Plan

1                  1               On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, NRM Done 1                1                0

8.2.9.3
Assist FA to develop benefit sharing mechanisms in 

community forests
-               -           On-going                   -   

 Policies and regulations as a result of program 

assistance 
 POL, NRM Done -             -             0

8.2.9.4 Assist MoE (GDANCP) to revise NBSAP – Phase 2 (2014) -               -           On-going                   -   
 Policies and regulations as a result of program 

assistance 
 POL, NRM Done -             -             0

8.2.10.5
Assist FA to review the effectiveness of Community Forestry 

implementation [Dropped]
-               -           On-going                   -   

 Policies and regulations as a result of program 

assistance 
 POL, NRM Done -             -             0

Activity dropped since the government 

priorities changed

8.2.10 Assist MAFF in developing policy on agriculture extension -               -           On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG On-going On-going On-going 1

8.2.11
Assist MAFF in drafting joint Prakas on Seed Quality 

Inspection
-               -           On-going                   -   

 Policies and regulations as a result of program 

assistance 
 POL, AG On-going On-going On-going 0

8.2.12
Assist MAFF to draft joint Prakas on Service Feed for Seed 

Quality Inspection
-               -           On-going                   -   

 Policies and regulations as a result of program 

assistance 
 POL, AG Done -             -             0

8.2.13 Assist MAFF in developing horticulture strategic plan -               -           On-going  On-going                   -   
 Policies and regulations as a result of program 

assistance 
 POL, AG Done -             -             0

8.2.15 Policy document on agriculture equipment imports -               -           On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG = -             -             1

8.2.14 Assist MAFF in registering biological products -               -           On-going                   -   
 Policies and regulations as a result of program 

assistance 
 POL, AG Done -             -             0

8.2.17 Assist MAFF in developing rice drying strategies [Dropped] -               -           On-going                     1 
 Policies and regulations as a result of program 

assistance 
 POL, AG = -             -             1 Activity dropped in 2013.

8.3 Analytic Cross-Cutting

8.3.1
Conduct a feasibility study and provide recommendations for 

private warehouse receipts systems for rice
1                  1                     1 

 Evaluation to lead to specific activities that will 

be detailed in updated work plan 

 POL, FIN, AG, STTA 

(emc) 
Done 1                1 0

8.3.2
Social economic assessments of potential irrigation projects 

for certified rice and high value crops
16                16                   16 

 Economic assessments of potential irrigation 

projects conducted 
 AG, POL Done 16              16 0

8.3.3 Product costs and profitability analysis 22                22                   22  Production cost surveys conducted  POL, M&E, AG Done 22              22 0

8.4 National, provincial and local government coordination

8.4.1
Project level coordination in working on policy and enabling 

environment related activities
On-going On-going  On-going  Coordination, processes  POL On-going On-going On-going N/A

8.4.2
Participation at Provincial government Level NGO 

Coordination Forums
On-going On-going  On-going  Coordination, processes  POL, ALL On-going On-going On-going N/A

8.4.3

Coordination with technical line departments (national & 

provincial) in target districts -- including regular meetings, 

field days and other program events, dissemination of project 

communications, extension staff attachments 

On-going On-going  On-going  Coordination, processes  POL, ALL On-going On-going On-going N/A

8.4.4

Coordination at district, commune and village levels  -- 

including regular meetings, field days and other program 

events, dissemination of project communications, extension 

staff attachments 

On-going On-going  On-going  Coordination, processes  POL, ALL On-going On-going On-going N/A

9 Limited Participant Training Program

9.1

Development of local participant training programs with 

local universities (including potential field internships 

with program technicians)

40                43                   43 

 Participants in programs developed with local 

universities (including field internships with 

program technicians)   

 TRAIN, ALL ++ 43              48 -5

9.2

Identification and development of shorter-term 

certificate based programs in critical technical needs 

areas (local, regional and US)

106              170                 170 
 Placements in shorter-term programs (local, 

regional and US) 
 TRAIN (iie), ALL ++ 170            174 -4

9.3
Identification and development of longer-term (e.g. MSc) 

programs in critical technical needs areas (US)
6                  6                     6 

 Placements in longer-term programs at US 

institutions 
 TRAIN (iie), ALL Done 6                6 0

9.4
Identification and development of longer-term (e.g. MSc) 

programs in critical technical needs areas (regional)
4                  4                     4 

 Placements in longer-term programs at 

regional institutions 
 TRAIN (iie), ALL Done 4                4 0

9.5

Identification and development of longer-term  

Cambodian-based programs (e.g. MScs) in critical 

technical needs areas (e.g.  nutrition, biodiversity)

66                56                   56 
 Placements in longer-term programs at local 

institutions 
 TRAIN, ALL Done 56              56 0

9.6
Limited skills and vocational trainings  (youth and poor 

households)
         13,000      13,040            13,040 

 Priority will be given to women to increase the 

availability of trained practical agronomists and 

other specialists to improve their technical skills 

for future employment 

 SI, AG, FISH, NRM Done 13,040               13,040 0

9.6.1 Community nutrition and saving groups training 5,800           8,484                    8,484  People trained  SI, AG Done 8,484         8,484         0

9.6.1.1 Food security & nutrition groups 4,000           6,044                    6,044  People trained  SI, AG Done 6,044         6,044         0

9.6.1.2 Saving fund groups 1,800           2,440                    2,440  People trained  SI, AG Done 2,440         2,440         0

9.6.2 Fish processing (phase 2) 275              287                          287  People trained  SI, FISH Done 287            287            0

9.6.2.1 Fish processing on poor women on flooded villages 175              229                          229  People trained  SI, FISH Done 229            229            0

9.6.2.2 Fish processing - value added aquaculture 100              101                          101  People trained  SI, FISH Done 101            101            0

9.6.3 Small machinery operational and  maintenance training 8,170           8,403                    8,403  People trained  SI Done 8,403         8,403         0

9.6.3.1
Small machinery operational and  maintenance training - rice 

millers
1,170           1,180                    1,180  People trained  SI Done 1,180         1,180         0

9.6.3.2
Small machinery operational and  maintenance training - 

equipment owners
7,000           7,923                    7,923  People trained  SI Done 7,923         7,923         0

To be initiated
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10 Monitoring & Evaluation

10.1 Performance Monitoring Plan

10.1.1
Indicators reviewed on regular based to meet future 

USAID/W/FTF and USAID/Cambodia guidance and needs
On-going On-going  On-going  On-going                   -   

 New indicators added as required based on 

changing USAID requirements 
 M&E On-going On-going On-going N/A

10.1.2
PIRS finalized for any new indicators and/or adjusted for 

changes in USAID indicator definitions
On-going On-going  On-going  On-going                   -    PIRS added or amended as required  M&E On-going On-going On-going N/A

10.1.3
PMP indicator targets reviewed based on results; adjusted as 

required with USAID approval
On-going On-going  On-going  On-going                   -   

 PMP indicator targets reviewed on annual 

basis 
 M&E On-going On-going On-going N/A

10.2 Workplan Performance Monitoring

10.2.1

Workplan Performance Monitoring Plan developed for each 

annual workplan (to capture activity deliverables targets, 

including sources, timing, verification, and methodologies)

3                  3               1               1               1               1                     5 
 Workplan Performance Monitoring Plans 

developed 
 M&E = 4                4 1

10.2.2

Collection and compilation of data for activity deliverable 

targets; monthly reports to program management (including 

quarterly and annual comprehensive reports)

25                37               3               3               3               3             12               3               3               6                   55 

 Monthly reports on workplan progress 

(including more comprehensive quarterly and 

annual reports) 

 M&E = 40              40 15

10.3 CIRIS M&E System Management

10.3.1
Customization of CIRIS M&E system for HARVEST 

indicators (PMP and workplan)
1                  1                     1  CIRIS customized as required  M&E, IT Done 1                1 0

10.3.2
Ongoing data collection by project staff for performance 

monitoring
On-going On-going  On-going  On-going                   -   

 All project staff enter data on on-going (daily) 

basis into CIRIS 
 ALL, M&E On-going On-going On-going N/A

10.3.3
Design of customized CIRIS reports for program 

management and field technicians
1                  1                     1 

 New customized reports designed as required 

based on management and field technician 

staff needs 

 M&E, IT Done 1                1 0

10.3.4 CIRIS data import tools for alliance partner NGOs 1                  1                     1 
 Tools developed in Y1 Q1, ongoing 

customization as required 
 M&E, IT Done 1                1 0

10.3.5
CIRIS data validation (identification of outliers, missing data, 

and field-based validation)
On-going On-going  On-going  On-going                   -    CIRIS data validated on regular basis  M&E On-going On-going On-going N/A

10.4 Alliance Partner M&E Reporting Systems

10.4.1

All partner alliances include individual M&E plans (tied to 

HARVEST higher level indicators, as well as workplan 

deliverable targets)

On-going On-going  On-going 
 M&E plans developed with each partner as 

alliance initiated with program 
 M&E On-going On-going On-going N/A

10.4.2 Partner alliance staff training in program M&E methodology On-going On-going  On-going 
 Partner M&E staff trained to meet subcontract 

M&E requirements 
 M&E On-going On-going On-going N/A

10.4.3
Data collection and validation from program alliance partners 

(for inclusion in CIRIS and other databases)
On-going On-going  On-going  On-going 

 Data collected and validated from program 

partners, imported into CIRIS and/or other 

databases as required 

 M&E On-going On-going On-going N/A

10.5 Baseline Survey and Impact Evaluations

10.5.1 Baseline Survey

10.5.1.1
Subcontractor selected and subcontract signed for baseline 

survey
1                  1                     1 

 Subcontractor selected and subcontract signed 

(October) 
 M&E, STTA Done 1                1 0

10.5.1.2

Baseline methodology finalized with baseline survey 

subcontractor and specialized STTA (including: sample size 

and method of calculation; matching criteria for 

treatment/control groups; identification of treatment/control 

sites to participate in the survey)

1                  1                     1 
 Methodology finalized for baseline survey 

(October) 

 survey subcontractor, 

STTA, M&E 
Done 1                1 0

10.5.1.3 Finalization of survey instruments (including field testing) 1                  1                     1 
 Survey instruments designed, tested and 

finalized (early November) 

 baseline survey 

subcontractor, STTA, M&E 
Done 1                1 0

10.5.1.4 Identification of survey respondents 1                  1                     1 
 Survey respondents identified (early 

November) 

 baseline survey 

subcontractor, STTA, M&E 
Done 1                1 0

10.5.1.5 Baseline survey field data collection 1                  1                     1 
 Field data collection for baseline survey data 

(Nov-Jan) 

 baseline survey 

subcontractor 
Done 1                1 0

10.5.1.6
Prepare SPSS shell and enter data (with adequate quality 

control measures and cleaning data of all errors)
1                  1                     1 

 SPSS shell created (Nov); data entered (Nov-

Jan) 

 baseline survey 

subcontractor 
Done 1                1 0

10.5.1.7 Final baseline survey report (with data) 1                  1                     1 
 Final report with data submitted to USAID 

(Feb) 

 baseline survey 

subcontractor, STTA 
Done 1                1 0

10.6 Other Special M&E Surveys

10.6.1 Input supplier sales 10                10               1               1               1               1               4                   14  Surveys conducted  M&E, BDS = 11              11 3

10.6.2 Performance Monitoring field surveys 11                11                          1               1               1               1               4               1               1               2                   17  Surveys conducted  M&E = 12              12              5

10.6.3 Replication Surveys 2                  2                            1               1               2                     4 
 Surveys conducted to identify households 

benefiting from demonstration sites 
 M&E, STTA, AG = 2                2                2

10.6.4 NRM baseline survey 1                  1                                  1  Survey report 
 M&E, Out-sourced sub-

contractor 
Done 1                1                0

10.6.5 NRM follow up survey 1                  -                        1               1                     1  Survey report 
 M&E, Out-sourced sub-

contractor 
= -             -             1

10.6.6 Nutrition Survey -               -                        1               1                     1  In-house survey conducted  M&E = -             -             1

10.6.7 Farm machinery survey               1               1                     1  In-house survey conducted  M&E = -             -             1

10.7 Other Reporting

10.7.1 Quarterly/annual report preparation 15                15               1               1               1               1               4               1               1               1               3                   22 
 Quarterly/annual report produced and 

distributed 
 COM, M&E, ALL = 16              16 6

10.7.2 Success story production 51                51               4               4               4               4             16               4               4               8                   75  Success stories produced and distributed  COM, M&E, ALL = 55              55 20

10.7.3 Monthly Project Bulletins 41 41               3               3               3               3             12               3               1               4                   57  Monthly bulletins produced and disseminated  COM, M&E, ALL = 44              44 13
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Done Completed 

+ Ahead of Schedule 

++ Completed/Surpassed 

= On Schedule 

Cancelled Cancelled, see comments column for specific details 

X Behind Schedule 

On-going To be continued 
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ANNEX II: CLIENT INFORMATION 

 

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014)

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Boeng Bat Kandal Bat Kandaol 131
n n

         168          761 4% 11% 15%

Pursat Bakan Boeng Bat Kandal Boeng Chhuk 109
n n

         136          640 8% 17% 25%

Pursat Bakan Boeng Bat Kandal Doung Chrum 9 224
n n

         307        1,491 6% 12% 18%

Pursat Bakan Boeng Bat Kandal Ou 5 162
n n

         249        1,138 16% 8% 24%

Pursat Bakan Boeng Bat Kandal Preah Ampil 180
n n

         186          877 9% 17% 26%

Pursat Bakan Boeng Bat Kandal Samraong 14 135
n n

         142          669 7% 13% 20%

Pursat Bakan Boeng Bat Kandal Svay
n

          99          438 23% 20% 42%

Pursat Bakan Boeng Bat Kandal Svay Chrum 9 114
n n

         162          772 5% 19% 24%

Pursat Bakan Boeng Bat Kandal Tram Seh 3 106 1
n n

         217        1,437 13% 14% 27%

Pursat Bakan Boeng Bat Kandal Robang Romeas
n

         314        1,321 2% 5% 7%

Pursat Bakan Boeng Bat Kandal Tuol Thmea
n

         114          583 6% 20% 26%

Pursat Bakan Boeng Bat Kandal Ruessei Ta Man
n

         219        1,075 9% 9% 19%

Pursat Bakan Boeng Khnar Boeng Khnar 2 1 2 12
n n

         436        1,825 10% 12% 22%

Pursat Bakan Boeng Khnar Chamkar Leu 2
n n

         226          972 13% 23% 36%

Pursat Bakan Boeng Khnar Daeum Chres 9 156 1
n n n

         216          942 3% 10% 13%

Pursat Bakan Boeng Khnar Khnach Romeas 11 45
n n

         219          824 2% 23% 25%

Pursat Bakan Boeng Khnar Krasang Kruo 20 1
n n n

         265        1,133 9% 12% 22%

Pursat Bakan Boeng Khnar Preah Mlu
n

         207          876 2% 17% 19%

Pursat Bakan Boeng Khnar Prey Damrei
n

         209          875 4% 19% 23%

Pursat Bakan Boeng Khnar Prey Phdau
n

         235        1,055 12% 13% 25%

Pursat Bakan Boeng Khnar Prey Svay 6 46 1 1 27
n n

         240        1,084 9% 21% 30%

Pursat Bakan Boeng Khnar Rung
n

         329        1,682 7% 9% 16%

Pursat Bakan Boeng Khnar Sakar 1
n n

         239        1,094 14% 17% 31%

Pursat Bakan Boeng Khnar Trach Kraol
n

         101          469 18% 21% 39%

Pursat Bakan Boeng Khnar Voat Chreae 127
n n

         202          885 5% 15% 20%

Pursat Bakan Khnar Totueng Bak Meaek 11 38 184
n n n

         236          889 8% 15% 23%

Pursat Bakan Khnar Totueng Daeum Roka 9 29 99
n n n

         101          369 5% 20% 25%

Pursat Bakan Khnar Totueng Damnak Thnong 37 22 181 2
n n n

         213          913 7% 7% 15%

Pursat Bakan Khnar Totueng Kamprak Koun 51 1
n n n

         126          476 7% 13% 20%

Pursat Bakan Khnar Totueng Kaoh Krabei 45
n n n

          99          372 11% 12% 23%

Pursat Bakan Khnar Totueng Kaoh Svay 25 105
n n n

         251        1,034 9% 12% 21%

Pursat Bakan Khnar Totueng Kaoh Voat 11 57
n n n

         189          975 9% 16% 24%

Pursat Bakan Khnar Totueng Khnar Totueng 13 37 117 1 1 1 1
n n n

         190          832 7% 11% 17%

Location Category
#Mobile 

kitchen 

village

#O & M 

village

#FTF 

village

Target Populations
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Khnar Totueng Krouch Saeuch 1 44 107
n n n

          96          440 5% 19% 24%

Pursat Bakan Khnar Totueng Phteah Sla 13 55 138
n n n

         163          700 7% 18% 26%

Pursat Bakan Khnar Totueng Boeng Chhuk
n n n

         193          910 7% 19% 25%

Pursat Bakan Khnar Totueng Tuol Angkrong 13 43
n n n

          54          226 4% 11% 15%

Pursat Bakan Me Tuek Angkanh 1
n

         262        1,070 5% 9% 14%

Pursat Bakan Me Tuek Trang
n

         220          986 15% 13% 27%

Pursat Bakan Me Tuek Ma
n

          98          396 2% 17% 19%

Pursat Bakan Me Tuek Kdat 3
n n

         332        1,404 10% 13% 23%

Pursat Bakan Me Tuek Me Tuek 4
n n

         181          891 7% 7% 13%

Pursat Bakan Me Tuek Ou Preal
n

         227        1,123 11% 16% 27%

Pursat Bakan Me Tuek Kaoh khsach 8
n n

         157          625 No data 9% 9%

Pursat Bakan Me Tuek Samraong Prey Khiev
n

         180          838 4% 9% 13%

Pursat Bakan Me Tuek Chen Tay
n

         341        1,484 7% 11% 18%

Pursat Bakan Me Tuek Ta Mom 23
n n

         348        1,644 5% 7% 12%

Pursat Bakan Me Tuek Paolao
n

         183          929 9% 21% 30%

Pursat Bakan Me Tuek Cha Yov
n

         212          849 4% 11% 15%

Pursat Bakan Ou Ta Paong Anlong Kray 4 20 99 2
n n n

         223        1,056 11% 23% 34%

Pursat Bakan Ou Ta Paong Bat Kokir Chas 14 23 117 1
n n n

         162          949 13% 17% 31%

Pursat Bakan Ou Ta Paong Bat Kokir Thmei 28 79
n n n

         323        1,271 11% 16% 26%

Pursat Bakan Ou Ta Paong Chamkar Khloy 26 124
n n n

         215          973 5% 27% 31%

Pursat Bakan Ou Ta Paong Chamkar Ou 15 111 1
n n n

         160          881 15% 14% 30%

Pursat Bakan Ou Ta Paong Oknha Moan 15
n n

         189          940 21% 9% 30%

Pursat Bakan Ou Ta Paong Ou Bat
n

          89          549 12% 14% 26%

Pursat Bakan Ou Ta Paong Ou Ta Paong 31 1 3
n n n

         301        1,634 16% 19% 34%

Pursat Bakan Ou Ta Paong Phsar Andaet 12 47 108 1
n n n

         227        1,146 14% 19% 32%

Pursat Bakan Ou Ta Paong Prey Krabau
n

         131          990 14% 15% 29%

Pursat Bakan Ou Ta Paong Prey Yeang
n

          64          336 21% 10% 30%

Pursat Bakan Ou Ta Paong Robaoh Reang 43 124 1 1
n n n

         211        1,155 12% 20% 32%

Pursat Bakan Ou Ta Paong Samraong Pok
n

         155          700 8% 31% 39%

Pursat Bakan Ou Ta Paong Sdok Khlouk
n

         329        1,864 16% 15% 31%

Pursat Bakan Ou Ta Paong Srah Mkak 13 4
n n n

         265        1,211 15% 16% 30%

Pursat Bakan Ou Ta Paong Srah Run 3
n

         145          693 7% 18% 25%

Pursat Bakan Ou Ta Paong Ta Nai
n

         135          621 14% 15% 30%

Pursat Bakan Ou Ta Paong Tuol Rokeang 6
n n

         117          559 19% 14% 34%

Pursat Bakan Rumlech Damnak Trach 67 1
n n

         100          389 13% 20% 32%

Pursat Bakan Rumlech Kampong Kdei 9 48
n n n

         115          724 10% 19% 28%

Pursat Bakan Rumlech Kaoh Khcheay 84
n n

         100          489 20% 11% 31%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Rumlech Khvav 5 94
n n n

         250          937 8% 18% 26%

Pursat Bakan Rumlech Lhong 68
n n

          74          616 14% 17% 30%

Pursat Bakan Rumlech Pnov 107
n n n

         135          678 14% 10% 24%

Pursat Bakan Rumlech Pralay Rumdeng 33 51 87 1 1
n n n

         110          503 6% 9% 15%

Pursat Bakan Rumlech Prasat 6 35 139 1
n n n

         210          977 16% 13% 28%

Pursat Bakan Rumlech Rumlech 12 45 95 1 1 1 1
n n n

         205          896 6% 18% 24%

Pursat Bakan Rumlech Rung Ta Kok 12 38
n n n

         233          976 19% 20% 39%

Pursat Bakan Rumlech Sdok Khla 137
n n

         178          798 15% 16% 31%

Pursat Bakan Rumlech Thmei 64
n n

          80          297 3% 29% 32%

Pursat Bakan Rumlech Koun Tnaot
n

121           480            12% 13% 26%

Pursat Bakan Snam Preah Andoung Krasang 3
n n

         323        1,406 11% 18% 29%

Pursat Bakan Snam Preah Andoung Sanbuor 77
n n

         201          994 11% 10% 21%

Pursat Bakan Snam Preah Anlong Mean 38 91 1 16 1 10
n n

         190          835 8% 16% 24%

Pursat Bakan Snam Preah Araen 80 1
n n

         137          539 11% 14% 26%

Pursat Bakan Snam Preah Bak Pring
n

         226          799 16% 16% 32%

Pursat Bakan Snam Preah Chambak Meas
n

         272        1,296 21% 10% 31%

Pursat Bakan Snam Preah Cheung Phleung 19 1 13
n n

         136          698 16% 9% 25%

Pursat Bakan Snam Preah Dangkieb Kdam 1
n n

         132          561 17% 11% 29%

Pursat Bakan Snam Preah Kampeaeng Svay 7 8 1 1 1 19 1 9
n n

         137          698 10% 15% 25%

Pursat Bakan Snam Preah Kaoh Krasang 34 113 1 11
n n

         131          611 9% 5% 14%

Pursat Bakan Snam Preah Khmar 3
n n

         289        1,366 20% 4% 23%

Pursat Bakan Snam Preah Krapeu Rou 2
n n

         206          909 16% 10% 26%

Pursat Bakan Snam Preah Pnov 90
n n

         239        1,005 2% 24% 26%

Pursat Bakan Snam Preah Sameakki
n

         158          775 6% 22% 28%

Pursat Bakan Snam Preah Sdok Svay 22 72 1 1 16 1 9
n n

         219        1,037 15% 12% 27%

Pursat Bakan Snam Preah Snam Preah 1 3
n n

         144          615 15% 12% 27%

Pursat Bakan Snam Preah Svay at
n

         110          473 16% 17% 33%

Pursat Bakan Snam Preah Thnuoh Ta Chab 57 1
n n n

         304        1,414 8% 10% 18%

Pursat Bakan Snam Preah Tram Peaer 1
n n

         225        1,024 17% 18% 35%

Pursat Bakan Snam Preah Tuol Khmaer
n

         179          806 11% 16% 27%

Pursat Bakan Svay Doun Kaev Chrab 80
n n

         141          624 11% 28% 39%

Pursat Bakan Svay Doun Kaev Kampang 123 2
n n

         197          905 1% 10% 11%

Pursat Bakan Svay Doun Kaev Kampout ang 59 1
n n

          85          356 46% 30% 76%

Pursat Bakan Svay Doun Kaev Nikom Leu 22 143 2
n n

         394        1,875 16% 27% 43%

Pursat Bakan Svay Doun Kaev Svay Doun Kaev Muoy 88 1 6
n n

         354        1,549 4% 15% 19%

Pursat Bakan Svay Doun Kaev Svay Doun Kaev Pir
n

          80          333 13% 13% 25%

Pursat Bakan Svay Doun Kaev Tuol Samraong
n

          41          230 21% 8% 28%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Svay Doun Kaev Svay Sa
n

          64          287 8% 14% 22%

Pursat Bakan Svay Doun Kaev Thmei
n

          99          452 12% 2% 14%

Pursat Bakan Ta Lou Rohal Til 1
n

         425        2,326 5% 20% 25%

Pursat Bakan Ta Lou Ta Lou 1
n

         384        1,827 5% 16% 21%

Pursat Bakan Ta Lou Tuol Thma
n

         123          460 7% 10% 17%

Pursat Bakan Ta Lou Prey Roung
n

         305        1,252 8% 8% 15%

Pursat Bakan Ta Lou Tayang Sa
n

         104          476 20% 9% 29%

Pursat Bakan Ta Lou Tuol Chreav
n

          90          472 9% 20% 28%

Pursat Bakan Ta Lou Kouk Rumlo
n

         108          455 4% 25% 29%

Pursat Bakan Ta Lou Chhnal Moan
n

         145          617 10% 16% 26%

Pursat Bakan Ta Lou Serei Kunthea
n

         216        1,014 18% 9% 27%

Pursat Bakan Ta Lou Prey Veang
n

         318        1,494 9% 17% 26%

Pursat Bakan Ta Lou Buor Chres
n

          95          546 19% 17% 36%

Pursat Bakan Ta Lou Prey Tao
n

         137          575 13% 10% 23%

Pursat Bakan Ta Lou Baos Ko
n

         236        1,075 12% 9% 21%

Pursat Bakan Ta Lou Som Sant
n

         493        2,387 17% 11% 28%

Pursat Bakan Ta Lou Prahal 45
n n

         431        1,843 14% 19% 33%

Pursat Bakan Ta Lou Thmei 14
n n

         322        1,527 9% 15% 24%

Pursat Bakan Ta Lou Tuol Totueng
n

          93          394 3% 20% 23%

Pursat Bakan Ta Lou Tang Kouk
n

         383        2,100 7% 3% 10%

Pursat Bakan Ta Lou Boeng Kak
n

         224          909 11% 14% 26%

Pursat Bakan Trapeang Chorng Bakan 5 61 118 1 1
n n n

         291        1,294 12% 11% 23%

Pursat Bakan Trapeang Chorng Boeng Prei 41
n n n

         267        1,364 6% 13% 19%

Pursat Bakan Trapeang Chorng Buor Sragnae 19 164
n n n

         222          843 10% 15% 25%

Pursat Bakan Trapeang Chorng Chamkar Ou 18 55 1
n n n

         182          862 16% 7% 23%

Pursat Bakan Trapeang Chorng Kab Kralanh 10 48 95
n n n

         155          566 6% 25% 31%

Pursat Bakan Trapeang Chorng Kandoeng Meas 14 1
n n n

         193        1,433 8% 18% 26%

Pursat Bakan Trapeang Chorng Kaoh Andaet
n

         215          915 9% 14% 24%

Pursat Bakan Trapeang Chorng Kaoh Kaev 1
n

         372        1,399 16% 9% 25%

Pursat Bakan Trapeang Chorng Kaoh Svay 1 1
n n

         136          842 7% 20% 27%

Pursat Bakan Trapeang Chorng Kraol Krabei 1
n n

         245        1,258 11% 19% 30%

Pursat Bakan Trapeang Chorng Ou Rumchek 15 67 92 2 4
n n n

         283        1,339 14% 14% 28%

Pursat Bakan Trapeang Chorng Pit Trang
n

         139          635 10% 26% 36%

Pursat Bakan Trapeang Chorng Poulyum 2 33 107 1
n n n

         189        1,050 16% 6% 22%

Pursat Bakan Trapeang Chorng Preah Chambak 17 119
n n

         233        1,230 10% 19% 29%

Pursat Bakan Trapeang Chorng Snay Toul 61
n n n

         125          509 12% 25% 38%

Pursat Bakan Trapeang Chorng Srae Lvea 34 51
n n n

         227        1,185 15% 8% 24%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Bakan Trapeang Chorng Stueng Kambot 46 119
n n n

         203          881 7% 13% 19%

Pursat Bakan Trapeang Chorng Thmei 9 60
n n n

         119          636 24% 15% 39%

Pursat Bakan Trapeang Chorng Trapeang Chorng 63 3
n n n

         375        2,302 2% 26% 28%

Pursat Kandieng Anlong Vil Boeng Chhuk 23 1 16
n n

         106          476 21% 19% 40%

Pursat Kandieng Anlong Vil Kampong Krabei 16 1 12
n n

          56          240 13% 14% 27%

Pursat Kandieng Anlong Vil Kaoh Krasang 35 1 14
n n

          69          334 21% 4% 25%

Pursat Kandieng Anlong Vil Kbal Romeas 22 1 15 1 11
n n

          92          437 12% 19% 31%

Pursat Kandieng Anlong Vil Phlov Krabei 17 1 22
n n

          56          278 9% 9% 18%

Pursat Kandieng Anlong Vil Preaek Chheu Trav 27 1 15
n n

          96          446 27% 16% 43%

Pursat Kandieng Anlong Vil Preaek Ta Kong 15 1 19 1 12
n n

          60          342 18% 8% 27%

Pursat Kandieng Anlong Vil Preaek Ta Vong 13 1 1 19
n n

          88          417 23% No data 23%

Pursat Kandieng Anlong Vil Voat pou Muoy 38 1 14
n n

          82          368 16% 7% 23%

Pursat Kandieng Anlong Vil Voat Pou Ti Pir 3 1 17 1 9
n n

          51          273 8% 18% 26%

Pursat Kandieng Anlong Vil Chey Chumneah
n

         106          469 29% 13% 42%

Pursat Kandieng Anlong Vil Kanhcheu Bay Dach
n

          62          311 16% 7% 23%

Pursat Kandieng Anlong Vil Phteah Kor
n

          92          418 30% 19% 50%

Pursat Kandieng Anlong Vil Anlong Vil
n

          58          283 7% 16% 23%

Pursat Kandieng Kandieng Boeng Chhuk 36 1 1 18 1 12
n n

         164          710 11% 22% 33%

Pursat Kandieng Kandieng Kampong Krasang Kraom 26 2 1 17 1 14
n n

          98          428 11% 25% 36%

Pursat Kandieng Kandieng Kampong Krasang Leu 14 1 16 1 12
n n

          77          299 4% 22% 26%

Pursat Kandieng Kandieng Prey Kdei Kandal 14 1 20 1 12
n n

          54          252 17% 15% 32%

Pursat Kandieng Kandieng Prey Kdei Kraom 20 1 19 1 14
n n

          96          379 13% 25% 38%

Pursat Kandieng Kandieng Stueng Kraom 4
n

          85          403 17% 19% 36%

Pursat Kandieng Kandieng Stueng Leu 1
n

75             355            15% 17% 32%

Pursat Kandieng Kandieng Svay Yeang
n

          67          364 20% 14% 34%

Pursat Kandieng Kandieng Kandieng 1
n

          71          366 17% 8% 25%

Pursat Kandieng Kandieng Kandieng Knong
n

          66          295 12% 26% 38%

Pursat Kandieng Kandieng Sya 7
n

         109          468 19% 13% 32%

Pursat Kandieng Kanhchor Phlov Luong 1 1 14 1 12          218        1,077 3% 16% 18%

Pursat Kandieng Kanhchor Pou Andaet 1 15          195          718 2% 15% 16%

Pursat Kandieng Kanhchor Preaek Trabaek 1 21
n

         342        1,557 6% 19% 24%

Pursat Kandieng Kanhchor Samraong 1 21          200          836 11% 15% 26%

Pursat Kandieng Kaoh Chum Ampil Kanhchrinh
n

          95          449 12% 20% 32%

Pursat Kandieng Kaoh Chum Anlong Hab 2 49 1 1 18
n n

         171          774 6% 21% 28%

Pursat Kandieng Kaoh Chum Damrei Sa
n

         182          896 8% 17% 26%

Pursat Kandieng Kaoh Chum Dang Lang 11 1 22
n n

         150          759 12% 24% 36%

Pursat Kandieng Kaoh Chum Dang Rung 33 1 1 22 1 10
n n

         177          794 15% 17% 31%

Location Category
#Mobile 

kitchen 

village

#O & M 

village

#FTF 

village

Target Populations



Prepared by Fintrac Inc. 

32  QUARTERLY REPORT #16, OCTOBER – DECEMBER 2014 

 

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Kandieng Kaoh Chum Kien
n

         194        1,353 7% 25% 32%

Pursat Kandieng Kaoh Chum Phteah Pring
n

          96          434 7% 28% 35%

Pursat Kandieng Kaoh Chum Sdok Chum
n

         278        1,238 5% 22% 27%

Pursat Kandieng Kaoh Chum Spean 46 1 25
n n

         183          844 9% 15% 24%

Pursat Kandieng Kaoh Chum Tuol Ku
n

         181          781 14% 15% 28%

Pursat Kandieng Srae Sdok Bakur 1 1
n

         283        1,254 18% 9% 26%

Pursat Kandieng Srae Sdok Pou 1          113          552 18% 11% 29%

Pursat Kandieng Srae Sdok Trang
n

         170          782 6% 17% 23%

Pursat Kandieng Srae Sdok Saen Chey
n

         121          591 7% 18% 24%

Pursat Kandieng Srae Sdok Sarieng
n

          78          403 12% 13% 25%

Pursat Kandieng Srae Sdok Kdei Chhvit
n

         183          893 23% 4% 27%

Pursat Kandieng Srae Sdok Banteay Traok
n

         140          634 1% 15% 16%

Pursat Kandieng Srae Sdok Enthyea
n

         117          707 11% 11% 22%

Pursat Kandieng Srae Sdok Phteah Kaoh
n

          92          391 9% 11% 20%

Pursat Kandieng Veal Tuol Pongro
n

83             350            11% 31% 42%

Pursat Kandieng Svay Luong Chreaeng 68 1 1 33
n n

         204          984 11% 7% 18%

Pursat Kandieng Svay Luong Ka Kou 14 1 1 11
n n

          60          666 6% 7% 13%

Pursat Kandieng Svay Luong Pou Laeung 43 1 19 1 11
n n

          91          446 5% 30% 35%

Pursat Kandieng Svay Luong Sanlung 16 1 1 15 1 11
n n

          66          356 8% 22% 30%

Pursat Kandieng Svay Luong Svay Chambak 14 1 23 1 10
n n

          87          376 29% 15% 44%

Pursat Kandieng Svay Luong Svay Yeang 37 1 14
n n

         104          494 15% 25% 40%

Pursat Kandieng Sya Sya 22 99
n n

         139          552 11% 21% 31%

Pursat Kandieng Sya Voat Lieb 76
n n

         147          628 20% 11% 31%

Pursat Krakor Anlong Tnaot Chrolong 24
n n n

         118          527 5% 12% 17%

Pursat Krakor Anlong Tnaot Kandal 1 2
n

         227        1,267 4% 9% 13%

Pursat Krakor Anlong Tnaot Khleang Moeung 2
n n

         226          918 7% 2% 9%

Pursat Krakor Anlong Tnaot Papet 5 24 1 15
n n

         214          903 6% 12% 18%

Pursat Krakor Anlong Tnaot Phsar 6
n n

         332        1,948 4% 7% 11%

Pursat Krakor Anlong Tnaot Thkoul Thum 10 34 130 1 12 1 9
n n

         210          825 3% 4% 7%

Pursat Krakor Anlong Tnaot Totueng
n

          94          483 10% 3% 13%

Pursat Krakor Anlong Tnaot Banteay Krang
n

         182          739 3% 10% 13%

Pursat Krakor Anlong Tnaot La Bak
n

          73          267 11% 9% 20%

Pursat Krakor Anlong Tnaot Tuol Mkak
n

         203          830 5% 1% 6%

Pursat Krakor Anlong Tnaot Khla Krapeu
n

         226          873 8% 8% 16%

Pursat Krakor Anlong Tnaot Tonsay Kol
n

         100          587 9% 10% 19%

Pursat Krakor Ansa Chambak San Sar 122
n

         194          844 3% 20% 23%

Pursat Krakor Ansa Chambak Thkoul Touch 66
n

         286        1,224 8% 7% 15%
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n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krakor Ansa Chambak Kbaldamrei 10
n

         226          972 8% 17% 25%

Pursat Krakor Ansa Chambak arang Pruoch 3
n

         158          662 14% 5% 19%

Pursat Krakor Boeng Kantuot Boeng 126 1
n n n

         153          655 4% 9% 13%

Pursat Krakor Boeng Kantuot Chor Chork 68
n n n

          70          357 13% 11% 24%

Pursat Krakor Boeng Kantuot Kandol Sa 102
n n

         153          678 7% 11% 17%

Pursat Krakor Boeng Kantuot Ou Anhchanh 75
n n

         110          435 6% 20% 26%

Pursat Krakor Boeng Kantuot Pou Angkrang 15 148
n n n

         192          756 10% 9% 18%

Pursat Krakor Boeng Kantuot Pou Khoeun
n

         153          636 3% 18% 21%

Pursat Krakor Boeng Kantuot Ta Kaev Kraom 97
n n

         151          602 10% 10% 20%

Pursat Krakor Boeng Kantuot Thlea M''am 11 100 17
n n

         127          553 13% 11% 24%

Pursat Krakor Boeng Kantuot Thmei 88
n n n

         125          544 3% 19% 23%

Pursat Krakor Boeng Kantuot Trapeang Kantuot 108
n n

         151          680 5% 11% 17%

Pursat Krakor Boeng Kantuot Trapeang Khley 18 147
n n n

         177          722 7% 13% 20%

Pursat Krakor Chheu Tom Bamnak
n

         351        1,495 13% 7% 19%

Pursat Krakor Kampong Luong Phum Buon
n

         365        1,445 8% 42% 50%

Pursat Krakor Kampong Pou Chek Chau 129
n n

         323        1,337 4% 15% 20%

Pursat Krakor Kampong Pou Kampong La 4 132 28
n n

         355        1,512 30% 12% 42%

Pursat Krakor Kampong Pou Moat Prey 1 170
n n

         240        1,058 20% 17% 36%

Pursat Krakor Kampong Pou Pou Kod
n

         154          618 11% 16% 28%

Pursat Krakor Kampong Pou Pou Robang 113 1
n n

         220        1,027 12% 10% 22%

Pursat Krakor Kampong Pou Roluos Kandal 6 115 37
n n

         132          537 30% 9% 39%

Pursat Krakor Kampong Pou Roluos Khang Kaeut 74
n n

          86          402 6% 13% 19%

Pursat Krakor Kampong Pou Sna Reach 54
n n

         104          428 21% 24% 45%

Pursat Krakor Kbal Trach Chheu Teal Khpos 95
n n

         241          978 5% 21% 26%

Pursat Krakor Kbal Trach Kampong Leu 33
n

         382        1,593 20% 11% 31%

Pursat Krakor Kbal Trach Kandal 1
n

         178          927 7% 8% 15%

Pursat Krakor Kbal Trach Kralanh 6
n n

         365        1,157 14% 3% 17%

Pursat Krakor Kbal Trach Phsar
n

         195          646 7% 4% 12%

Pursat Krakor Kbal Trach Samraong 1
n

         237        1,031 8% 25% 33%

Pursat Krakor Kbal Trach Srae Ruessei
n

          86          386 15% 12% 27%

Pursat Krakor Kbal Trach Totueng
n

         153          597 9% 20% 29%

Pursat Krakor Kbal Trach Trapeang Rumdenh 160 19
n n

         345        1,834 17% 19% 36%

Pursat Krakor Kbal Trach Trapeang Smach
n

         159        1,038 16% 13% 29%

Pursat Krakor Kbal Trach Doung
n

         104          342 8% 17% 25%

Pursat Krakor Ou Sandan Chong Khlong
n

         226          865 16% 4% 20%

Pursat Krakor Ou Sandan Krang Thum 22 31 131 57 1 2
n n n

         175          793 8% 18% 26%

Pursat Krakor Ou Sandan Ou ach Kok 19 32 109 3 1 2 1 1
n n n

         215          852 12% 5% 16%
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Pursat Krakor Ou Sandan Ou Akol 15 28          242        1,358 12% 17% 29%

Pursat Krakor Ou Sandan Ou Sandan 11 129
n n

         129          513 18% 5% 23%

Pursat Krakor Ou Sandan Puttream 9 116 2
n n n

         153          652 7% 10% 17%

Pursat Krakor Ou Sandan Thnoeng 17 17 104 18 1
n n n

         125          497 3% 17% 20%

Pursat Krakor Ou Sandan Doung Chuor
n

         141          633 12% 10% 22%

Pursat Krakor Ou Sandan Ou Ta Prok
n

         168          858 11% 12% 22%

Pursat Krakor Sna Ansa Ansa Kdam 6 172 1
n n n

         194          847 24% 10% 34%

Pursat Krakor Sna Ansa Beng 7 23 92 1
n n n

         153          719 11% 23% 34%

Pursat Krakor Sna Ansa Chi Cheh 76
n n

          83          339 48% 7% 55%

Pursat Krakor Sna Ansa Krang Veaeng 7 26 27
n n n

         204        1,011 21% 15% 36%

Pursat Krakor Sna Ansa Sarovoan 13 1 21 1 11
n n

          93          427 32% 12% 44%

Pursat Krakor Sna Ansa Sna Ansa 88 1 1 2
n n n

          99          455 16% 24% 40%

Pursat Krakor Sna Ansa Svay Sa 1 93 1
n n n

         120          516 14% 19% 33%

Pursat Krakor Sna Ansa Thmei 12 78
n n n

         108          467 12% 23% 35%

Pursat Krakor Sna Ansa Veal Vong 1
n n

         153          724 17% 22% 39%

Pursat Krakor Tnaot Chum Bangkong Khmum 1
n

         178          870 10% 5% 15%

Pursat Krakor Tnaot Chum Boeng Veal 2 14 Joint DTL 1
n n n

         250        1,234 13% 9% 22%

Pursat Krakor Tnaot Chum Chambak Thum 33 136 Joint DTL
n n n

         259        1,248 10% 2% 12%

Pursat Krakor Tnaot Chum Chheu Teal 14 31 110 2 1
n n n

         194        1,214 8% 11% 19%

Pursat Krakor Tnaot Chum Dang Tuek Leach 4 34 80 1 1
n n n

         131          602 1% 16% 17%

Pursat Krakor Tnaot Chum Kandal 35 81 Joint DTL
n n n

         146          726 7% 10% 16%

Pursat Krakor Tnaot Chum Krabei Sa 15
n n n

         153          772 9% 8% 17%

Pursat Krakor Tnaot Chum Prey Khla 1
n n

         176          747 8% 10% 18%

Pursat Krakor Tnaot Chum Saen Pen 8 31 99
n n n

         120          599 3% 9% 13%

Pursat Krakor Tnaot Chum Ta Kaev Leu 1
n

         113          478 11% 12% 22%

Pursat Krakor Tnaot Chum Tbaeng Chrum 13 33 157 1
n n n

         217          957 2% 5% 7%

Pursat Krakor Tnaot Chum Thmei 18
n n n

         598        2,608 14% 16% 30%

Pursat Krakor Tnaot Chum Tram 1
n n

         179          895 3% 7% 10%

Pursat Krong Pursat Chamraeun Phal Doun Ei 30 1 1 18
n n

         149        1,003 14% 9% 23%

Pursat Krong Pursat Chamraeun Phal Kampong Stoung 23 99 1 1 26
n n n

         215        1,055 46% 35% 81%

Pursat Krong Pursat Chamraeun Phal Ou Roka 39 1 1 14
n n

         158          949 10% 21% 30%

Pursat Krong Pursat Chamraeun Phal Ou Tong 71
n

         189          895 17% 11% 28%

Pursat Krong Pursat Chamraeun Phal Svay Meas 31 117 1 24
n n n

         120          612 8% 39% 48%

Pursat Krong Pursat Chamraeun Phal Tuol Kruos 21
n

         337        1,698 34% 7% 41%

Pursat Krong Pursat Lolok Sa Chumrum Siem 21 1 17
n n

         135          893 10% 9% 19%

Pursat Krong Pursat Lolok Sa Dab Bat 50 1 1 1 1 19 1 5
n n

         252        1,149 7% 4% 10%

Pursat Krong Pursat Lolok Sa Damnak Ampil 26 105 1 15
n n

         198          960 5% 6% 12%

#O & M 

village

#FTF 

village

Target PopulationsLocation Category
#Mobile 

kitchen 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Krong Pursat Lolok Sa Kaoh 8 1 16 1 10
n n

         235        1,042 15% 8% 24%

Pursat Krong Pursat Lolok Sa Khmar 40 1 26
n n

         171          884 4% 4% 8%

Pursat Krong Pursat Lolok Sa Phsar Leu 5 1 1
n

         100          442 2% 11% 13%

Pursat Krong Pursat Lolok Sa Voat Luong 26 2 1 1 16
n n

         221        1,096 6% 14% 20%

Pursat Krong Pursat Lolok Sa Lolok Sar
n

126           524            3% 13% 16%

Pursat Krong Pursat Phteah Prey Dangkear 48 1 18
n n

         201          818 2% 20% 22%

Pursat Krong Pursat Phteah Prey Kok 56 1 29
n n

         176          846 11% 13% 24%

Pursat Krong Pursat Phteah Prey Ou Sdau
n

         155          750 1% 7% 7%

Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 2 1
n

         753        4,602 No data No data No data

Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 2          719        2,757 No data No data No data

Pursat Krong Pursat Phteah Prey Ra 1          321        1,345 1% 8% 9%

Pursat Krong Pursat Phteah Prey Tnaot Tret
n

         178          801 4% 14% 18%

Pursat Krong Pursat Prey Nhi Bak Roteh 1          224        1,112 10% 11% 21%

Pursat Krong Pursat Prey Nhi Krang Ta Saen 151
n

         168          851 15% 13% 28%

Pursat Krong Pursat Prey Nhi Moan Chae 1          193        1,058 14% 13% 27%

Pursat Krong Pursat Prey Nhi Sala Kumru 38
n

          95          498 14% 4% 17%

Pursat Krong Pursat Prey Nhi Srah Srang 45
n

          72          320 10% 12% 22%

Pursat Krong Pursat Roleab Ou Thkov 68 1 21
n n

         614        2,819 6% 16% 22%

Pursat Krong Pursat Roleab Preaek Tnaot 1
n

         179          822 1% 6% 7%

Pursat Krong Pursat Roleab Prey Ovmal 10 44 110 1 18
n n

         495        2,257 5% 8% 13%

Pursat Krong Pursat Roleab Roleab 31 1 1 1 1 31
n n

         541        3,302 13% 14% 27%

Pursat Krong Pursat Roleab Tuol Mkak 10 29 79 1 13
n n

         323        1,665 5% 9% 14%

Pursat Krong Pursat Svay at Krang Pophleak 1
n n

         201          868 3% 29% 32%

Pursat Krong Pursat Svay at Ou Sdau
n

         189          821 11% 18% 29%

Pursat Krong Pursat Svay at Sthani 3
n

         410        1,552 9% 18% 26%

Pursat Krong Pursat Svay at Svay at 19 1 1 19
n n

         209          912 21% 9% 30%

Pursat Krong Pursat Svay at Trang
n

          88          457 6% 24% 31%

Pursat Phnum Kravanh Bak Chenhchien Bak Chenhchien 56 1 1 20
n n

         397        1,821 8% 18% 26%

Pursat Phnum Kravanh Bak Chenhchien Krabau Chrum 64 116 1 2 1 15
n n

         310        1,710 5% 17% 23%

Pursat Phnum Kravanh Bak Chenhchien Ou Ruessei 41 57 2 1 4 1 19
n n

         222        1,161 10% 13% 24%

Pursat Phnum Kravanh Bak Chenhchien Ou Rumchang 75 103 1 1 22
n n

         416        1,771 6% 20% 26%

Pursat Phnum Kravanh Bak Chenhchien Tuol Pongro 62
n

          82          385 6% 6% 13%

Pursat Phnum Kravanh Bak Chenhchien Chan Serei 2           64          295 8% 16% 25%

Pursat Phnum Kravanh Leach Bak Trakuon 10
n n

         135          558 20% 7% 27%

Pursat Phnum Kravanh Leach Baoh Puoy 11
n n

         210        1,300 15% 10% 25%

Pursat Phnum Kravanh Leach Krouch Chhmar
n

         258        1,045 9% 9% 18%

Pursat Phnum Kravanh Leach Leach 5
n n

         302        1,624 14% 10% 24%

Location Category
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village
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village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Phnum Kravanh Leach Paen
n

         315        1,540 20% 5% 25%

Pursat Phnum Kravanh Leach Pech Ban 1
n n

         283        1,435 19% 11% 30%

Pursat Phnum Kravanh Leach Sbov Rik 1
n

         229        1,030 15% 9% 24%

Pursat Phnum Kravanh Leach Ta Nuk
n

         165          639 7% 14% 20%

Pursat Phnum Kravanh Phteah Rung Bat Rumduol 14 6 129 11
n n n

         529        2,157 9% 15% 24%

Pursat Phnum Kravanh Phteah Rung Chongruk 184
n

         410        1,816 11% 18% 29%

Pursat Phnum Kravanh Phteah Rung Damnak Kansaeng 6 80
n

         120          510 17% 13% 30%

Pursat Phnum Kravanh Phteah Rung Kandal 91
n n

         246        1,229 25% 2% 28%

Pursat Phnum Kravanh Phteah Rung Kaoh Svay 76
n n

         181          758 10% 13% 23%

Pursat Phnum Kravanh Phteah Rung Kranham 111
n n

         389        1,459 15% 13% 28%

Pursat Phnum Kravanh Phteah Rung Phteah Rung 12 141
n n

         305        1,234 13% 15% 28%

Pursat Phnum Kravanh Phteah Rung Prey Kanlang 26 176
n

         242        1,031 8% 11% 19%

Pursat Phnum Kravanh Phteah Rung Prohoas Kbal 94
n n

         193          847 11% 20% 30%

Pursat Phnum Kravanh Phteah Rung Sdok Khtum 102
n

         229        1,137 15% 7% 22%

Pursat Phnum Kravanh Phteah Rung Ta Sas 101 1
n

         373        1,619 16% 10% 26%

Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 17 127 3
n n

         355        1,614 5% 9% 15%

Pursat Phnum Kravanh Prongil Kampeaeng 11 1 1 1 2
n n n

         326        1,341 15% 14% 29%

Pursat Phnum Kravanh Prongil Ou Bak Tra 42 61 1 1
n n n

         522        2,492 22% 7% 29%

Pursat Phnum Kravanh Prongil Ou Srav 38
n n n

         302        1,418 19% 11% 29%

Pursat Phnum Kravanh Prongil Prongil 1
n

         513        2,009 15% 10% 25%

Pursat Phnum Kravanh Prongil Samraong Yea
n

         194          856 16% 14% 30%

Pursat Phnum Kravanh Prongil Svay Pak 1 2
n n n

         361        1,452 16% 11% 27%

Pursat Phnum Kravanh Rokat Veal Vong 1
n

         471        2,163 6% 16% 22%

Pursat Phnum Kravanh Rokat Prey Smach 8
n

         168          817 9% 18% 27%

Pursat Phnum Kravanh Rokat Prey Khlong 14
n

         204          814 14% 15% 29%

Pursat Phnum Kravanh Samraong Angkrong 13
n n

         647        2,866 9% 29% 37%

Pursat Phnum Kravanh Samraong Ou Heng 13
n n

         198          916 11% 16% 26%

Pursat Phnum Kravanh Samraong Preaek Bei 1
n n

         188          896 8% 19% 27%

Pursat Phnum Kravanh Samraong Preaek Muoy 14 1
n n n

         459        1,893 14% 14% 27%

Pursat Phnum Kravanh Samraong Preaek Pir 1
n

         240        1,973 14% 16% 30%

Pursat Phnum Kravanh Samraong Rovieng 32 44 1 1
n n n

         221          960 17% 14% 31%

Pursat Phnum Kravanh Samraong Samraong Muoy 42
n n n

         145          643 9% 9% 19%

Pursat Phnum Kravanh Samraong Samraong Pir 7
n n

         426        1,863 6% 10% 16%

Pursat Phnum Kravanh Samraong Veal 82 74 1 1
n n n

         258        1,174 14% 17% 30%

Pursat Phnum Kravanh Samraong Ou Preal 20
n

          91          403 13% 15% 28%

Location Category
#Mobile 

kitchen 

village

#O & M 

village

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Pursat Phnum Kravanh Santreae Kol Totueng 25 12 1 1
n n n

         313        1,446 15% 8% 23%

Pursat Phnum Kravanh Santreae Santreae 1
n n

         139        1,205 13% 13% 26%

Pursat Phnum Kravanh Santreae Srae Popeay
n

         199          928 15% 14% 29%

Sub-Total 

Pursat
5 41 367 645 3,977 13,415 338 108 3 9 45 10 29 2 8 141 59 1,092 20 213 332 102 221 74,189 344,364 11% 14% 24%

Location Category
#Mobile 

kitchen 

village

#O & M 

village

#FTF 

village

Target Populations
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Aek Phnum Kaoh Chiveang Anlong Ta Uor 7 1
n n

432                  2,362 27% 11% 38%

Battambang Aek Phnum Kaoh Chiveang Preaek Toal 8 1
n

         735        3,928 21% 3% 24%

Battambang Aek Phnum Peam Aek Doun Teav 1
n

         449        1,976 7% 27% 34%

Battambang Aek Phnum Peam Aek Ka Rohal 4 28 35 1 21 1 18
n n

         272        1,226 16% 27% 43%

Battambang Aek Phnum Peam Aek Kong Tum 5 32 1 1 15 1 11
n n

         305        1,475 27% 27% 54%

Battambang Aek Phnum Peam Aek Kouk Doung 92
n n

         434        1,930 16% 38% 54%

Battambang Aek Phnum Peam Aek Peam Aek 7 24 1 1 19 1 13
n n

         461        1,829 10% 17% 27%

Battambang Aek Phnum Peam Aek Preaek Chdaor 19 74 112 1 1 25 1 21
n n

         749        3,637 13% 33% 46%

Battambang Aek Phnum Peam Aek Suos Ei 4 71 1 18 1 15
n n

         427        1,954 8% 16% 24%

Battambang Aek Phnum Peam Aek Ta Kom 7 36 81 1 21 1 19
n n

         238        1,018 16% 27% 44%

Battambang Aek Phnum Preaek Khpob Khvet 5 1
n n

         395        1,436 4% 4% 9%

Battambang Aek Phnum Preaek Khpob Ou Kambot 27 170
n n

         485        2,157 2% 16% 18%

Battambang Aek Phnum Preaek Khpob Preaek Khpos 11
n n

         368        1,423 5% 18% 23%

Battambang Aek Phnum Preaek Khpob Preaek Snao 9 57
n n

         434        2,116 1% 20% 21%

Battambang Aek Phnum Preaek Khpob Sna Pi Mukh 3
n n

         350        1,382 3% 9% 12%

Battambang Aek Phnum Preaek Luong Bak Amraek 15 45
n n n

         302        1,552 19% 39% 58%

Battambang Aek Phnum Preaek Luong Bak Roteh
n

         222        1,117 12% 34% 46%

Battambang Aek Phnum Preaek Luong Doun Ent
n

         249        1,078 30% 7% 37%

Battambang Aek Phnum Preaek Luong Preaek Luong 16 6 128
n n n

         470        2,842 10% 18% 28%

Battambang Aek Phnum Preaek Luong Rohal Suong 9 41 79 1
n n n

         373        1,584 21% 28% 50%

Battambang Aek Phnum Preaek Luong Sdei Kraom 6 49 1 1 1 17 1 17
n n

         320        1,578 26% 18% 44%

Battambang Aek Phnum Preaek Luong Sdei Leu 12 1
n n

         368        1,691 8% 24% 33%

Battambang Aek Phnum Preaek Norint Ansang Sak 97
n n

         288        1,168 9% 32% 41%

Battambang Aek Phnum Preaek Norint Doung Mea 3 30 40 Joint RS 1
n n n

         189          768 8% 21% 29%

Battambang Aek Phnum Preaek Norint Preaek Krouch 3
n n

         286        1,304 7% 29% 37%

Battambang Aek Phnum Preaek Norint Preaek Norint 12 1 1
n n n

         480        2,165 6% 20% 26%

Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1
n n

         533        2,448 11% 17% 28%

Battambang Aek Phnum Preaek Norint Preaek Trab 96 1 1 13
n n

         365        1,826 10% 22% 32%

Battambang Aek Phnum Preaek Norint Reach Doun Kaev 21
n n

         234          974 4% 23% 27%

Battambang Aek Phnum Preaek Norint Rohal Suong 6 30 161 1 2
n n n

         342        1,355 13% 20% 34%

Battambang Aek Phnum Preaek Norint Sdei 7 31 126 Joint RS 1 2
n n n

         266        1,119 14% 19% 33%

Battambang Aek Phnum Preaek Norint Svay Chrum 7 3
n n

         318        1,413 6% 31% 36%

Battambang Aek Phnum Samraong Knong Kampong Sambuor 1          554        2,300 3% 26% 29%

Battambang Banan Bay Damram Bay Damram 5 3
n n n

         297        1,762 5% 9% 14%

Battambang Banan Bay Damram Kampong Chaeng 23
n n

         175          817 5% 23% 28%

Battambang Banan Bay Damram Kanhchroung 2 14
n n

         102          470 9% 10% 19%

Battambang Banan Bay Damram Krala Peas 7 15 1
n n

         307        1,348 4% 16% 20%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014)
Location Category
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village

Target Populations

#O&M 

village



Prepared by Fintrac Inc. 

QUARTERLY REPORT #16, OCTOBER – DECEMBER 2014 39 

 
 

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Banan Bay Damram Prey Totueng 5
n n

         279        1,449 2% 8% 10%

Battambang Banan Bay Damram Sdau 3
n n

         177          788 13% 16% 29%

Battambang Banan Bay Damram Ta Song 11 7 1
n n

         135          658 15% 5% 20%

Battambang Banan Bay Damram Tuol Chranieng 7
n n

         224          984 3% 7% 10%

Battambang Banan Chaeng Mean Chey Doung 1          337        1,500 34% 23% 57%

Battambang Banan Chheu Teal Anlok Kaong Joint Ban. 1 1
n n

         137          662 7% 28% 35%

Battambang Banan Chheu Teal Anlong Ta Mei 9 2
n n n

         399        1,498 13% 22% 34%

Battambang Banan Chheu Teal Annachet 18 1 18 1 18
n n

         283        1,344 6% 25% 31%

Battambang Banan Chheu Teal Bay Damram 9 1 1 2
n n n

         302        1,331 10% 13% 22%

Battambang Banan Chheu Teal Braboh 29 Joint Ban.
n n n

         202          914 15% 13% 28%

Battambang Banan Chheu Teal Chamkar Svay 8 Joint Ban. 1
n n n

         255        1,183 10% 23% 33%

Battambang Banan Chheu Teal Chhak Pou 9
n n

          95          861 12% 21% 33%

Battambang Banan Chheu Teal Chheu Teal 2
n n

         388        1,796 13% 14% 27%

Battambang Banan Chheu Teal Doung 20 44 Joint Ban.
n n n

         151          615 3% 13% 16%

Battambang Banan Chheu Teal Khnar 43 1 1 17 1 14
n n n

         240        1,008 11% 13% 24%

Battambang Banan Chheu Teal Svay Prakeab 45
n n

         211        1,101 17% 19% 36%

Battambang Banan Chheu Teal Thkov 1 Joint Ban. 1
n n

         186          818 8% 28% 36%

Battambang Banan Chheu Teal Bat Sala 11
n n

         415        2,412 7% 19% 26%

Battambang Banan Chheu Teal Kampong Srama 7
n n

         270        1,202 8% 15% 23%

Battambang Banan Chheu Teal Kampong Chamlang
n

         278        1,228 11% 20% 31%

Battambang Banan Kantueu Muoy Voat Kantueu 9 27
n

         207          984 7% 12% 18%

Battambang Banan Kantueu Muoy Kampong Ampil 12
n

         168          725 10% 6% 16%

Battambang Banan Kantueu Muoy Svay Prey 2
n

         145          709 4% 12% 16%

Battambang Banan Kantueu Pir Banan 18 2
n n n

         476        2,040 9% 29% 38%

Battambang Banan Kantueu Pir Post Kantueu 1
n

         139          573 26% 35% 61%

Battambang Banan Phnum Sampov Kampouv 9 5
n

         338        1,605 19% 37% 56%

Battambang Banan Phnum Sampov Krapeu Cheung 195 2
n n

         650        2,627 2% 11% 13%

Battambang Banan Phnum Sampov
Kouk Ampil

4
n

         251        1,051 12% 22% 35%

Battambang Banan Phnum Sampov Chaeng Kdar 21
n

         250        1,072 7% 30% 37%

Battambang Banan Phnum Sampov Sampov Lech 9
n

         365        1,665 6% 7% 13%

Battambang Banan Snoeng Boeng Chaeng 168
n n

         323        1,369 22% 34% 57%

Battambang Banan Snoeng Boeng Krasal 84
n n

         479        2,232 19% 19% 38%

Battambang Banan Snoeng Boeng Prei 112
n n

         521        2,572 17% 11% 27%

Battambang Banan Snoeng Kor
n

         222        1,934 7% 32% 40%

Battambang Banan Snoeng Preah Srae
n

         332        2,501 7% 14% 21%

Battambang Banan Snoeng Rumchey 15 119 16 1
n n n

         385        1,808 9% 21% 30%

Battambang Banan Snoeng Sambuor Meas Joint Ban.
n n

         350        1,650 12% 45% 56%

Location Category
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Banan Snoeng Samraong 140
n n

         206        1,897 40% 32% 71%

Battambang Banan Snoeng Snoeng Kaeut 175 1 1
n n n

         400        1,930 20% 29% 49%

Battambang Banan Snoeng Snoeng Lech 136
n n

         276        1,540 15% 29% 44%

Battambang Banan Snoeng Peak Sbaek
n

         308        1,181 7% 18% 24%

Battambang Banan Ta Kream Andong Neang
n

         185          918 23% 30% 53%

Battambang Banan Ta Kream Ou Pong Moan 257
n n n

         525        2,487 11% 37% 48%

Battambang Banan Ta Kream Ou Ta Nhea 315 2
n n

         354        1,563 26% 26% 52%

Battambang Banan Ta Kream Paoy Svay 114 1
n n n

         298        1,614 16% 13% 29%

Battambang Banan Ta Kream Prey Phdau 40
n n n

         213        1,131 29% 12% 41%

Battambang Banan Ta Kream Slab Pang
n

         442        1,785 31% 29% 60%

Battambang Banan Ta Kream Ta Kream 259 1
n n

         339        1,546 19% 27% 46%

Battambang Banan Ta Kream Ta Ngaen 188 1
n n n

         836        3,476 19% 32% 51%

Battambang Banan Ta Kream Thmei 152 4
n n

         415        2,398 25% 26% 51%

Battambang Banan Ta Kream Dangkut Thnong
n n

         347        1,603 34% 40% 74%

Battambang Banan Ta Kream Anlong Svay
n

         416        2,442 29% 34% 62%

Battambang Bavel Bavel Dach Proat 1
n

         339        1,596 16% 5% 21%

Battambang Bavel Bavel Doun Av 4 42
n

         156          780 30% 13% 43%

Battambang Bavel Bavel Prey Totueng Pir 1
n

         539        2,316 14% 14% 28%

Battambang Bavel Bavel Sang Reang 8 40
n n

         415        2,004 18% 9% 27%

Battambang Bavel Bavel Svay Chrum 40 69
n n

         248        1,185 7% 14% 20%

Battambang Bavel Bavel Bavel Pir 1
n

         442        1,980 11% 3% 14%

Battambang Bavel Kdol Tahen Khleang 1  No data  No data No data No data No data

Battambang Bavel Khnach Romeas Ballang Leu 9 41 107 1 1
n n

         263        1,317 13% 3% 15%

Battambang Bavel Khnach Romeas Ballang Mean Chey 28 78 1 1
n n

         125          630 10% 15% 25%

Battambang Bavel Khnach Romeas Khnach Romeas 6 43 83 3 1
n n

         629        3,223 4% 10% 14%

Battambang Bavel Khnach Romeas Koah Ream 10 12 1 7
n n

         491        2,318 11% 5% 16%

Battambang Bavel Khnach Romeas Prey Sangha 18 60 62 1 5
n n

         376        1,931 7% 15% 22%

Battambang Bavel Khnach Romeas Rung Ampil 13 26 24
n

         276        1,656 9% 5% 13%

Battambang Bavel Khnach Romeas Svay Sa 5 16 57 1
n n

         164          811 13% 12% 25%

Battambang Bavel Klaeng Meas Chrang Bak 44
n

         241        1,097 22% 16% 39%

Battambang Bavel Klaeng Meas Khleang 3
n

          95          511 14% 7% 21%

Battambang Bavel Klaeng Meas Ou Doun Pov 23
n

         190          824 8% 11% 19%

Battambang Bavel Klaeng Meas Kampong Mkak 3
n

         130          584 15% 4% 18%

Battambang Bavel Lvea Boeng Samraong 99
n

         255        1,150 12% 8% 20%

Battambang Bavel Lvea Kbal Spean 1          217        1,005 12% 8% 20%

Battambang Bavel Lvea Ping Pong 107
n

         301        1,092 16% 5% 21%

Battambang Bavel Lvea Ream Sena 1          248        1,013 10% 8% 18%
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Battambang Bavel Lvea Svay Prey 111
n

         251        1,189 10% 12% 22%

Battambang Bavel Lvea Lvea Chas 9
n

         216        1,059 16% 5% 21%

Battambang Bavel Prey Khpos Pou 9
n

         265        1,363 19% 9% 27%

Battambang Bavel Prey Khpos Prey Khpos 7
n

         235          926 14% 16% 30%

Battambang Krong Battambang Kdol Doun Teav Kantuot 1          266        1,355 5% 15% 20%

Battambang Krong Battambang Kdol Doun Teav Chong Preaek 13
n

         240        1,197 11% 16% 28%

Battambang Krong Battambang Ou Char Anhchanh 1          445        2,767 4% 17% 21%

Battambang Krong Battambang Ou Char Prey Koun Sek 1          219        1,255 6% 34% 40%

Battambang Krong Battambang Ou Char Kab Kou Thmei
n

         665        4,465 3% 24% 27%

Battambang Krong Battambang Ou Mal Boeng Reang 80
n n

         366        1,621 9% 23% 32%

Battambang Krong Battambang Ou Mal Dak Sasar 56
n n

         232        1,139 12% 19% 31%

Battambang Krong Battambang Ou Mal Kouk Ponley 49 20
n n

         227        1,110 17% 12% 28%

Battambang Krong Battambang Ou Mal Koun Sek 58
n n

         140          645 19% 16% 35%

Battambang Krong Battambang Ou Mal Ou Mal 11 1
n n

         185          843 18% 29% 47%

Battambang Krong Battambang Ou Mal Prey Dach 48 56 1 17 1 15
n n

         221          902 20% 17% 37%

Battambang Krong Battambang Ou Mal Voat Roka 34 45 1 20 1 17
n n

         301        1,471 9% 29% 38%

Battambang Krong Battambang Ou Mal Prey Roka
n

         202          779 8% 22% 30%

Battambang Krong Battambang Ou Mal Andoung Pring
n

         336        1,480 7% 20% 27%

Battambang Krong Battambang Ou Mal Sala Balat 1
n

         250        1,150 11% 29% 40%

Battambang Krong Battambang Preaek Preah Sdach Ou Khcheay 1          296        1,813 10% 27% 37%

Battambang Krong Battambang Rotanak Rumchek Buon 13 1
n

         779        4,090 5% 13% 19%

Battambang Krong Battambang Rotanak Rumchek Pram 1          212        1,176 5% 14% 19%

Battambang Krong Battambang Svay Pao Mphey Osakphea 1          565        3,981 3% 5% 9%

Battambang Krong Battambang Svay Pao Preaek Moha Tep 2       1,082        6,894 2% 13% 16%

Battambang Krong Battambang Tuol Ta Aek Tuol Ta Aek 1       1,187        6,011 5% 14% 19%

Battambang Krong Battambang Voat Kor Ballang 64 1 1 24 1 23
n n

         360        2,595 8% 12% 21%

Battambang Krong Battambang Voat Kor Chrab Krasang 1 50 1 17 1 14
n n

         638        3,547 9% 11% 20%

Battambang Krong Battambang Voat Kor Damnak Luong 1 1 1 20 1 18
n

         428        2,419 10% 9% 19%

Battambang Krong Battambang Voat Kor Khsach Pouy 1
n

         430        2,418 5% 15% 20%

Battambang Krong Battambang Voat Kor Voat Kor 1
n

         666        3,527 6% 14% 20%

Battambang Krong Battambang Voat Kor Kampong Seima
n

         322        1,956 8% 11% 19%

Battambang Koas Krala Preah Phos Boeng Preah Kralanh 12
n

          36          184 8% 32% 41%

Battambang Koas Krala Hab Chambak 1
n

         129          515 27% 29% 56%

Battambang Koas Krala Hab Trapeang Dang Tuek 2
n

          83          304 12% 47% 58%

Battambang Koas Krala Hab Hab 5
n

         180          774 18% 18% 36%

Battambang Koas Krala Hab Sameakki 4
n

         128          459 27% 39% 67%

Battambang Koas Krala Koas Krala Voat 4
n

          98          445 27% 31% 58%
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Battambang Koas Krala Koas Krala Damnak Kakaoh 2
n

          65          430 41% 28% 70%

Battambang Koas Krala Thipakdei Kantuot 2
n

         225        1,016 19% 25% 43%

Battambang Koas Krala Thipakdei Samraong 1
n

         157          759 37% 35% 71%

Battambang Moung Ruessei Chrey Chong Chamnay 13 37 13 3
n n n

         456        2,051 4% 28% 31%

Battambang Moung Ruessei Chrey Chrey Cheung 6 21 79 1 2
n n

         317        1,480 5% 18% 23%

Battambang Moung Ruessei Chrey Chrey Muoy 9 25 56
n n

         154          732 21% 11% 32%

Battambang Moung Ruessei Chrey Chrey Pir 1
n

         315        1,617 26% 18% 45%

Battambang Moung Ruessei Chrey Doun Tri
n

         450        2,056 25% 15% 40%

Battambang Moung Ruessei Chrey Mreah Prov 18 36 162 1
n n n

         297        1,482 19% 13% 32%

Battambang Moung Ruessei Chrey Tuol Ta Thon 6 18 74
n n

         183          921 7% 25% 32%

Battambang Moung Ruessei Kakaoh Chak Thum 81
n n

         447        2,034 6% 19% 25%

Battambang Moung Ruessei Kakaoh Chak Touch 72
n

         423        1,846 13% 28% 41%

Battambang Moung Ruessei Kakaoh Kakaoh 97 1
n n

         380        2,059 16% 18% 34%

Battambang Moung Ruessei Kakaoh Ph''ieng 52
n

         262        1,161 16% 24% 41%

Battambang Moung Ruessei Kakaoh Srae Ou 54
n

         460        2,163 14% 25% 38%

Battambang Moung Ruessei Kakaoh Tuol Prum Muoy
n

         402        1,937 18% 32% 50%

Battambang Moung Ruessei Kear Kear Bei
n

         234        1,130 12% 16% 29%

Battambang Moung Ruessei Kear Kear Muoy 14 15 72 1
n n

         237        1,234 7% 22% 28%

Battambang Moung Ruessei Kear Kear Pir
n

         171          739 13% 18% 31%

Battambang Moung Ruessei Kear Koh Thkov
n

         314        1,474 19% 12% 31%

Battambang Moung Ruessei Kear Ou Kriet 1 1
n n

         415        2,110 22% 5% 27%

Battambang Moung Ruessei Kear Pou Muoy 1
n n

         354        1,714 10% 6% 16%

Battambang Moung Ruessei Kear Pou Pir 1
n n

         365        1,576 10% 13% 23%

Battambang Moung Ruessei Kear Ream Kon 3
n n

         459        2,258 14% 10% 24%

Battambang Moung Ruessei Kear Roka Chhmoul
n

         315        1,492 13% 6% 18%

Battambang Moung Ruessei Kear Run
n

         243        1,164 9% 22% 31%

Battambang Moung Ruessei Kear Ta Nak
n

         315        1,871 11% 13% 24%

Battambang Moung Ruessei Moung Ruessei Moung 1 2          367        1,573 2% 7% 9%

Battambang Moung Ruessei Moung Ruessei Pralay 1
n

         149          710 4% 11% 15%

Battambang Moung Ruessei Prey Touch Koun Khlong 152
n n

         415        2,041 17% 14% 31%

Battambang Moung Ruessei Prey Touch Prey Damrei 4 168
n n

         431        2,074 21% 11% 32%

Battambang Moung Ruessei Prey Touch Prey Touch 122 1
n n

         284        1,420 16% 18% 33%

Battambang Moung Ruessei Prey Touch Boeng Pring 27
n

         174          793 23% 7% 30%

Battambang Moung Ruessei Prey Touch Thmei 5
n

         295        1,305 15% 17% 31%

Battambang Moung Ruessei Prey Touch Prean Nil 13
n

         199        1,488 19% 13% 32%

Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 17 23 92 1 1
n n n

         237        1,086 12% 15% 28%

Battambang Moung Ruessei Robas Mongkol Koun K''aek Pir 1 1
n

         306        1,425 16% 12% 28%
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Battambang Moung Ruessei Robas Mongkol Robas Mongkol 21 36 77
n n

         204          926 12% 10% 22%

Battambang Moung Ruessei Robas Mongkol Anlong Koub 11
n

         203          781 4% 25% 28%

Battambang Moung Ruessei Robas Mongkol Boeng Bei 7
n

         280        1,289 11% 25% 35%

Battambang Moung Ruessei Robas Mongkol Anlong Tamok 1
n

         260        1,156 16% 11% 26%

Battambang Moung Ruessei Ta Loas Chong Pralay 26 88 1 1 2
n n n

         258        1,199 10% 13% 23%

Battambang Moung Ruessei Ta Loas Ma Naok
n n

         315        1,765 16% 16% 32%

Battambang Moung Ruessei Ta Loas Pralay Sdau 14 35
n n n

         156          666 5% 24% 30%

Battambang Moung Ruessei Ta Loas Sdei Stueng 19 120
n n n

         215        1,005 22% 18% 40%

Battambang Moung Ruessei Ta Loas Stueng Thmei 9 14 84 2
n n n

         187          782 4% 7% 11%

Battambang Moung Ruessei Ta Loas Suosdei
n

         373        1,786 19% 16% 36%

Battambang Moung Ruessei Ta Loas Tras 4 34 78
n n n

         227          963 17% 15% 32%

Battambang Moung Ruessei Ta Loas Veal 22 34
n n n

         152          602 23% 8% 31%

Battambang Moung Ruessei Ta Loas Voat Chas
n

         185          833 9% 17% 26%

Battambang Phnom Proek Chak Krey Spean Tumneap 9
n

         343        1,715 27% No data 27%

Battambang Phnom Proek Chak Krey Anlong Krouch 8
n

         211          923 25% 23% 47%

Battambang Phnom Proek Chak Krey Phnum Prampir 10
n

      1,068        5,038 24% 20% 44%

Battambang Rotonak Mondol Andaeuk Haeb Andaeuk Haeb 5
n

         159          662 3% 20% 23%

Battambang Rotonak Mondol Phlov Meas Chi Pang 1          101          818 19% 22% 41%

Battambang Rotonak Mondol Phlov Meas Ou Traeng 29 Joint PM 1 18 1 15
n

         350        1,476 26% 14% 40%

Battambang Rotonak Mondol Phlov Meas Phlov Meas 49 1 1 1 17 1 17          267        2,484 29% 14% 43%

Battambang Rotonak Mondol Phlov Meas Sek Sak 14 Joint PM          190          795 30% 22% 53%

Battambang Rotonak Mondol Phlov Meas Tuek Sab Joint PM           75          360 18% 17% 35%

Battambang Rotonak Mondol Sdau Baribour 19
n

         147          607 11% 27% 38%

Battambang Rotonak Mondol Sdau Dangkot 12
n

         195          833 20% 46% 66%

Battambang Rotonak Mondol Sdau Sdau 2
n

         531        2,394 6% 12% 18%

Battambang Rotonak Mondol Sdau Kouk Choar 8
n

          94          376 12% 21% 33%

Battambang Rotonak Mondol Sdau Banang 5
n

         335        1,597 19% 23% 42%

Battambang Rotonak Mondol Traeng Chi Sang 24          331        1,582 28% 16% 44%

Battambang Rotonak Mondol Traeng Phcheav 5          590        2,973 7% 20% 26%

Battambang Rotonak Mondol Traeng Chea Montrei 9
n

         318        1,424 20% 13% 33%

Battambang Rotonak Mondol Traeng Kilou Samprambei 12
n

         459        2,450 9% 20% 29%

Battambang Rukhak Kiri Mukh Reah Dang Hoa 19
n

         139          667 7% 15% 22%

Battambang Rukhak Kiri Mukh Reah Svay Yar 10
n

         159          585 22% 2% 24%

Battambang Rukhak Kiri Basak Chhouk 6
n

         198        1,540 18% 24% 42%

Battambang Rukhak Kiri Preaek Chik Preaek Taven 19
n

         605        3,439 6% 15% 21%

Battambang Rukhak Kiri Preaek Chik Thnom 10
n

         219        1,095 10% 11% 20%

Battambang Rukhak Kiri Preaek Chik Khnach Ampor 8
n

         323        1,516 13% 22% 35%
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Battambang Rukhak Kiri Preaek Chik Siem 3
n

         165          766 5% 17% 21%

Battambang Rukhak Kiri Preaek Chik Chhkae Kham Praeus 4
n

         326        1,495 9% 17% 26%

Battambang Rukhak Kiri Preaek Chik Preaek Chik 6
n

         371        1,495 12% 13% 26%

Battambang Rukhak Kiri Prey Tralach Pralay Dabprambei 9          613        3,487 29% 26% 55%

Battambang Rukhak Kiri Prey Tralach Prey Ampaon 7          367        1,623 25% 9% 33%

Battambang Rukhak Kiri Prey Tralach Sreah Thort 9          163          707 46% 38% 84%

Battambang Rukhak Kiri Prey Tralach Prey Tralach 2          307        1,307 10% 35% 46%

Battambang Samlout Kampong Lpov Svay Chrum 1          185          830 6% 38% 43%

Battambang Samlout Samlout Bueng Run 1 1          546        2,496 10% 13% 23%

Battambang Samlout Sung Kandal 57 51 1 1
n n n

         357        1,497 18% 15% 33%

Battambang Samlout Sung Srae Reach 10
n

         101          530 3% 16% 19%

Battambang Samlout Sung Sung Muoy 1          279        1,217 5% 11% 17%

Battambang Samlout Ta Sanh Ou Sngout 1          314        1,236 17% 28% 46%

Battambang Samlout Ta Taok Peam 1           54          268 19% 49% 68%

Battambang Samlout Ta Taok Phnum Rai 26 45 1 1
n n

         247        1,135 31% 34% 66%

Battambang Sangkae Anlong Vil Ou Muni Muoy 3
n n

         474        1,994 41% 14% 56%

Battambang Sangkae Anlong Vil Ou Muni Pir 1
n n

         180          845 35% 24% 59%

Battambang Sangkae Anlong Vil Svay Kang 49 1 22 1 20
n n

         464        3,039 8% 24% 32%

Battambang Sangkae Anlong Vil Beng
n

         513        2,783 6% 25% 31%

Battambang Sangkae Anlong Vil Chrab Veal
n

         307        1,351 4% 17% 21%

Battambang Sangkae Anlong Vil Anlong Vil
n

      1,020 4,134        7% 31% 37%

Battambang Sangkae Anlong Vil Puk Chhma
n

         171          857 8% 22% 30%

Battambang Sangkae Anlong Vil Chumnik
n

         462        2,256 20% 15% 35%

Battambang Sangkae Anlong Vil Spong
n

         180          872 32% 21% 53%

Battambang Sangkae Kampong Preah Kampong Preah 4 1
n

         532        2,225 15% 24% 40%

Battambang Sangkae Kampong Preah Srah Kaev 1 4
n

         508        2,443 11% 32% 43%

Battambang Sangkae Kampong Prieng Kach Roteh 1 48 1
n n

         298        1,386 23% 4% 26%

Battambang Sangkae Kampong Prieng Kbal Thnal 23 105 1 20 1 20
n n

         363        1,750 14% 21% 35%

Battambang Sangkae Kampong Prieng Os Tuk 2 207
n n

         526        2,557 22% 10% 32%

Battambang Sangkae Kampong Prieng Sala Trav 47
n n

         233        1,174 34% 22% 56%

Battambang Sangkae Kampong Prieng Sambok Ak 46 160 1 1 15
n n

         507        2,412 17% 21% 38%

Battambang Sangkae Kampong Prieng Thmei 43 34 1 1 22 1 19
n n

         286        1,642 7% 16% 23%

Battambang Sangkae Norea Norea Muoy 1          413        2,167 12% 22% 34%

Battambang Sangkae Ou Dambang Muoy Baoh Pou 109
n n

         708        4,079 11% 19% 29%

Battambang Sangkae Ou Dambang Muoy Ou Khcheay 20 18 59 1 1 29 1 26
n n

         432        2,020 2% 15% 17%

Battambang Sangkae Ou Dambang Muoy Ou Sralau 8 16 133 1 20 1 19
n n

         579        3,264 10% 17% 27%

Battambang Sangkae Ou Dambang Muoy Samraong Kaong 117
n n

         169          837 17% 30% 47%
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Battambang Sangkae Ou Dambang Muoy Voat Ta Moem
n

         626        3,550 3% 8% 11%

Battambang Sangkae Ou Dambang Muoy Voat Chaeng
n

         216        1,106 3% 32% 35%

Battambang Sangkae Reang Kesei Boeng Veaeng 49 1
n n

         125          699 6% 12% 18%

Battambang Sangkae Reang Kesei Damnak Dangkao 45
n n

         162          982 16% 29% 45%

Battambang Sangkae Reang Kesei Kakaoh Kambot 38
n n

         111          625 2% 23% 24%

Battambang Sangkae Reang Kesei Prey Svay 70
n n

         208        1,041 33% 24% 57%

Battambang Sangkae Reang Kesei Reang Kesei 25 63 1 1 24 1 15
n n

         231        1,231 5% 13% 18%

Battambang Sangkae Reang Kesei Reang Kraol 21 110 1 1 24 1 17
n n

         331        1,641 10% 19% 29%

Battambang Sangkae Reang Kesei Svay Cheat 80
n n

         351        1,501 6% 21% 27%

Battambang Sangkae Reang Kesei Tuol Snuol 35
n n

         159        1,029 12% 14% 26%

Battambang Sangkae Reang Kesei Voat Kandal 22 123 1 26 1 20
n n

         321        1,205 11% 27% 38%

Battambang Sangkae Roka Ambaeng Thngae 19 129 1 28 1 24
n n

         241        1,167 38% 13% 51%

Battambang Sangkae Roka Chhung Tradak 11 1 24 1 18
n n

         425        1,898 9% 22% 31%

Battambang Sangkae Roka Pou Batdambang 20 167 1 1 18 1 18
n n

         238        1,150 17% 26% 42%

Battambang Sangkae Roka Roka 42 165 1 1 1 20 1 20
n n

         482        2,608 11% 27% 38%

Battambang Sangkae Roka Ta Haen Muoy 58 147 1 1 23 1 21
n n

         339        1,870 20% 41% 61%

Battambang Sangkae Roka Ta Haen Pir 45 122 1 27 1 17
n n

         204        1,455 8% 34% 42%

Battambang Sangkae Ta Pun Basaet 17
n

         874        3,788 25% 23% 49%

Battambang Sangkae Ta Pun Ta Pon 4
n

         461        2,283 26% 20% 45%

Battambang Sangkae Voat Ta Muem Anlong Lvea 24 38 1 1 29 1 17
n n

         303        1,274 10% 26% 36%

Battambang Sangkae Voat Ta Muem Kampong Chlang 7 56 62 1 22 1 21
n n

         790        3,410 5% 16% 21%

Battambang Sangkae Voat Ta Muem Ou Khcheay 15 18 1 22 1 22
n n

         491        2,219 8% 29% 37%

Battambang Sangkae Voat Ta Muem Ou Sralau 45 1 15 1 14
n n

         635        2,968 4% 17% 21%

Battambang Sangkae Voat Ta Muem Sla Kram 2 44 1 1 1 20 1 20
n n

         370        1,584 13% 25% 37%

Battambang Sangkae Voat Ta Muem Kampong Ampil
n

         757        5,225 10% 24% 34%

Battambang Thma Koul Anlong Run Char 47
n

         220        1,242 14% 12% 26%

Battambang Thma Koul Anlong Run Sla Slak 51
n n

         174          962 42% 16% 58%

Battambang Thma Koul Anlong Run Souphi 66
n

         240        1,279 18% 3% 21%

Battambang Thma Koul Bansay Traeng Bansay Traeng 61 1 1
n n

         323        1,534 6% 11% 17%

Battambang Thma Koul Bansay Traeng Kaong Kang 10 19 52 1 20 1 16
n n

         208          849 6% 25% 31%

Battambang Thma Koul Bansay Traeng Spean 22 36 1 15 1 15
n n

         448        2,099 8% 20% 28%

Battambang Thma Koul Bansay Traeng Ta Kay 72
n n

         234          992 24% 9% 33%

Battambang Thma Koul Bansay Traeng Thmea 31 1 16
n n

         240        1,042 37% 17% 54%

Battambang Thma Koul Bansay Traeng Thmei 50 1
n n

         413        1,994 17% 21% 38%

Battambang Thma Koul Bansay Traeng Tuol Ta Sokh 9 22 1 21 1 21
n n

         190          909 13% 26% 39%

Battambang Thma Koul Boeng Pring Boeng Pring 26 151 1 1 1 1 1 16
n n

         974        4,723 16% 27% 43%

Battambang Thma Koul Boeng Pring Ou Nhor 29 106 1 1 22 1 17
n n

         501        2,382 12% 31% 42%

Location Category
#Mobile 

kitchen 

village

#FTF 
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village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Thma Koul Boeng Pring Paoy Ta Sek 15 139 1 19 1 19
n n

         408        2,177 22% 27% 49%

Battambang Thma Koul Boeng Pring Snuol Kaong 130
n n

         125        1,033 20% 32% 52%

Battambang Thma Koul Chrey Anlong Run
n

         176          982 30% 17% 48%

Battambang Thma Koul Chrey Chrey 43 1
n n n

         291        1,398 10% 24% 34%

Battambang Thma Koul Chrey Chrey Thmei 68 1
n n n

         127        1,186 31% 26% 57%

Battambang Thma Koul Chrey Hai San 1
n

         609        2,659 13% 34% 47%

Battambang Thma Koul Chrey Ka Kou 58
n n

         356        1,906 14% 23% 37%

Battambang Thma Koul Chrey Kbal Khmaoch 2 23 81 1 1 1
n n n

         326        1,765 27% 23% 50%

Battambang Thma Koul Chrey Kruos 73
n n

         219          974 5% 28% 33%

Battambang Thma Koul Chrey Popeal Khae 62 1
n n

         535        2,397 1% 21% 23%

Battambang Thma Koul Chrey Prey Totueng 32 84 1 18 1 18
n n

         426        1,907 19% 19% 37%

Battambang Thma Koul Chrey Svay Chrum 15 93 2
n n n

         340        1,389 18% 18% 36%

Battambang Thma Koul Chrouy Sdau Chrouy Sdau 66 361 1 1 1 18
n n

         651        3,120 5% 22% 27%

Battambang Thma Koul Chrouy Sdau Nikom Knong 14 44 91 1 1 19 1 16
n n

         963        4,948 14% 4% 18%

Battambang Thma Koul Chrouy Sdau Nikom Krau 58 139 1 19 1 17
n n

         590        3,128 12% 9% 21%

Battambang Thma Koul Kouk Khmum Chhkae Koun 23 211 1 1 24 1 21
n n n

         446        1,972 26% 9% 35%

Battambang Thma Koul Kouk Khmum Chranieng 8 36 181 1 25 1 19
n n

         285        1,295 21% 20% 41%

Battambang Thma Koul Kouk Khmum Kandal Cheung
n

         168          847 11% 20% 30%

Battambang Thma Koul Kouk Khmum Kandal Tboung 1
n

         355        1,467 4% 20% 24%

Battambang Thma Koul Kouk Khmum Kien Kaes Muoy 128 1 1
n n n

         527        2,120 8% 15% 23%

Battambang Thma Koul Kouk Khmum Kien Kaes Pir 253
n n

         613        3,480 16% 16% 32%

Battambang Thma Koul Kouk Khmum Kouk Khmum 15 52 203 2 1 1 1 20 1 15
n n n

         233        1,053 22% 19% 41%

Battambang Thma Koul Kouk Khmum Ta Meakh 11 19 1 20 1 20
n n

         290        1,191 19% 20% 39%

Battambang Thma Koul Ou Ta Ki Kakaoh 6
n n

         326        1,313 10% 34% 44%

Battambang Thma Koul Ou Ta Ki Ou Ta Ki 5 35 1 1 2
n n n

         842        3,806 29% 9% 37%

Battambang Thma Koul Ou Ta Ki Popeal Khae 1 1
n n

         665        2,874 58% 42% 100%

Battambang Thma Koul Ou Ta Ki Prey Dach
n

         315        1,531 45% 14% 59%

Battambang Thma Koul Ou Ta Ki Trang 100 3
n n n

         466        1,950 16% 23% 38%

Battambang Thma Koul Ou Ta Ki Tras 6 73 41 1
n n n

         480        1,837 27% 20% 47%

Battambang Thma Koul Rung Chrey Ballang Kraom 19 22 128 2
n n n

         476        1,962 7% 13% 20%

Battambang Thma Koul Rung Chrey Kouk Khpos 22 82 1 1 1 1
n n

         219        1,118 8% 9% 17%

Battambang Thma Koul Rung Chrey Paoy Rumchey
n

         108          510 11% 30% 41%

Battambang Thma Koul Rung Chrey Prakeab 45 120 1 4
n n n

         666        3,336 4% 7% 11%

Battambang Thma Koul Rung Chrey Preah Ponlea 14 30 128 2
n n

         597        2,498 15% 10% 24%

Battambang Thma Koul Rung Chrey Rung Chrey 14 36 91 2 3
n n n

         290        1,329 10% 14% 24%

Battambang Thma Koul Rung Chrey Tuol 9 22 42 1 1
n n n

         152          709 27% 10% 37%

Battambang Thma Koul Ta Meun Ang Cheung 7 52 46 1 1
n n n

         335        1,714 9% 15% 23%

Location Category
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village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 
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#HC #RM

#Bran. 

of MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Battambang Thma Koul Ta Meun Chrouy Mtes 2 22 29
n n n

         262        1,255 10% 2% 12%

Battambang Thma Koul Ta Meun Kouk Trab 10 81 1
n n n

         528        2,580 5% 7% 11%

Battambang Thma Koul Ta Meun Krasang 10
n n

         266        1,453 12% 8% 20%

Battambang Thma Koul Ta Meun Samraong 4 10 124
n n n

         177          791 5% 13% 18%

Battambang Thma Koul Ta Meun Ta Sei 20 34 3
n n n

         587        2,627 8% 5% 12%

Battambang Thma Koul Ta Meun Thma Koul Cheung 1
n n

         394        2,078 6% 5% 11%

Battambang Thma Koul Ta Meun Thmei 13 42 39
n n n

         446        2,324 13% 4% 16%

Battambang Thma Koul Ta Meun Tumneab 1 2
n n

         121          474 7% No data 7%

Battambang Thma Koul Ta Meun Tumpung Cheung
n

         329        1,340 7% 10% 18%

Battambang Thma Koul Ta Pung Ang Tboung 1
n n

         345        1,749 12% 24% 36%

Battambang Thma Koul Ta Pung Tumpung Tboung
n

         359        1,955 31% 69% 100%

Battambang Thma Koul Ta Pung Kaksekam 1 1 1 4
n n

         356        1,546 5% 23% 28%

Battambang Thma Koul Ta Pung Kouk Kduoch 1
n

         612        2,757 5% 23% 28%

Battambang Thma Koul Ta Pung Paoy Samraong 1 1
n

         656        2,805 3% 18% 21%

Battambang Thma Koul Ta Pung Paoy Yong 1
n

         579        2,529 8% 33% 41%

Battambang Thma Koul Ta Pung Thma Koul Tboung 1 1
n

         333        1,415 2% 10% 12%

Sub-Total 

Battambang
12 71 349 635 3,782 13,577 353 0 6 7 37 31 22 19 8 108 52 1,059 47 847 220 97 248 119,096 579,129 13% 19% 32%

Location Category
#Mobile 

kitchen 

village

#FTF 
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Angkor Chum Char Chhuk Doun Sva 1          192        1,063 1% 7% 8%

Siem Reap Angkor Thum Chob Ta Trav Chob 5 51 1 1 1 16
n n n

         153          873 10% 31% 41%

Siem Reap Angkor Thum Chob Ta Trav Pong Tuek 6 31 1 1 22
n n n

         250        1,246 12% 21% 33%

Siem Reap Angkor Thum Chob Ta Trav Prasat 24 1 24 1 14
n n n

         148          685 22% 29% 51%

Siem Reap Angkor Thum Chob Ta Trav Toap Svay 9 25 1 30 1 9
n n n

         297        1,205 33% 24% 57%

Siem Reap Angkor Thum Chob Ta Trav Trapeang Tuk
n n

          97          642 17% 27% 44%

Siem Reap Angkor Thum Leang Dai Bampenh Reach 11 18 1 1 21 1 8
n n n

         162          682 23% 25% 48%

Siem Reap Angkor Thum Leang Dai Doun Ov
n n

         200          742 25% 18% 43%

Siem Reap Angkor Thum Leang Dai Kouk Kreul 2
n n

         118          618 29% 21% 50%

Siem Reap Angkor Thum Leang Dai Leang Dai 3 36 1 35 1 30
n n n

         295        1,083 26% 32% 58%

Siem Reap Angkor Thum Leang Dai Phlong 47 1 1 1 2 1 19
n n n

         388        1,742 21% 15% 36%

Siem Reap Angkor Thum Leang Dai Samraong 6 47 1 29 1 24
n n n

         459        1,993 12% 19% 30%

Siem Reap Angkor Thum Leang Dai Spean Thmei 23
n n n

          84          457 43% 15% 58%

Siem Reap Angkor Thum Leang Dai Ta Prok 4 29 1 24 1 15
n n n

         243        1,482 26% 15% 42%

Siem Reap Angkor Thum Leang Dai Trapeang Svay 4 38 25 1 29 1 10
n n

         235        1,132 27% 18% 45%

Siem Reap Angkor Thum Peak Snaeng Chob Saom 6 37
n n n

         147          715 15% 30% 46%

Siem Reap Angkor Thum Peak Snaeng Khting
n n

         120          532 12% 33% 45%

Siem Reap Angkor Thum Peak Snaeng Lieb
n n

          89          391 41% 26% 67%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas
n n

         228        1,119 27% 24% 51%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 9 48 1 1 1 2
n n n

         422        1,994 29% 20% 48%

Siem Reap Angkor Thum Peak Snaeng Sandan 6 35 1
n n n

         156          752 28% 25% 53%

Siem Reap Angkor Thum Svay Chek Bos Ta Trav 2 115 Joint SC
n n n

         184        1,028 11% 33% 44%

Siem Reap Angkor Thum Svay Chek Kandaol 41 80 Joint SC 1
n n n

         247        1,084 11% 15% 26%

Siem Reap Angkor Thum Svay Chek Kouk Kak 30 80 Joint SC
n n n

         193        1,074 2% 13% 15%

Siem Reap Angkor Thum Svay Chek Preah Kou Chas Joint SC
n n

          67          318 15% 31% 46%

Siem Reap Angkor Thum Svay Chek Svay Chek 48 120 6 1 1 1 1 1
n n n

         246        1,117 1% 14% 15%

Siem Reap Angkor Thum Svay Chek Ta Trav 13 89 8 Joint SC 1
n n n

         267        1,444 11% 19% 30%

Siem Reap Banteay Srei Tbaeng Skun 50 1
n

         202          939 6% 7% 13%

Siem Reap Banteay Srei Tbaeng Tbaeng Kaeut 1
n

         350        1,626 2% 11% 13%

Siem Reap Banteay Srei Tbaeng Tbaeng Lech 15 31 1
n n n

         295        1,254 19% 19% 38%

Siem Reap Banteay Srei Tbaeng Voat 1
n

         197          894 5% 16% 20%

Siem Reap Banteay Srei Tbaeng Ta Pen
n

         108          596 43% 10% 52%

Siem Reap Banteay Srei Tbaeng Srah Khvav
n

         402        2,097 22% 11% 32%

Siem Reap Banteay Srei Tbaeng Kouk Lean Thmei
n

         205          908 15% 31% 45%

Siem Reap Banteay Srei Tbaeng Sasei
n

          94          585 28% 16% 44%

Siem Reap Banteay Srei Tbaeng Thmar Choul
n

          68          303 17% 33% 50%

Siem Reap Banteay Srei Rumchek Rovieng 18          108          506 12% 24% 36%

Siem Reap Banteay Srei Khnar Sanday Banteay Srei
n

         379        2,027 18% 23% 41%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014)
Location Category #Mobile 

kitchen 
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Chi Kraeng Chi Kraeng Chi Kraeng 1 10
n

          93          477 3% 5% 8%

Siem Reap Chi Kraeng Chi Kraeng Kampong 2          148          724 14% 24% 38%

Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Kaeut 25 15
n

          93          437 14% 24% 38%

Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Lech 6
n

         126          554 4% 26% 30%

Siem Reap Chi Kraeng Chi Kraeng Pring 1
n

         264        1,150 17% 31% 48%

Siem Reap Chi Kraeng Chi Kraeng Sandan 13
n

          57          375 5% 21% 26%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Muoy 1 2          113          576 2% 2% 4%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Pir 1          148        1,072 2% 4% 6%

Siem Reap Chi Kraeng Kampong Kdei Ponlueu Preah Phos 18 45
n

         152          777 5% 17% 22%

Siem Reap Chi Kraeng Kampong Kdei Sala 33
n

          91          502 7% 21% 28%

Siem Reap Chi Kraeng Kampong Kdei Sangkae Mean Chey 3
n

         127          745 11% 21% 32%

Siem Reap Chi Kraeng Kampong Kdei Trapeang Chrey 13 25
n

          91          465 24% 28% 52%

Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Reach 1
n

         187          817 20% 8% 28%

Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Sokh 6
n

         207        1,023 15% 14% 29%

Siem Reap Chi Kraeng Kouk Thlok Kraom Ta Tor 26
n

         175          875 12% 15% 28%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thmei 1          132          649 9% 15% 24%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thnal Ta Set 37
n

         219        1,061 18% 11% 29%

Siem Reap Chi Kraeng Kouk Thlok Kraom Trapeang Trav 18
n

         132          679 22% 7% 29%

Siem Reap Chi Kraeng Kouk Thlok Leu Prey Thum 13
n

         380        1,776 10% 9% 19%

Siem Reap Chi Kraeng Kouk Thlok Leu Thlok Smach 3
n

         117          504 5% 20% 25%

Siem Reap Chi Kraeng Kouk Thlok Leu Ta Phnhea 2
n

         304        1,444 5% 13% 18%

Siem Reap Chi Kraeng Kouk Thlok Leu Thnal 1
n

         154          854 23% 24% 46%

Siem Reap Chi Kraeng Kouk Thlok Leu Trapeang veaeng 3
n

          99          491 14% 29% 43%

Siem Reap Chi Kraeng Kouk Thlok Leu Khla khmum 1
n

         280        1,321 18% 7% 25%

Siem Reap Chi Kraeng Kouk Thlok Leu Slaeng Kaong 1
n

         128          608 9% 12% 21%

Siem Reap Chi Kraeng Lveaeng Ruessei Chambak Khpos 62 1 22 1 15
n

         178          920 17% 12% 29%

Siem Reap Chi Kraeng Lveaeng Ruessei Knong 16 55 1 29 1 24
n

         140          533 5% 9% 14%

Siem Reap Chi Kraeng Lveaeng Ruessei Kouk Ampil 28
n

         247          921 20% 14% 34%

Siem Reap Chi Kraeng Lveaeng Ruessei Lveaeng Ruessei 4 13 53 1 14 1 12
n n

         216        1,092 5% 11% 16%

Siem Reap Chi Kraeng Lveaeng Ruessei Prey Totueng 84
n n

         302        1,963 10% 13% 23%

Siem Reap Chi Kraeng Lveaeng Ruessei Ta Nguon 31
n

         137          665 8% 20% 28%

Siem Reap Chi Kraeng Lveaeng Ruessei Ta Ong
n

         368        1,666 16% 9% 25%

Siem Reap Chi Kraeng Pongro Kraom Pongro Muoy 41
n n

         280        1,278 7% 23% 30%

Siem Reap Chi Kraeng Pongro Kraom Pongro Pir 5 27 60 1 19
n n

         186        1,003 12% 14% 25%

Siem Reap Chi Kraeng Pongro Kraom Pou 31 93 1 25 1 14
n n

         271        1,110 4% 10% 13%

Siem Reap Chi Kraeng Pongro Kraom Thmei 9 77
n

         160          871 7% 22% 29%

Siem Reap Chi Kraeng Ruessei Lok Krouch 5 92 97
n

         410        1,918 6% 11% 17%

Siem Reap Chi Kraeng Ruessei Lok Ruessei Lok 34 82 1 29 1 23
n n

         485        2,391 15% 24% 39%
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n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Chi Kraeng Ruessei Lok Samraong Kanhchaoch 3 6
n n

         322        1,415 27% 23% 50%

Siem Reap Chi Kraeng Ruessei Lok Spean Touch 3 12 101 1 31 1 9
n n

         285        1,233 7% 20% 28%

Siem Reap Chi Kraeng Ruessei Lok Totueng Thngai 19 26 1 21
n n

         505        2,354 18% 13% 31%

Siem Reap Chi Kraeng Ruessei Lok Trapeang Run 31
n

         160          718 14% 23% 38%

Siem Reap Chi Kraeng Ruessei Lok Yeang 4
n

         251        1,392 6% 16% 22%

Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 8 14 27 1 4
n n

         265        1,634 6% 17% 22%

Siem Reap Chi Kraeng Sangvaeuy Kansaeng 1          377        2,095 7% 4% 11%

Siem Reap Chi Kraeng Sangvaeuy Ou 27 31
n n

         285        1,744 3% 11% 14%

Siem Reap Chi Kraeng Sangvaeuy Peak Spea 2
n

         352        1,657 6% 9% 14%

Siem Reap Chi Kraeng Sangvaeuy Ta Prum 35
n

         386        1,960 14% 11% 25%

Siem Reap Chi Kraeng Sangvaeuy Thnal Dach 14
n

         205        1,033 9% 10% 19%

Siem Reap Chi Kraeng Spean Thnot Lvea 65
n

         131          660 10% 23% 34%

Siem Reap Chi Kraeng Spean Thnot Ou Kraom 15 1 17 1 10
n

         176          808 17% 29% 46%

Siem Reap Chi Kraeng Spean Thnot Ou Leu 17 25 1 14 1 8
n

         110          586 20% 21% 41%

Siem Reap Chi Kraeng Spean Thnot Samraong 5 22 54 1 23 1 9
n n

         103          629 26% 35% 60%

Siem Reap Chi Kraeng Spean Thnot Spean Thnot Muoy 47 97 1 24 1 19
n

         284        1,362 4% 13% 17%

Siem Reap Chi Kraeng Spean Thnot Spean Thnot Pir 33 130 1 1 24 1 16
n

         206        1,470 10% 12% 22%

Siem Reap Chi Kraeng Spean Thnot Thnal Kaeng 43 29 1 25 1 11
n

         150          758 23% 27% 50%

Siem Reap Chi Kraeng Spean Thnot Thnal Louk 108
n n

         230        1,070 13% 20% 33%

Siem Reap Chi Kraeng Spean Thnot Totea 6 1 60
n

          81          389 24% 34% 57%

Siem Reap Chi Kraeng Spean Thnot Ta Yon 1
n

          61          332 24% 39% 63%

Siem Reap Kralanh Kampong Thkov Khsach 1          115          713 3% 13% 16%

Siem Reap Kralanh Kralanh Pechchour 1          335        1,543 1% 7% 7%

Siem Reap Kralanh Sranal Kumru 1 1
n

         265        1,161 3% 10% 13%

Siem Reap Krong Siem Reap Chreav Boeng 27 148
n n

         147          850 11% 18% 29%

Siem Reap Krong Siem Reap Chreav Bos Kralanh 51 23
n n

         262        1,276 26% 34% 60%

Siem Reap Krong Siem Reap Chreav Chreav 47 217 2 1 1 3
n n

         259        1,263 6% 5% 11%

Siem Reap Krong Siem Reap Chreav Khnar 16 32 1
n n n

      1,016        5,091 6% 9% 15%

Siem Reap Krong Siem Reap Chreav Krasang 5 173
n n n

         229        1,321 6% 5% 11%

Siem Reap Krong Siem Reap Chreav Ta Chek 44 140 1
n n

         198          971 11% 8% 19%

Siem Reap Krong Siem Reap Chreav Veal 51 299 1 20 1 12
n n n

         378        1,921 9% 8% 17%

Siem Reap Krong Siem Reap Nokor Thum Anhchanh 19
n

         656        3,257 16% 38% 54%

Siem Reap Krong Siem Reap Nokor Thum areaks Svay 4
n

         131          638 13% 21% 34%

Siem Reap Krong Siem Reap Nokor Thum Srah Srang Cheung 5
n

         194        1,036 5% 26% 31%

Siem Reap Krong Siem Reap Sala Kamraeuk Trapeang Traeng
n

         218        1,027 No data No data No data

Siem Reap Krong Siem Reap Sala Kamraeuk Voat Bour 2       1,095        5,269 4% 4% 8%

Siem Reap Krong Siem Reap Sala Kamraeuk Voat Svay 1          951        5,864 2% 4% 6%

Siem Reap Krong Siem Reap Sambuor Chrey 11 25 116
n n n

         137          641 10% 14% 23%

Location Category #Mobile 
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n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Krong Siem Reap Sambuor Pnov 8 21 1 25 1 10
n n

         179          836 3% 15% 18%

Siem Reap Krong Siem Reap Sambuor Sambour 12 1 1 1 1
n n n

         229        1,088 6% 8% 13%

Siem Reap Krong Siem Reap Sambuor Ta Kong 2 24 1 18 1 10
n n n

         160          778 5% 22% 27%

Siem Reap Krong Siem Reap Sambuor Veal 7 25 83
n n

         283        1,370 8% 15% 23%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Boeng 3 5 39
n

         198          996 14% 19% 34%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Khnar 3 4 44
n

         149          757 22% 18% 40%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Kouk Doung 1 64 1
n

         145          734 8% 21% 29%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Krasang 7 3 33
n n

         120          492 5% 10% 16%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Popis 3 1 20
n

          94          467 8% 20% 28%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Prama 4 17 17
n

         167          852 20% 24% 44%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Prey Krouch 12 23 63
n

         166          722 16% 26% 42%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Prey Pou 6 23
n

          83          437 12% 8% 20%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Roka 5 4 30
n

         158          990 14% 22% 36%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Ta Ros 6 2 24
n

         134          769 13% 27% 39%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Totea 4 5 29
n

         110          513 8% 12% 20%

Siem Reap Krong Siem Reap Sangkat Krabei Riel Trapeang Veaeng 9 3 35 2
n

         101          532 18% 17% 35%

Siem Reap Krong Siem Reap Siem Reab Kakranh 1          575        3,000 13% 3% 15%

Siem Reap Krong Siem Reap Siem Reab Pou 5 5 1 4
n

         570        3,257 14% 1% 15%

Siem Reap Krong Siem Reap Siem Reab Pralay 38
n

         173          951 14% 8% 22%

Siem Reap Krong Siem Reap Siem Reab Spean Chreav 34
n

         565        3,118 15% 10% 25%

Siem Reap Krong Siem Reap Sla Kram Chong Kausu 7 2 1
n

      2,127      11,451 No data No data No data

Siem Reap Krong Siem Reap Sla Kram Dak Pou 1          536        3,338 5% 10% 15%

Siem Reap Krong Siem Reap Sla Kram Treang
n

      1,019        6,570 17% 8% 25%

Siem Reap Krong Siem Reap Srangae Chanlaong 18 28 132 1
n n

         127          896 12% 21% 33%

Siem Reap Krong Siem Reap Srangae Kaksekam 5 2
n

         310        1,735 5% 9% 13%

Siem Reap Krong Siem Reap Srangae Prey Thum 15 1 1 17
n n n

         139          693 31% 12% 43%

Siem Reap Krong Siem Reap Srangae Roka Thum 1 22 1 21 1 10
n n

         106          574 33% 11% 44%

Siem Reap Krong Siem Reap Srangae Srangae 2 10 60 1 1
n n n

         169          903 27% 9% 37%

Siem Reap Krong Siem Reap Srangae Ta Chak 21 39 55
n n

          88          520 19% 31% 51%

Siem Reap Krong Siem Reap Srangae Thnal 45 1 20 1 10
n n n

         384        1,881 12% 13% 25%

Siem Reap Krong Siem Reap Svay Dankum Kantrak 49 1
n

         356        2,145 13% 17% 29%

Siem Reap Krong Siem Reap Svay Dankum Kouk Krasang 45
n

         225        1,145 13% 18% 31%

Siem Reap Krong Siem Reap Svay Dankum Mondol Pir 1           80          463 No data No data No data

Siem Reap Krong Siem Reap Svay Dankum Pou Bos 28
n

         189          754 22% 26% 48%

Siem Reap Krong Siem Reap Svay Dankum Svay Prey 81 1
n

         202        1,003 28% 10% 38%

Siem Reap Krong Siem Reap Svay Dankum Ta Phul 1          568        3,352 No data No data No data

Siem Reap Krong Siem Reap Nokor Thum Kravan 5
n

         235        1,142 24% 31% 55%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Chrey 8
n

         279        1,420 7% 3% 10%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Krong Siem Reap Sangkat Tuek Vil Banteay Chheu 5
n

         248        1,132 7% 9% 16%

Siem Reap Krong Siem Reap Sangkat Tuek Vil Prei Thmei 1
n

         212        1,131 23% 3% 26%

Siem Reap Krong Siem Reap Sangkat Ampil Bos Thum 4
n

          56          224 4% 18% 22%

Siem Reap Krong Siem Reap Sangkat Ampil Trapeang Run 8
n

         164          793 15% 17% 33%

Siem Reap Krong Siem Reap Sangkat Ampil Thnal Bak 7
n

          89          421 14% 26% 39%

Siem Reap Krong Siem Reap Sangkat Ampil Ta Pang 1
n

         120          537 15% 34% 49%

Siem Reap Krong Siem Reap Sangkat Ampil Kiri Meanon 3
n

         270        1,322 18% 43% 61%

Siem Reap Prasat Bakong Bakong Stueng 25 1
n

         277        1,325 2% 19% 21%

Siem Reap Prasat Bakong Bakong Ovlaok 1
n

         424        1,812 2% 11% 12%

Siem Reap Prasat Bakong Bakong Loley
n

         321        1,516 2% 11% 14%

Siem Reap Prasat Bakong Bakong Thnal Trang
n

         321        1,528 5% 15% 19%

Siem Reap Prasat Bakong Bakong Kouk Trach
n

         200          995 7% 10% 17%

Siem Reap Prasat Bakong Bakong Ta Phouk
n

         166          757 2% 10% 12%

Siem Reap Prasat Bakong Ballangk Prum Kod 1
n

         173          832 7% 12% 19%

Siem Reap Prasat Bakong Ballangk Krapeu
n

         153          734 11% 4% 15%

Siem Reap Prasat Bakong Ballangk Kouk Ruessei
n

         156          718 2% 6% 8%

Siem Reap Prasat Bakong Ballangk Popel
n

          81          429 12% 11% 22%

Siem Reap Prasat Bakong Ballangk Snar Sangkream 1
n

         232        1,137 13% 5% 18%

Siem Reap Prasat Bakong Ballangk Trach
n

         275        1,297 3% 14% 17%

Siem Reap Prasat Bakong Ballangk Thlok Kambot
n

          98          499 6% 9% 15%

Siem Reap Prasat Bakong Ballangk Ta Koy
n

         115          587 12% 3% 16%

Siem Reap Prasat Bakong Kandaek Kouk Thlok 14 23
n n n

         335        1,659 3% 2% 5%

Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 1
n n

         316        1,617 5% 10% 15%

Siem Reap Prasat Bakong Kandaek L''ak 1
n

         197          887 4% 12% 17%

Siem Reap Prasat Bakong Kandaek Spean K''aek 1
n

         374        1,686 9% 12% 21%

Siem Reap Prasat Bakong Kandaek Trapeang Tuem 31 29 3
n n n

         283        1,297 7% 11% 18%

Siem Reap Prasat Bakong Kandaek Chrey
n

         389        2,155 6% 6% 12%

Siem Reap Prasat Bakong Kandaek Ou
n

         326        1,543 4% 5% 8%

Siem Reap Prasat Bakong Kandaek Chres
n

         263        1,164 10% 8% 18%

Siem Reap Prasat Bakong Kandaek Khun Mouk
n

         221        1,059 7% 11% 18%

Siem Reap Prasat Bakong Kandaek Trang
n

         196        1,064 6% 6% 12%

Siem Reap Prasat Bakong Kantreang Angkrong 6
n

         229        1,257 1% 4% 6%

Siem Reap Prasat Bakong Kantreang Kantreang 1 1 1
n

         274        1,215 4% 5% 9%

Siem Reap Prasat Bakong Kantreang Souphi 1
n

         273        1,447 3% 6% 9%

Siem Reap Prasat Bakong Kantreang Sret Khang Kaeut
n

         260        1,274 3% 4% 7%

Siem Reap Prasat Bakong Kantreang Sret Khang Lech 4 14 1
n n n 164        1,083      3% 4% 7%

Siem Reap Prasat Bakong Kantreang Ta Trav 23 8 20
n n n 243        1,154      3% 3% 6%

Siem Reap Prasat Bakong Kantreang Trapeang Thnal 4 9 1
n n n 210        1,142      6% 2% 9%
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG
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n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Prasat Bakong Kantreang Pongro
n 284        1,208      3% 9% 12%

Siem Reap Prasat Bakong Mean Chey Chea Sman 11
n 185        1,011      5% 21% 26%

Siem Reap Prasat Bakong Mean Chey Doun Num 10
n 249        1,300      4% 17% 21%

Siem Reap Prasat Bakong Trapeang Thum Roka Kambot 1
197        973         18% 6% 23%

Siem Reap Puok Kaev Poar Kouk Ruessei 1
n

         202        1,039 8% 10% 18%

Siem Reap Puok Kaev Poar Thmei
n

          94          435 3% 18% 21%

Siem Reap Puok Kaev Poar Roka Yea
n

         140          778 16% 13% 29%

Siem Reap Puok Kaev Poar Kouk Pou
n

         167          840 1% 7% 8%

Siem Reap Puok Kaev Poar Svay Chek
n

         156          864 9% 16% 26%

Siem Reap Puok Kaev Poar Peam Ta Uor
n

         236        1,229 11% 22% 32%

Siem Reap Puok Kaev Poar Kamphem
n

         217        1,015 2% 13% 15%

Siem Reap Puok Kaev Poar Prey Danghaeum
n

         128          798 8% 4% 12%

Siem Reap Puok Mukh Paen Ta Trav
n

         216        1,067 8% 23% 31%

Siem Reap Puok Mukh Paen Kouk Run
n

         152          684 17% 22% 39%

Siem Reap Puok Mukh Paen Trakiet
n

         189          881 14% 24% 38%

Siem Reap Puok Mukh Paen Mukh Paen
n

         225        1,107 7% 25% 32%

Siem Reap Puok Mukh Paen Sva Huol
n

         228          977 8% 12% 20%

Siem Reap Puok Mukh Paen Kouk Reang
n

         203          959 6% 27% 33%

Siem Reap Puok Khnat Chrolong 1
n

         218          966 19% 23% 41%

Siem Reap Puok Khnat Prey Thlok 1
n

         168          838 15% 23% 37%

Siem Reap Puok Khnat Boeng Khnar
n

         122          628 16% 16% 32%

Siem Reap Puok Khnat Pralay
n

         185          931 3% 20% 23%

Siem Reap Puok Khnat Svay
n

         127          623 16% 22% 37%

Siem Reap Puok Khnat Prey Kmeng
n

         101          595 3% 15% 18%

Siem Reap Puok Khnat Ampil Peam
n

         299        1,383 17% 15% 31%

Siem Reap Puok Khnat Khnat
n

         200        1,052 9% 12% 21%

Siem Reap Puok Khnat Kouk Trach
n

         221        1,065 14% 13% 27%

Siem Reap Puok Khnat Kouk Snuol
n

         276        1,153 28% 10% 38%

Siem Reap Puok Khnat Trameng
n

         102          552 11% 27% 38%

Siem Reap Puok Puok Chambak Haer 1
n

         497        2,546 6% 4% 9%

Siem Reap Puok Puok Kouk Chuon 1
n

         123          614 2% 2% 4%

Siem Reap Puok Puok Kouk Thmei 1 1 2
n

         376        2,348 2% 3% 4%

Siem Reap Puok Puok Puok Chas 101 1
n n n

         307        1,424 2% 4% 6%

Siem Reap Puok Puok Kouk Doung
n

         274        1,604 4% 6% 10%

Siem Reap Puok Puok Kouk Srok
n

         215        1,163 No data 4% 4%

Siem Reap Puok Puok Ou Ta Prak
n

         232          964 5% 9% 14%

Siem Reap Puok Puok Kampong Ta Yang
n

         233        1,156 No data 4% 4%

Siem Reap Puok Puok Prayut
n

         249        1,409 1% 4% 5%
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n
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Siem Reap Puok Puok Ta Tok
n

         238        1,286 3% 6% 9%

Siem Reap Puok Puok Puok Thmei
n

         109          616 3% 4% 6%

Siem Reap Puok Samraong Yea Ampil 3 93
n n n

         181          748 4% 6% 10%

Siem Reap Puok Samraong Yea Doun Sva 1 152
n n n

         301        1,479 14% 14% 27%

Siem Reap Puok Samraong Yea Prasat 1
n

         215        1,092 3% 2% 6%

Siem Reap Puok Samraong Yea Prey Veaeng 114
n n

         283        1,372 3% 7% 9%

Siem Reap Puok Samraong Yea Samraong Yea 1
n

         129          553 6% 7% 13%

Siem Reap Puok Samraong Yea Ta Chet 2
n

         183          828 3% 9% 12%

Siem Reap Puok Sasar Sdam Sasar Sdam 1 1 1
n

         179          871 No data 6% 6%

Siem Reap Puok Sasar Sdam Svay 2
n

         376        1,735 0% 8% 9%

Siem Reap Puok Sasar Sdam Kouk Pnov
n

         137          696 1% 10% 10%

Siem Reap Puok Sasar Sdam Pongro Thmei
n

         107          648 No data 9% 9%

Siem Reap Puok Sasar Sdam Chan Ta Say
n

         146          707 4% 21% 24%

Siem Reap Puok Sasar Sdam Kouk Run
n

         153          971 3% 10% 14%

Siem Reap Puok Sasar Sdam Kouk Chas
n

          66          323 No data No data No data

Siem Reap Puok Sasar Sdam Kouk Kandal
n

         105          466 1% 16% 17%

Siem Reap Puok Sasar Sdam Pongro Chas
n

         178          885 4% 10% 14%

Siem Reap Puok Lvea Lvea
n

         306        1,506 11% 24% 35%

Siem Reap Puok Lvea Roka
n

         175          867 13% 18% 31%

Siem Reap Puok Lvea Snao
n

         157          939 6% 12% 18%

Siem Reap Puok Lvea Stueng Preah Srok
n

         254        1,426 9% 27% 36%

Siem Reap Puok Lvea Kumru
n

         138          760 17% 25% 42%

Siem Reap Puok Lvea Preah Angk Trong
n

         122          573 13% 30% 43%

Siem Reap Puok Lvea Doun Tro
n

         204          991 6% 9% 15%

Siem Reap Puok Yeang Yeang 1
n

         331        1,403 2% 21% 23%

Siem Reap Puok Yeang Chong Thnal
n

         235        1,085 14% 19% 33%

Siem Reap Puok Yeang Sokh San
n

         131          678 6% 25% 32%

Siem Reap Puok Yeang Soun Sa
n

         130          675 17% 19% 36%

Siem Reap Puok Yeang Kanhchan Kuy
n

         221        1,056 5% 16% 28%

Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 12 49 30 3
n n n

         130          584 10% 13% 23%

Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 55 1
n n n

          52          264 12% 17% 29%

Siem Reap Soutr Nikom Chan Sa Chan Sar Tboung
n

          83          380 9% 20% 28%

Siem Reap Soutr Nikom Chan Sa Chbar Leu
n

         108          576 8% 20% 27%

Siem Reap Soutr Nikom Chan Sa Choam
n

         131          527 8% 29% 36%

Siem Reap Soutr Nikom Chan Sa Chub
n

          98          552 7% 33% 40%

Siem Reap Soutr Nikom Chan Sa Doun Diev
n

         163          853 6% 15% 21%

Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20
n

         116          665 12% 15% 28%

Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15
n

         116          568 11% 16% 27%
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n
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P1&P2

Siem Reap Soutr Nikom Chan Sa Kouk Chen 20 18 36
n n n

         137          693 3% 15% 18%

Siem Reap Soutr Nikom Chan Sa Kouk Toeng
n

          97          441 15% 20% 35%

Siem Reap Soutr Nikom Chan Sa Sanlaong 1
n

          96          459 14% 25% 38%

Siem Reap Soutr Nikom Chan Sa Srae Prei
n

         128          519 13% 20% 33%

Siem Reap Soutr Nikom Chan Sa Svay sa
n

          66          345 22% 6% 29%

Siem Reap Soutr Nikom Chan Sa Ta Taok Cheung
n

          43            69 28% 12% 40%

Siem Reap Soutr Nikom Chan Sa Ta Taok Kandal
n

         119          540 26% 17% 43%

Siem Reap Soutr Nikom Chan Sa Thnal 1
n

          55          231 6% 15% 20%

Siem Reap Soutr Nikom Chan Sa Trapeang Tuk
n

          95          488 14% 17% 31%

Siem Reap Soutr Nikom Chan Sa Ta Taok Lech
n

         116          544 19% 15% 34%

Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2          360        1,995 4% 5% 9%

Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1          172          885 1% 4% 5%

Siem Reap Soutr Nikom Dam Daek Doun Hong 1          209        1,183 18% 13% 30%

Siem Reap Soutr Nikom Khnar Pou Bos 39 Joint Chob 1 1 24 1 10
n

         235        1,444 14% 8% 22%

Siem Reap Soutr Nikom Khnar Pou Bos Thum 1
n

          93          637 9% 7% 16%

Siem Reap Soutr Nikom Khnar Pou Chhuk Joint Chob 1 32 1 24
n

          99          596 12% 11% 22%

Siem Reap Soutr Nikom Khnar Pou Chob 8 1 1 13 1 12
n

          93          427 21% 21% 41%

Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 Joint Chob 2 1 20 1 16
n

          87          440 44% 11% 55%

Siem Reap Soutr Nikom Khnar Pou Rumdeng 4 Joint Chob 1 12 1 11
n

         135          734 15% 22% 37%

Siem Reap Soutr Nikom Khnar Pou Sambat 9 Joint Chob 1 26 1 16
n

         155          745 15% 14% 29%

Siem Reap Soutr Nikom Khnar Pou Samraong 25 Joint Chob 1 21 1 10
n

         241        1,159 10% 10% 20%

Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1          324        1,554 11% 13% 24%

Siem Reap Soutr Nikom Popel Damrei Koun 2
n

         191          909 16% 18% 35%

Siem Reap Soutr Nikom Popel Prey Lean 1 3
n

         292        1,508 10% 26% 36%

Siem Reap Soutr Nikom Popel Trapeang Phong 3
n

         158          847 14% 11% 24%

Siem Reap Soutr Nikom Popel Trapeang Trom 1
n

         252        1,204 9% 16% 24%

Siem Reap Soutr Nikom Popel Trapeang Trav 20
n

         164          870 7% 16% 23%

Siem Reap Soutr Nikom Popel Trapeang Prei
n

         117          625 5% 19% 24%

Siem Reap Soutr Nikom Popel Koul Thmei
n

         157          831 1% 27% 27%

Siem Reap Soutr Nikom Popel Kriel Pong
n

         102          408 13% 26% 39%

Siem Reap Soutr Nikom Popel Popel Kandal
n

         101          470 21% 18% 39%

Siem Reap Soutr Nikom Popel Koul
n

         155          794 7% 14% 21%

Siem Reap Soutr Nikom Popel Popel Lech
n

          78          377 6% 6% 13%

Siem Reap Soutr Nikom Samraong Bet Meas 3
n

         152          721 7% 16% 23%

Siem Reap Soutr Nikom Samraong Samraong Khang Cheung 1 1 2
n

         283        1,590 4% 16% 20%

Siem Reap Soutr Nikom Samraong Samraong Khang Tboung 1
n

         324        1,547 8% 7% 14%

Siem Reap Soutr Nikom Samraong Stueng 10 29
n n n

         294        1,243 12% 9% 21%

Siem Reap Soutr Nikom Samraong Svay Chrum 7 27 26
n n n

         207        1,022 7% 19% 26%
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Siem Reap Soutr Nikom Samraong Thnal Chaek 11 8 41 5
n n n

         180          806 10% 19% 29%

Siem Reap Soutr Nikom Samraong Bat Dangkao
n

         242          882 19% 11% 30%

Siem Reap Soutr Nikom Samraong Angkunh
n

         198          993 7% 25% 32%

Siem Reap Soutr Nikom Samraong Krang Khcheay
n

         188          993 10% 22% 33%

Siem Reap Srei Snam Chrouy Neang Nguon Ampov Dieb 39 128 1
n n

         352        2,108 7% 20% 27%

Siem Reap Srei Snam Chrouy Neang Nguon Chrouy Neang Nguon 35 1 15 1 29 1 14
n n

         343        1,729 7% 16% 23%

Siem Reap Srei Snam Chrouy Neang Nguon Ruessei Sanh 27 63 1 24 1 14
n n

          72          373 9% 11% 20%

Siem Reap Srei Snam Chrouy Neang Nguon Sdau Pok 11 86
n n

          96          493 6% 21% 28%

Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Cheung 22 145
n n

         159          673 7% 14% 21%

Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Tboung 29 116 1 1 1 25 1 13
n n

         164          856 3% 11% 14%

Siem Reap Srei Snam Chrouy Neang Nguon Yeay Mei Thmei 19
n n

         241        1,153 25% 14% 38%

Siem Reap Srei Snam Klang Hay Klang Hay 30 82 1 26 1 8
n n

          87          469 13% 25% 38%

Siem Reap Srei Snam Klang Hay Kouk Thkov 63
n n

          76          360 2% 12% 13%

Siem Reap Srei Snam Klang Hay Lbaeuk 100
n n

         104          441 6% 25% 31%

Siem Reap Srei Snam Klang Hay Pongro Bat Chan 93
n n

          99          373 30% 10% 40%

Siem Reap Srei Snam Klang Hay Samraong 44 80
n n

          76          367 19% 23% 42%

Siem Reap Srei Snam Klang Hay Slaeng Kong 32
n n

          38          194 8% 18% 26%

Siem Reap Srei Snam Klang Hay Slaeng Ta Vet 127
n n

         142          666 1% 13% 14%

Siem Reap Srei Snam Klang Hay Slèng Chas 44
n n

          69          296 17% 22% 39%

Siem Reap Srei Snam Moung Kambaor 19 124 1 1 29 1 7
n n

         192        1,006 17% 22% 39%

Siem Reap Srei Snam Moung Khvaek 32 148 1 24
n n

         175          944 18% 16% 34%

Siem Reap Srei Snam Moung Lvea 15 169 1 25 1 8
n n

         210        1,277 13% 16% 28%

Siem Reap Srei Snam Moung Moung Khang Cheung 31 127 1 34 1 11
n n

         232        1,278 9% 14% 23%

Siem Reap Srei Snam Moung Moung Khang Tboung 16 101 1 28
n n

         156          770 5% 19% 23%

Siem Reap Srei Snam Prei Krabau 80
n n

          81          416 3% 13% 16%

Siem Reap Srei Snam Prei Krouch Char 91
n n n

          96          579 1% 9% 10%

Siem Reap Srei Snam Prei Prei Muoy 181 1
n n

         232        1,211 1% 10% 11%

Siem Reap Srei Snam Prei Prei Pir 169 1
n n

         204        1,002 1% 12% 13%

Siem Reap Srei Snam Prei Tram Sasar 20 149 1
n n

         200        1,110 3% 14% 13%

Siem Reap Srei Snam Slaeng Spean Chamkar Chek 13 104 1
n n

         202        1,407 16% 19% 36%

Siem Reap Srei Snam Slaeng Spean Chranieng 109 1 1
n

         176          875 10% 16% 26%

Siem Reap Srei Snam Slaeng Spean Damnak Damrei 10 1 33
n

         100          554 1% 5% 6%

Siem Reap Srei Snam Slaeng Spean Phnum Dei 16
n

         179          763 6% 12% 18%

Siem Reap Srei Snam Slaeng Spean Preah Khsaet 5
n

          45          260 7% 23% 30%

Siem Reap Srei Snam Slaeng Spean Slaeng Spean 41 1 14
n n

         459        2,222 9% 24% 33%

Siem Reap Srei Snam Slaeng Spean Thlok 55 1 20 1 9
n

         242        1,288 8% 16% 24%

Siem Reap Srei Snam Tram Sasar Beng 101
n

         145          913 5% 17% 22%

Siem Reap Srei Snam Tram Sasar Neang Sraong 19 105 1 37 1 15
n

         148          797 11% 11% 23%

Location Category #Mobile 

kitchen 

village

#FTF 

village

Target Populations
#O & M 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs

Populatio

n
%HH P1 %HH P2

%HH 

P1&P2

Siem Reap Srei Snam Tram Sasar Pongro 19 150 1 24 1 12
n

         218        1,278 10% 22% 32%

Siem Reap Srei Snam Tram Sasar Rumdeng 23 1 19
n

         177          993 12% 8% 20%

Siem Reap Srei Snam Tram Sasar Thlok 79
n

         150          756 8% 11% 19%

Siem Reap Svay Leu Svay Leu Chob Kraom 1          152          662 2% 11% 13%

Sub-Total 

Siem Reap
11 58 346 364 2,904 8,073 365 0 2 7 20 14 24 17 8 101 52 1,226 41 542 191 99 180 74,964 379,512 9.9% 14% 23.5%

Location Category #Mobile 

kitchen 

village

#FTF 

village

Target Populations
#O & M 
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Baray Ballangk Prey Ta Trav 1          259          1,276 6% 4% 10%

Kampong Thom Baray Boeng Boeng Kandal 5
n

         427          1,997 8% 20% 28%

Kampong Thom Baray Boeng Boeng Khang Cheung 7
n

         459          1,991 8% 14% 22%

Kampong Thom Baray Boeng Boeng Khang Tboung 6
n

         463          2,006 6% 15% 22%

Kampong Thom Baray Sou Young Khloy Khang Kaeut 4
n

         199             877 23% 24% 47%

Kampong Thom Baray Sou Young Khloy Khang Lech 5
n

         166             816 19% 21% 41%

Kampong Thom Baray Sou Young Sangkom Mean Chey 1
n

          60             241 17% 29% 47%

Kampong Thom Baray Svay Phleung Paprak 2
n

         123             527 28% 23% 52%

Kampong Thom Baray Triel Pnov 10           57             244 20% 33% 53%

Kampong Thom Baray Pongro Thnal Kaeng 3
n

         279          1,629 25% 10% 35%

Kampong Thom Baray Pongro Srah Sambuor 5
n

         334          2,001 13% 22% 35%

Kampong Thom Baray Pongro Pongro 4
n

         297          1,555 9% 13% 22%

Kampong Thom Baray Pongro Ta Prey 1
n

         216          1,134 9% 13% 22%

Kampong Thom Baray Pongro Tradak Pong 2
n

         369          2,020 19% 15% 34%

Kampong Thom Baray Pongro Ang Tong 2
n

         195             843 No data No data No data

Kampong Thom Baray Chhuk Khsach Kdam Ha 13
n

         342          1,558 6% 10% 15%

Kampong Thom Baray Chraneang Trapeang veaeng 6
n

         122             654 37% 13% 51%

Kampong Thom Baray Chraneang Siem Reang 1
n

         336          1,959 19% 8% 27%

Kampong Thom Baray Andoung Pou Chiveakpheap 11
n

         223          1,023 3% 7% 9%

Kampong Thom Kampong Svay Chey Koun Tnaot 9 1 1
n

          93             426 23% 24% 47%

Kampong Thom Kampong Svay Chey Lvea
n

         105             477 12% 22% 34%

Kampong Thom Kampong Svay Chey Mohar 7 28 63 1 1 16
n n

         293          1,744 28% 10% 38%

Kampong Thom Kampong Svay Chey Prey Tob
n

         196          1,150 11% 12% 24%

Kampong Thom Kampong Svay Chey Ta Theav 34 65 1 14
n n

         125             662 42% 14% 56%

Kampong Thom Kampong Svay Chey Trapeang areaks 35 87 1 1 25 1 25
n n

         202          1,646 23% 24% 47%

Kampong Thom Kampong Svay Damrei Slab Damrei Slab 43
n n n

         153             714 20% 14% 34%

Kampong Thom Kampong Svay Damrei Slab Kab Thlok 11 72
n n

         175             789 11% 12% 23%

Kampong Thom Kampong Svay Damrei Slab Sangkum 11 78
n n

         160             971 14% 3% 17%

Kampong Thom Kampong Svay Damrei Slab Voa Yeav 82
n n

         270          1,163 12% 10% 21%

Kampong Thom Kampong Svay Kampong Kou Bou Pueng
n

         181             870 20% 12% 32%

Kampong Thom Kampong Svay Kampong Kou Kampong Kou Kraom 66
n n n

         253          1,703 13% 26% 38%

Kampong Thom Kampong Svay Kampong Kou Kampong Kou Leu 86 1
n n n

         288          1,277 22% 20% 42%

Kampong Thom Kampong Svay Kampong Kou Kaoh Krob Bay 113
n n n

         304          1,482 19% 18% 37%

Kampong Thom Kampong Svay Kampong Kou Khsach Chi Ros
n

         414          2,099 13% 17% 30%

Kampong Thom Kampong Svay Kampong Svay Anlong Krasang
n

         145             705 27% 26% 53%

Kampong Thom Kampong Svay Kampong Svay Chong Prey 46 56 1
n n n

         224          1,136 20% 18% 39%

Kampong Thom Kampong Svay Kampong Svay Chrang Kraham 11 49 1 1 1 23
n n n

         210          1,085 28% 22% 50%

Kampong Thom Kampong Svay Kampong Svay Enteak Komar 5 23 1 1 21 1 15
n n n

         413          2,204 24% 21% 45%

Kampong Thom Kampong Svay Kampong Svay Kampong Svay 27 1 1
n n n

         227          1,238 14% 12% 27%

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014)
Location Category

#Mobile 

kitchen 

village

#FTF 

village

Target Populations

#O & M 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Kampong Svay Kampong Svay Ou Sala
n

         249          1,329 20% 13% 33%

Kampong Thom Kampong Svay Kampong Svay Prey Preah 32 82 1
n n n

         136             644 10% 31% 42%

Kampong Thom Kampong Svay Kampong Svay Sou Chey 18
n n n

         181             906 21% 19% 41%

Kampong Thom Kampong Svay Kampong Svay Ta Am 18 1 1 24
n n n

         145             758 31% 23% 54%

Kampong Thom Kampong Svay Kampong Svay Ta Paong 16 75 3 1 16
n n n

         274          1,447 21% 17% 38%

Kampong Thom Kampong Svay Kampong Svay Tiem Chas 49 135 2 1 1 3
n n n

         431          2,003 9% 17% 26%

Kampong Thom Kampong Svay Kampong Svay Tnaot 136
n n n

         327          1,689 13% 15% 27%

Kampong Thom Kampong Svay Kdei Doung Kdei Doung 8 77 1
n n n

         419          2,097 10% 11% 21%

Kampong Thom Kampong Svay Kdei Doung Ou Sambuor 12 31 148
n n n

         291          1,427 11% 11% 22%

Kampong Thom Kampong Svay Kdei Doung Peam Kraeng 6 169 3
n n n

         328          1,652 18% 11% 29%

Kampong Thom Kampong Svay Kdei Doung Slaeng 3 82 1
n n n

         151             676 13% 9% 22%

Kampong Thom Kampong Svay Ni Pechr Doun Chhuk 63
n n

         145             733 9% 15% 24%

Kampong Thom Kampong Svay Ni Pechr Nipechr ka 117
n n

         326          1,525 17% 17% 34%

Kampong Thom Kampong Svay Ni Pechr Nipechr Kha 121
n n

         327          1,551 2% 11% 13%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy 42
n n n

         219             880 5% 7% 12%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy Kor 43 83 1
n n

         241          1,064 6% 6% 13%

Kampong Thom Kampong Svay Prey Kuy Bendei
n

         107             544 11% 22% 33%

Kampong Thom Kampong Svay San Kor Balang 21 31 1 16
n n

         155             716 22% 16% 38%

Kampong Thom Kampong Svay San Kor Chey 4 117
n n

         177             798 14% 11% 26%

Kampong Thom Kampong Svay San Kor Kbel 4 23 103 1 1 20 1 19
n n n

         441          2,177 22% 10% 31%

Kampong Thom Kampong Svay San Kor Krasang Ka 8 29 134 1 22 1 21
n n n

         411          2,361 12% 11% 23%

Kampong Thom Kampong Svay San Kor Krasang Kha 5 84
n n

         456          2,107 12% 11% 23%

Kampong Thom Kampong Svay San Kor Prasat 6 20 80 1 16
n n

         158             707 13% 15% 27%

Kampong Thom Kampong Svay San Kor San Kor Kha 21 17 127 1 1 1 14 1 14
n n n

         475          2,581 9% 14% 24%

Kampong Thom Kampong Svay San Kor San Kor Ka 3
n

          91             549 10% 4% 14%

Kampong Thom Kampong Svay San Kor Tang Krouch 4 39 1 21 1 19
n n n

         100             605 19% 16% 35%

Kampong Thom Kampong Svay San Kor Veal 47 1
n n n

         191          1,189 14% 3% 17%

Kampong Thom Kampong Svay San Kor Sampov Meas
n

         365          1,800 13% 14% 27%

Kampong Thom Kampong Svay San Kor Slaeng Khpos
n

         163             688 24% 10% 33%

Kampong Thom Kampong Svay Tbaeng Ba Kong 11 41 1 1 2 1 23 1 21
n n

         257          1,463 11% 7% 18%

Kampong Thom Kampong Svay Tbaeng Chheu Teal 106
n n

         201          1,123 10% 12% 21%

Kampong Thom Kampong Svay Tbaeng Pou 6 34 107 1 18 1 17
n n

         202          1,103 18% 5% 24%

Kampong Thom Kampong Svay Tbaeng Ruessei Cheah 5 42 71 3 1 21 1 19
n n

         248          1,178 8% 10% 17%

Kampong Thom Kampong Svay Tbaeng Ta Ream 10 26 64 1 3 1 26 1 20
n n

         323          1,643 20% 12% 31%

Kampong Thom Kampong Svay Tbaeng Tbaeng Kha 10 80
n n

         259          1,319 18% 10% 28%

Kampong Thom Kampong Svay Tbaeng Tbaeng Ka
n

         254          1,455 18% 10% 27%

Kampong Thom Kampong Svay Tbaeng Tram Khla 7 37 67 1 24 1 23
n n

         195             974 13% 1% 14%

Kampong Thom Kampong Svay Tbaeng Srangae
n

          94             477 20% 8% 28%

Kampong Thom Kampong Svay Tbaeng Prey Pras
n

         168             948 12% 16% 28%

Location Category
#Mobile 

kitchen 

village

#FTF 

village

Target Populations

#O & M 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Kampong Svay Tbaeng Ta Am
n

          82             420 19% 17% 35%

Kampong Thom Kampong Svay Tbaeng Phlong
n

         131             763 20% 15% 35%

Kampong Thom Kampong Svay Tbaeng Boeng Andaeng
n

         180             876 18% 8% 26%

Kampong Thom Kampong Svay Tbaeng Ou Ambaeng
n

          93             586 25% 20% 45%

Kampong Thom Kampong Svay Trapeang Ruessei Kouk Nguon 4 52 44 1 1 1
n n n

         208             967 5% 8% 13%

Kampong Thom Kampong Svay Trapeang Ruessei Krasang 21 45 1 25 1 23
n n

         245          1,075 1% 6% 7%

Kampong Thom Kampong Svay Trapeang Ruessei Lvea Choum 5 45 92 10 1
n n n

         222          1,153 5% 25% 30%

Kampong Thom Kampong Svay Trapeang Ruessei Lvey
n n

         149             621 6% 28% 34%

Kampong Thom Kampong Svay Trapeang Ruessei Ou Rumdeng 2 9 42 1 21 1 18
n n

         195             867 7% 16% 24%

Kampong Thom Kampong Svay Trapeang Ruessei Prasat
n

         122             559 8% 14% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Ka 2 29 48 1 24 1 20
n n n

         233          1,061 9% 8% 17%

Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Kha 3 31 49 1 1 1 15
n n

         266          1,125 2% 8% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Romeang Ngoab 28 81 1 20 1 19
n n n

         155             718 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Rung
n

         193             816 2% 15% 17%

Kampong Thom Kampong Svay Trapeang Ruessei Samraong 3 25 56 1
n n n

         111             484 4% 11% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Serei Vongs 16 19 100 39
n n n

         196             882 6% 9% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Skon 1          102             723 24% 9% 32%

Kampong Thom Kampong Svay Trapeang Ruessei Snao 3 22 97
n n

         262          1,096 No data 6% 6%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek 4 9 2 3
n n n

         522          2,339 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek Kor 10
n

         224             980 1% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Chompuk
n

         134             638 2% 22% 24%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Prolit
n

         158             635 3% 19% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Ruessei 34 95 1 12
n n

         157             789 2% 9% 11%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Thma
n n

         139             603 1% 21% 21%

Kampong Thom Kampong Svay Trapeang Ruessei Voa Yeav
n

         108             495 10% 23% 33%

Kampong Thom Krong Stueng Saen Achar Leak Achar Leak 1 1 1 1 2
n n

         582          2,671 6% 12% 18%

Kampong Thom Krong Stueng Saen Achar Leak Krachab 7 1 1
n n

         543          2,113 5% 14% 19%

Kampong Thom Krong Stueng Saen Achar Leak Prey Banlich
n

         410          1,698 8% 6% 14%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Kaeut 1          338          1,606 6% 15% 21%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Lech 1 1
n

         596          2,939 5% 18% 23%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Damrei Choan Khla 1          309          1,308 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Krabau Kampong Krabau 2 1
n

         279          1,300 2% 16% 18%

Kampong Thom Krong Stueng Saen Kampong Roteh Kampong Thum 1
n

         751          3,487 7% 5% 12%

Kampong Thom Krong Stueng Saen Kampong Roteh Kampong Roteh 1          323          1,527 28% 9% 38%

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Bei
n

          47             210 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Pram Pir 1          140             632 No data No data No data

Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Muoy
n

         126             676 No data No data No data

Kampong Thom Krong Stueng Saen Ou Kanthor Boeng Lies
n n

          76             371 25% 23% 48%

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Cheung 6
n n

         219          1,040 9% 18% 27%

Location Category
#Mobile 

kitchen 

village

#FTF 

village
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#O & M 

village
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%HH 

P1&P2

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Tboung 16 24 150 1 1 4
n n n

         416          1,734 10% 19% 28%

Kampong Thom Krong Stueng Saen Ou Kanthor Preaek Sbov 42 2
n n

         438          1,978 13% 20% 33%

Kampong Thom Krong Stueng Saen Prey Ta Hu Kdei 1 1
n

         513          1,885 6% 11% 17%

Kampong Thom Krong Stueng Saen Prey Ta Hu Prey Ta Hu 5 23 95 1 1 20 1 19
n n

         532          2,243 12% 17% 29%

Kampong Thom Krong Stueng Saen Prey Ta Hu Sla Kaet 15 1 11
n n

         441          1,848 17% 18% 36%

Kampong Thom Krong Stueng Saen Srayov Chambak 9 21 42 1 20 1 18
n n n

         250          1,212 7% 16% 23%

Kampong Thom Krong Stueng Saen Srayov Kampong Samraong 3 49 20 1
n n n

         258          1,162 7% 22% 29%

Kampong Thom Krong Stueng Saen Srayov Kamraeng 20 48 1 1 20 1 16
n n n

         227             878 4% 9% 13%

Kampong Thom Krong Stueng Saen Srayov Mneav 7 13 1 19 1 16
n n

         323          1,409 3% 10% 13%

Kampong Thom Krong Stueng Saen Srayov Pou Saen Snay 1
n n

         349          1,543 8% 20% 28%

Kampong Thom Krong Stueng Saen Srayov Pou Ta Un 4
n n

         303          1,413 12% 14% 26%

Kampong Thom Krong Stueng Saen Srayov Pramat dei 5 62 1 2
n n n

         173             729 17% 6% 22%

Kampong Thom Krong Stueng Saen Srayov Puk Yuk 4 41 1 1 1 29 1 22
n n n

         520          2,552 4% 6% 10%

Kampong Thom Krong Stueng Saen Srayov Roka
n

         547          2,557 7% 9% 17%

Kampong Thom Krong Stueng Saen Srayov Roluos 10 129 1
n n n

         314          1,417 13% 16% 29%

Kampong Thom Krong Stueng Saen Srayov Srayov Cheung 8 31 81 1 1 27 1 21
n n n

         465          2,029 12% 18% 30%

Kampong Thom Krong Stueng Saen Srayov Srayov Tboung 4 29 132 1
n n n

         318          1,374 14% 22% 36%

Kampong Thom Krong Stueng Saen Srayov Trapeang Veaeng 15 26 1 1 3 1 22 1 21
n n n

         339          1,563 6% 22% 28%

Kampong Thom Prasat Ballangk Doung Doung 6
n

         261          1,145 3% 11% 15%

Kampong Thom Prasat Ballangk Doung Ta Mom 2
n

         247          1,238 8% 14% 22%

Kampong Thom Prasat Ballangk Kraya Kraya Cheung 2
n

         324          1,636 9% 12% 21%

Kampong Thom Prasat Ballangk Kraya Kraya Tboung 25
n

         382          1,895 7% 15% 21%

Kampong Thom Prasat Ballangk Kraya Bos Thum 9 1
n

         133             618 13% 12% 25%

Kampong Thom Prasat Ballangk Kraya Baray 16
n

         210             801 10% 15% 25%

Kampong Thom Prasat Ballangk Phan Nheum Prohut 1
n

         223          1,087 4% 12% 16%

Kampong Thom Prasat Ballangk Phan Nheum Smaonh
n

         137             697 12% 25% 36%

Kampong Thom Prasat Ballangk Phan Nheum Phdiek
n

         203             935 14% 12% 26%

Kampong Thom Prasat Ballangk Phan Nheum Sochol
n

         295          1,403 4% 6% 10%

Kampong Thom Prasat Ballangk Phan Nheum Kranhung
n

         108             589 8% 15% 23%

Kampong Thom Prasat Ballangk Sa Kream Sakream Cheung 6
n

         178             875 11% 21% 31%

Kampong Thom Prasat Ballangk Sa Kream Ou Khsang 4
n

         268          1,648 6% 10% 16%

Kampong Thom Prasat Ballangk Sa Kream Kan Teak 5
n

         266          1,511 14% 10% 24%

Kampong Thom Prasat Ballangk Sala Visai Andas
n

         120             564 5% 21% 26%

Kampong Thom Prasat Ballangk Sala Visai Bos Veaeng 13 46 72 61 1 2
n n n

         143             729 7% 15% 22%

Kampong Thom Prasat Ballangk Sala Visai Chamnar
n

          92             392 9% 37% 46%

Kampong Thom Prasat Ballangk Sala Visai Chey 69
n n

          93             452 3% 14% 17%

Kampong Thom Prasat Ballangk Sala Visai Dang Anteak 28 1 25 1 17
n n

         203          1,073 6% 30% 36%

Kampong Thom Prasat Ballangk Sala Visai Khmak Thmei 5 25 1 17
n n

         201          1,038 19% 24% 44%

Kampong Thom Prasat Ballangk Sala Visai Kokir
n

         171             831 26% 16% 43%
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Kampong Thom Prasat Ballangk Sala Visai Kvan Tieng 29 1
n

         132             717 26% 15% 42%

Kampong Thom Prasat Ballangk Sala Visai Ou Krouch 4
n n

          93             487 4% 27% 31%

Kampong Thom Prasat Ballangk Sala Visai Ruessei Duoch 10 25 33 1 1
n n n

         102             527 19% 29% 48%

Kampong Thom Prasat Ballangk Sala Visai Sala Popel
n

          24             113 26% 22% 48%

Kampong Thom Prasat Ballangk Sala Visai Sala Visai 1 1 4
n n

         321          2,270 8% 15% 23%

Kampong Thom Prasat Ballangk Sala Visai Srae 10
n n

         220             906 4% 24% 28%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Kraol 3 31 63 13 1 1 22 1 19
n n

          96             589 6% 13% 19%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Phdiek
n

         115             599 19% 21% 41%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Chas
n

         134             715 15% 26% 41%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Thmei
n

          73             356 No data No data No data

Kampong Thom Prasat Ballangk Sala Visai Veal Lpeak
n

         178             894 9% 32% 41%

Kampong Thom Prasat Ballangk Sameakki Chan Serei 3
n

         148             671 1% 15% 16%

Kampong Thom Prasat Ballangk Sameakki Thmei 3
n

         214          1,029 6% 12% 18%

Kampong Thom Prasat Ballangk Tuol Kreul Chonlus 1
n

         162          1,015 6% 17% 23%

Kampong Thom Prasat Ballangk Tuol Kreul Krapeu
n

          57             277 6% 17% 23%

Kampong Thom Prasat Ballangk Tuol Kreul Mreak Ka 28 1 14
n n

         185             927 5% 16% 21%

Kampong Thom Prasat Ballangk Tuol Kreul Mreak Kha 45 1 1 17 1 14
n n

         118             601 12% 14% 25%

Kampong Thom Prasat Ballangk Tuol Kreul Thnal
n

         195          1,031 26% 18% 44%

Kampong Thom Prasat Ballangk Tuol Kreul Thum
n

         103             482 32% 11% 42%

Kampong Thom Prasat Ballangk Tuol Kreul Tuol Kreul
n

         212          1,033 5% 23% 28%

Kampong Thom Prasat Sambour Chhuk Chhuk Stueng 31 1 1 3 1 28 1 23
n

         173             910 5% 11% 16%

Kampong Thom Prasat Sambour Chhuk Prasat 13 1 17 1 15
n

         227          1,093 8% 24% 32%

Kampong Thom Prasat Sambour Chhuk Veal Veaeng 1
n

         358          1,588 19% 19% 37%

Kampong Thom Prasat Sambour Chhuk S''ier 16 1 22 1 17
n

         120             553 10% 26% 35%

Kampong Thom Prasat Sambour Chhuk Chhuk Boeng 4          135             515 2% 6% 8%

Kampong Thom Prasat Sambour Sambour At Su 28 1 1 16
n n n

         216          1,196 21% 8% 29%

Kampong Thom Prasat Sambour Sambour Char
n n

         114             467 8% 10% 18%

Kampong Thom Prasat Sambour Sambour Char Chrum
n n

         153             896 9% 18% 27%

Kampong Thom Prasat Sambour Sambour Cheay Sampov 29 1 23 1 15
n n n

         198          1,110 3% 13% 16%

Kampong Thom Prasat Sambour Sambour Chramas 40 1
n n n

         237          1,021 3% 14% 17%

Kampong Thom Prasat Sambour Sambour Chranieng
n n

          78             422 11% 28% 39%

Kampong Thom Prasat Sambour Sambour Kampong Chheu Teal 37 55 2 1 1 3
n n n

         487          2,116 4% 4% 8%

Kampong Thom Prasat Sambour Sambour Kouk K'aek
n n

         311          1,309 34% 26% 61%

Kampong Thom Prasat Sambour Sambour Ou Kru Kae 30 1 23 1 17
n n n

         211             894 7% 13% 19%

Kampong Thom Prasat Sambour Sambour Pou Tret
n n

          54             252 32% 6% 38%

Kampong Thom Prasat Sambour Sambour Pralay
n n

          71             324 22% 12% 34%

Kampong Thom Prasat Sambour Sambour Preaek
n n

         125             680 8% 8% 17%

Kampong Thom Prasat Sambour Sambour Sambour 49 3 1 19 1 16
n n n

         323          1,390 13% 14% 28%

Kampong Thom Prasat Sambour Sambour Samret 25 1 14
n n n

         169             628 22% 20% 42%

Location Category
#Mobile 

kitchen 

village

#FTF 

village

Target Populations

#O & M 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Prasat Sambour Sambour Trapeang Chuk 37 53 1
n n n

         165             706 8% 17% 25%

Kampong Thom Prasat Sambour Sraeung Andoung Bei
n

          63             358 38% 5% 43%

Kampong Thom Prasat Sambour Sraeung Anlong Slaeng
n n

          34             131 6% 19% 25%

Kampong Thom Prasat Sambour Sraeung Beng 28 20 1 1
n n n

         110             479 32% 21% 54%

Kampong Thom Prasat Sambour Sraeung Boeng Khvaek
n n

          26             106 10% 17% 27%

Kampong Thom Prasat Sambour Sraeung Choam Boeng 1
n n

         177             726 16% 12% 28%

Kampong Thom Prasat Sambour Sraeung Sraeung
n n

         148             609 19% 11% 30%

Kampong Thom Prasat Sambour Sraeung Svay
n

         141             677 17% 17% 34%

Kampong Thom Prasat Sambour Sraeung Thmei
n n

         241             911 7% 7% 14%

Kampong Thom Prasat Sambour Sraeung Tnaot Chuor
n n

          58             249 4% 4% 7%

Kampong Thom Prasat Sambour Sraeung Tumnob
n n

         364          3,538 18% 23% 41%

Kampong Thom Prasat Sambour Tang Krasau Chi Neang
n

          44             236 22% 31% 53%

Kampong Thom Prasat Sambour Tang Krasau Choam 9
n n

         242          1,262 13% 12% 25%

Kampong Thom Prasat Sambour Tang Krasau Kampong Chheu Teal
n

         221             990 8% 1% 9%

Kampong Thom Prasat Sambour Tang Krasau Kampong krasang
n

          93             455 1% 17% 18%

Kampong Thom Prasat Sambour Tang Krasau Kouk Srok
n

         272          1,327 17% 10% 27%

Kampong Thom Prasat Sambour Tang Krasau Krabau Sraong
n

          62             360 9% 18% 26%

Kampong Thom Prasat Sambour Tang Krasau Pralay
n

          95             510 3% 17% 20%

Kampong Thom Prasat Sambour Tang Krasau Prey Kdei
n

         181             727 5% 9% 14%

Kampong Thom Prasat Sambour Tang Krasau Souriya
n

          76             312 7% 18% 24%

Kampong Thom Prasat Sambour Tang Krasau Ta Paong 11
n n

          76             376 4% 13% 17%

Kampong Thom Prasat Sambour Tang Krasau Tang Krang
n

         158             631 3% 9% 12%

Kampong Thom Prasat Sambour Tang Krasau Tang Krasau
n

         475          2,125 3% 7% 10%

Kampong Thom Prasat Sambour Tang Krasau Tang Stoung
n

         129             446 5% 2% 7%

Kampong Thom Prasat Sambour Tang Krasau Thmei
n

          62             240 6% 10% 16%

Kampong Thom Prasat Sambour Tang Krasau Tuek Andoung 1
n

         243          1,064 5% 17% 22%

Kampong Thom Sandan Chheu Teal Boeng Pra 3
n

         152             650 2% 10% 11%

Kampong Thom Sandan Chheu Teal Chheu Teal 16
n

          90             318 6% 9% 15%

Kampong Thom Sandan Chheu Teal Samret 5
n

         210          1,242 5% 8% 13%

Kampong Thom Sandan Chheu Teal Veal Pring Kraom 7
n

         187             958 15% 21% 36%

Kampong Thom Sandan Chheu Teal Kampong Ta Baen 6
n

         120             588 3% 15% 17%

Kampong Thom Sandan Chheu Teal Kae Rang 8
n

         222             854 2% 4% 6%

Kampong Thom Sandan Mean Chey Roneam 13 1
n

         218             912 54% 46% 100%

Kampong Thom Sandan Mean Chey Trabaek 4
n

         140             584 3% 4% 7%

Kampong Thom Sandan Mean Chey Rumpuh 1
n

         145             692 3% 4% 6%

Kampong Thom Sandan Mean Chey Choam Phal 11
n

         205             843 9% 3% 12%

Kampong Thom Sandan Ngan Troeb 6
n

          94             438 9% 16% 25%

Kampong Thom Sandan Ngan Veal Pring Leu 3 6
n

          74             362 18% 8% 26%

Kampong Thom Sandan Ngan Samphi 8
n

         115             585 6% 18% 24%

Location Category
#Mobile 

kitchen 

village

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Sandan Ngan Ngon 9
n

         365          1,706 10% 1% 11%

Kampong Thom Sandan Ngan Sralau 1
n

          98             497 10% 15% 25%

Kampong Thom Sandan Ngan Ou Tnaot 2
n

         105             498 1% 15% 16%

Kampong Thom Sandan Sandan Prasat Andaet 4
n

         169             775 8% 9% 17%

Kampong Thom Sandan Sandan Prey kokir 8
n

         138             669 6% 11% 17%

Kampong Thom Sandan Sandan Ba Chey 5
n

         231             983 1% 13% 14%

Kampong Thom Sandan Sandan Kampong Trabaek 4
n

         197             802 2% 7% 8%

Kampong Thom Sandan Tum Ring Tum Ar 5 1          319          1,412 8% 9% 17%

Kampong Thom Sandan Klaeng Klaeng 14
n

         112             445 6% 10% 17%

Kampong Thom Santuk Boeng Lvea Boeng Lvea 9 102 1 1
n n n

         357          7,030 7% 16% 23%

Kampong Thom Santuk Boeng Lvea Kaoh Bangkov
n

         668          2,963 5% 14% 18%

Kampong Thom Santuk Boeng Lvea Sangkruoh
n

         227          1,265 18% 26% 43%

Kampong Thom Santuk Boeng Lvea Tbaeng 11 72 1
n n n

         195          1,656 25% 22% 47%

Kampong Thom Santuk Boeng Lvea Trapeang Prei
n

         219             989 2% 15% 17%

Kampong Thom Santuk Boeng Lvea Trapeang Tuem
n

         665          1,904 3% 6% 9%

Kampong Thom Santuk Chroab Chey Mongkol
n

         351          1,693 16% 17% 33%

Kampong Thom Santuk Chroab Sdok Sdam
n

         317          1,535 8% 26% 34%

Kampong Thom Santuk Chroab Tuol Vihear
n

         308          1,494 9% 13% 21%

Kampong Thom Santuk Kakaoh Cheay Sbai 36 1 18 1 13
n n

         298          1,452 18% 23% 42%

Kampong Thom Santuk Kakaoh Chey Chumneah 23 33 1 22 1 20
n n

         360          1,626 10% 19% 28%

Kampong Thom Santuk Kakaoh Chi Meakh 30 1 22 1 21
n n

         353          1,474 24% 14% 38%

Kampong Thom Santuk Kakaoh Kiri Von
n

         239             952 17% 22% 39%

Kampong Thom Santuk Kakaoh Sala Santuk
n

         153             628 3% 23% 26%

Kampong Thom Santuk Kakaoh Samnak 1
n

         278          1,336 12% 14% 27%

Kampong Thom Santuk Kakaoh Santuk Knong 33 1 20
n n

         231          1,002 22% 16% 39%

Kampong Thom Santuk Kakaoh Santuk Krau 17
n n

         213             910 6% 17% 23%

Kampong Thom Santuk Kakaoh Svay Kal 9 1 1 1 1 11
n n

         253          1,182 13% 15% 29%

Kampong Thom Santuk Kakaoh Tboung Krapeu 47 1 19 1 14
n n

         289          1,346 16% 14% 30%

Kampong Thom Santuk Kampong Thma Chheu Teal
n

         139             677 8% 17% 25%

Kampong Thom Santuk Kampong Thma Kampong Thma 7
n

         304          1,161 11% 16% 27%

Kampong Thom Santuk Kampong Thma Kang Sau 1
n

         104             534 No data 2% 2%

Kampong Thom Santuk Kampong Thma Khley 22 37 1
n n n

         296          1,598 8% 24% 32%

Kampong Thom Santuk Kampong Thma Khvaek 4 20 115 1 1
n n n

         162             630 2% 7% 9%

Kampong Thom Santuk Kampong Thma Prey Phlu 3 14 88
n n n

         113             537 9% 27% 36%

Kampong Thom Santuk Kampong Thma S''ang 2 9 84
n n n

         108             439 16% 28% 44%

Kampong Thom Santuk Kampong Thma Snao 3 23 178
n n n

         269             990 8% 21% 29%

Kampong Thom Santuk Kampong Thma Thon Moung 1 1 1 1
n

         210             869 4% 6% 10%

Kampong Thom Santuk Kampong Thma Tuol Sangkae 10 95
n n n

         231          1,014 21% 15% 35%

Kampong Thom Santuk Kraya Tok
n

         301          1,362 8% 18% 27%

Location Category
#Mobile 

kitchen 

village

#FTF 

village
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Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Santuk Prasat Banteay Yumreach 5 30 186 1 1 1 2
n n n

         313          1,438 1% 9% 10%

Kampong Thom Santuk Prasat Chambak Chrum 35
n n

         308          1,628 5% 11% 16%

Kampong Thom Santuk Prasat Leav 3 28 1 1
n n n

         224          1,148 8% 11% 19%

Kampong Thom Santuk Prasat Prasat 4 18 Joint Leav 4
n n n

         220          1,148 13% 7% 21%

Kampong Thom Santuk Prasat Sampung
n

          96             460 15% 12% 27%

Kampong Thom Santuk Prasat Sivottha 1 30 198 1
n n n

         342          1,792 5% 7% 11%

Kampong Thom Santuk Prasat Ta Nhaok 11 18 97 Joint Leav 2
n n

         193          1,004 8% 14% 21%

Kampong Thom Santuk Prasat Tnaot Chum
n

          48             253 5% 8% 14%

Kampong Thom Santuk Prasat Traeuy Myab 6 35 118 Joint Leav
n n n

         265          1,192 5% 13% 18%

Kampong Thom Santuk Tang Krasang Chambak Khang Cheung
n

         210          1,117 9% 18% 27%

Kampong Thom Santuk Tang Krasang Chheu Lving 1
n

         114             562 3% 14% 17%

Kampong Thom Santuk Tang Krasang Prampir Meakkakra
n

         247          1,315 7% 21% 28%

Kampong Thom Santuk Tang Krasang Sang Khleang
n

         365          1,796 9% 10% 19%

Kampong Thom Santuk Tang Krasang Sangkom Thmei 34 1 16
n n

         218             982 9% 17% 26%

Kampong Thom Santuk Tang Krasang Tang Krasang 1 1
n n

         355          1,481 8% 11% 19%

Kampong Thom Santuk Tang Krasang Thomm Neath 2 46
n n n

         255          1,247 8% 16% 24%

Kampong Thom Santuk Tang Krasang Tuol Chan
n

         329          1,449 7% 11% 18%

Kampong Thom Santuk Tang Krasang Veang Cheung 16 1 1 21 1 17
n n

         263          1,146 10% 17% 27%

Kampong Thom Santuk Tang Krasang Veang Tboung
n

         279          1,621 13% 21% 34%

Kampong Thom Santuk Tboung Krapeu Ampuh
n

         146             632 25% 10% 36%

Kampong Thom Santuk Tboung Krapeu Chong Da
n

         321          1,454 24% 11% 35%

Kampong Thom Santuk Tboung Krapeu Kal Mekh 88
n n n

         312          1,386 14% 24% 38%

Kampong Thom Santuk Tboung Krapeu Panhnha Chi 6 18 80 1 4
n n n

         298          1,568 7% 12% 19%

Kampong Thom Santuk Tboung Krapeu Pou Khav 1 3
n n

         261          1,356 3% 12% 15%

Kampong Thom Santuk Ti Pou Nimitt 31 1 1 1 23 1 19
n n n

         262          1,055 6% 17% 22%

Kampong Thom Santuk Ti Pou Samraong 39
n n

          56             249 19% 26% 45%

Kampong Thom Santuk Ti Pou Ta Preach 25 76 1 23 1 20
n n

         128             695 8% 16% 24%

Kampong Thom Santuk Ti Pou Ti Pou 27 101
n n n

         165             726 9% 25% 34%

Kampong Thom Santuk Ti Pou Trapeang Trom
n n

          93             445 10% 17% 27%

Kampong Thom Santuk Ti Pou Thmei
n

         133             702 9% 8% 16%

Kampong Thom Santuk Ti Pou Choam Thnanh
n

         112             612 11% 16% 27%

Kampong Thom Stoung Banteay Stoung Banteay Stoung 71
n n n

         303          1,246 6% 22% 28%

Kampong Thom Stoung Banteay Stoung Beng 52
n n n

         218          1,059 19% 19% 38%

Kampong Thom Stoung Banteay Stoung Chambak Panhnha 129
n n

         246          1,178 6% 20% 26%

Kampong Thom Stoung Banteay Stoung Chheu Teal 72
n n n

         156             787 10% 20% 30%

Kampong Thom Stoung Banteay Stoung Ko Kruos 41
n n

          83             509 4% 32% 36%

Kampong Thom Stoung Banteay Stoung Kouk Sandaek 47
n n

          69             377 16% 21% 36%

Kampong Thom Stoung Banteay Stoung Ponlea Chey 55
n n

         270          1,023 26% 15% 42%

Kampong Thom Stoung Banteay Stoung Roluos 64
n n

         153             737 20% 10% 29%

#FTF 

village

Target PopulationsLocation Category
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village
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village



Prepared by Fintrac Inc. 

66  QUARTERLY REPORT #16, OCTOBER – DECEMBER 2014 

 
 

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Stoung Banteay Stoung Sla Kar 96
n n n

         238          1,238 14% 17% 31%

Kampong Thom Stoung Banteay Stoung Sraom Daek 72
n n

         201             911 18% 10% 28%

Kampong Thom Stoung Banteay Stoung Pou
n

         111             516 34% 20% 54%

Kampong Thom Stoung Banteay Stoung Ta Maeu 35
n n

          66             304 43% 6% 49%

Kampong Thom Stoung Chamnar Kraom Chamnak 64
n n

         263          1,238 8% 10% 18%

Kampong Thom Stoung Chamnar Kraom Chi ab 46
n n

         268          1,453 14% 10% 24%

Kampong Thom Stoung Chamnar Kraom Lieb 37
n

          80             363 20% 16% 35%

Kampong Thom Stoung Chamnar Kraom Neang Noy 8 107
n n

         194             973 14% 17% 31%

Kampong Thom Stoung Chamnar Kraom Preah Neangkoal 7 157
n n n

         325          1,686 5% 15% 20%

Kampong Thom Stoung Chamnar Kraom Sampoar 3 124 1
n n

         288          1,367 4% 16% 20%

Kampong Thom Stoung Chamnar Kraom Sandan 85
n n

         236          1,297 12% 29% 41%

Kampong Thom Stoung Chamnar Kraom Spean Krong 65
n n

         481          2,249 15% 10% 24%

Kampong Thom Stoung Chamnar Kraom Srei Rongit 95
n

         210          1,039 6% 16% 22%

Kampong Thom Stoung Chamnar Leu K''en 80
n

         375          1,922 7% 14% 21%

Kampong Thom Stoung Chamnar Leu Khmak 120
n n n

         265          1,341 8% 20% 28%

Kampong Thom Stoung Chamnar Leu Kor 69
n n

         201             913 8% 16% 24%

Kampong Thom Stoung Chamnar Leu Lhong 82
n n

         195          1,053 17% 11% 28%

Kampong Thom Stoung Chamnar Leu Phlaoch 63
n n

         139             600 11% 16% 28%

Kampong Thom Stoung Chamnar Leu Prasat 107
n

         223          1,322 10% 25% 35%

Kampong Thom Stoung Chamnar Leu Srang 68
n

         231          1,225 18% 19% 37%

Kampong Thom Stoung Chamnar Leu Thlok 32
n

         175             938 7% 16% 23%

Kampong Thom Stoung Chamnar Leu Trapeang Choar 64
n

         258          1,336 19% 5% 23%

Kampong Thom Stoung Msar Krang Chi Meas 1
n

         255          1,223 2% 26% 29%

Kampong Thom Stoung Kampong Chen Tboung Kampong Chen 2
n

         291          1,506 1% 8% 9%

Kampong Thom Stoung Kampong Chen Tboung Leap Tong 2          425          2,128 0% 3% 3%

Kampong Thom Stoung Kampong Chen Tboung Chheu Teal
n

         319          1,534 1% 2% 3%

Kampong Thom Stoung Kampong Chen Tboung Svay Sa
n

         257          1,448 5% 11% 16%

Kampong Thom Stoung Kampong Chen Tboung Chi Youk
n

         100             508 7% 10% 17%

Kampong Thom Stoung Kampong Chen Tboung Nguon Siem
n

         249          1,235 7% 11% 19%

Kampong Thom Stoung Peam Bang Doun Sdaeng 44          144             752 4% 19% 23%

Kampong Thom Stoung Peam Bang Peam Bang 44          192             998 14% 13% 27%

Kampong Thom Stoung Peam Bang Pechakrei 22           74             374 8% 33% 40%

Kampong Thom Stoung Pralay Angk Khloam 1          243          1,353 5% 8% 13%

Kampong Thom Stoung Rung Roeang Bos Ta Saom 79
n n

         190             903 3% 16% 19%

Kampong Thom Stoung Rung Roeang Botum Kaeut 39
n n

         108             502 16% 24% 40%

Kampong Thom Stoung Rung Roeang Botum Lech 38
n n

         174             779 3% 30% 33%

Kampong Thom Stoung Rung Roeang Kantaeub 5
n n

          82             397 17% 24% 41%

Kampong Thom Stoung Rung Roeang Kantong Rong 50
n n

         119             513 12% 23% 35%

Kampong Thom Stoung Samprouch Mochheay 1
n

         138             777 12% 27% 38%

Location Category
#Mobile 

kitchen 

village

#FTF 

village

Target Populations

#O & M 

village
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Notes: 1. # Hort -- Horticulture-Client 

  2. # Rice -- Rice-Client 

  3. # Fish -- Fish-Client 

  4. # Fsty -- Forestry-Client 

  5. # CFi -- Community Fishery-Partner client 

  6. # CF -- Community Forestry-Partner client 

  7. # Fish Pro. -- Fish Processing-Client 

  8. # BDS -- Business Development Service-Partner client 

  9. # SG -- School Garden-Partner client 

  10. # Com. FS/N -- Commune Food Security/Nutrition-Partner client 

  11. # HC -- Health center-Partner client 

  12. # RM -- Rice miller-Partner client 

  13. # Bran. of MFI -- Branch of Micro-Finance Institution-Partner client 

  14.#FS/N-G--Food Security and Nutrition Group-Partner client 

  15.#FS/N-M--Food Security and Nutrition Member-Client 

  16.#SF-G--Savings Fund Group-Partner client 

  17.#SF-M--Savings Fund Member-Client 

  18. FTF village -- Feed The Future village 

Province District Commune Village #Fish #Hort. #Rice #Fsty
#Fish 

Pro.
#CFi #CF #SG

#Com. 

FS/N
#HC #RM

#Bran. of 

MFI
#BDS #FS/N-G #FS/N-M #SF-G #SF-M #HHs Population %HH P1 %HH P2

%HH 

P1&P2

Kampong Thom Stoung Samprouch Lvea
n

         147             739 28% 7% 34%

Kampong Thom Stoung Samprouch Krasang Chrum Cheung
n

         187             931 28% 30% 58%

Kampong Thom Stoung Samprouch Kouk Snay
n

         122             661 18% 30% 48%

Kampong Thom Stoung Samprouch Pradet
n

         128             588 29% 10% 40%

Kampong Thom Stoung Samprouch Trach Chrum
n

         224          1,113 36% 3% 39%

Kampong Thom Stoung Samprouch Krasang Chrum Tboung
n

         126             811 20% 33% 52%

Kampong Thom Stoung Samprouch Chambak khpos
n

         168             696 34% 36% 70%

Kampong Thom Stoung Samprouch Slak Kranh 69
n

         198          1,030 9% 18% 26%

Sub-Total Kampong 

Thom
8 62 359 374 3,129 9,397 277 110 4 9 42 22 19 11 7 91 55 1,097 38 703 267 112 218 79,975 390,883 11% 14% 25%

Grand Total in 

Four Provinces
36 232 1,421 2,018 13,792 44,462 1,333 218 15 32 144 77 94 49 31 441 218 4,474 146 2,305 1,010 410 867 348,224 1,693,888 11.6% 15.5% 27.0%

Location Category
#Mobile 

kitchen 

village

#FTF 

village

Target Populations

#O & M 

village
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  19. O & M village -- Operation and Machinery village 

  20. %HH P1 -- percentage of household poor level 1 (extreme poor) 

  21. %HH P2 -- percentage of household poor level 2 (normal poor) 

  22. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined) 

   

Sources: Client data (Fintrac CIRIS, December 2014); Commune Database and IDPoor (Ministry of Planning, 2013) 
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ANNEX IV: PROVINCIAL MAPS 
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ANNEX V: PROCUREMENT PROGRESS REPORT 

 

 
  

# Technology Fund Awards

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

01 Field Soil Sampling for Rice and Vegetable Clients TF 01 13,772.48$                 13,742.00$                30.48$                     Open 

02 Seed and Planting Material TF 02 3,698.60$                   3,698.60$                  $0.00 Closed 11/11/2013

03 Fish Day Promotion at Community Fisheries TF 03 15,439.56$                 14,614.56$                825.00$                   Closed 9/30/2011

04 Youth Workshops TF 04 4,748.13$                   -$                          4,748.13$                Cancelled 12/31/2012

05 Fertilizer and Lime for Field Demonstration Sites TF 05 850,218.00$               168,753.57$              681,464.43$             Open 

06 Field Based Seminars, Workshops and Other Trainings TF 06 295,410.00$               295,410.00$              0.00$                       Closed 12/31/2012

07 Agriculture Field Technology Inputs and Equipment TF 07 1,116,923.00$            1,062,449.27$           54,473.73$               Open 

08 SME and Input Supplier Technology Inputs and Equipment TF 08 279,500.00$               49,591.87$                229,908.13$             Open 

09 Irrigation Equipment and Canal Rehabilitation TF 09 3,329,000.00$            2,267,560.15$           1,061,439.85$          Open 

10 Aquaculture Inputs and Equipment TF 10 1,849,405.00$            850,794.73$              998,610.27$             Open 

11 NRM and Forestry Equipment and Activities TF 11 340,243.70$               132,091.68$              208,152.02$             Open 

12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 126,233.00$               98,304.00$                27,929.00$               Closed 

13 Polyum Canal Rehabilitation with AE sub 26 TF 13 97,250.00$                 97,250.00$                $0.00 Closed 6/13/2013

14 Community Fisheries TF 14 628,438.00$               188,199.22$              440,238.78$             Open 

15 Aquaculture Hatchery Equipment TF 15 82,285.00$                 30,557.60$                51,727.40$               Open 

16 Rice Production and Postharvest Inputs TF 16 538,378.50$               192,528.65$              345,849.85$             Open 

17 Women’s Fish Processing TF 17 95,064.00$                 20,739.14$                74,324.86$               Open 

18 Family Nutrition Program TF 18 129,722.00$               128,932.82$              789.18$                   Open 

19 Seeds and Planting Material for Phase II TF 19 534,445.00$               92,538.55$                441,906.45$             Open 

10,330,173.97$           5,707,756.41$           4,622,417.56$          

Cambodia HARVEST Technology and Subcontractor Activity Report

Total Technology Funds Assigned
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# Fixed Price Subcontractor

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

01 Weidemann Associates Inc. Subcontract SUB2 $802,800.00 $96,387.90 $706,412.10 Open 12/21/2015

02 Auburn University Subcontract SUB1 $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015

03 Institute of International Education Subcontract SUB3 $942,868.00 $273,021.77 $669,846.23 Open 12/21/2015

04 Aruna Technology Limited Fixed Price Contract SUB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011

05 Fauna and Flora International Fixed Price Contract PF1 $56,311.00 $56,311.00 $0.00 Closed 5/9/2011

06 Emerging Markets Consulting Fixed Price Contract SUB5 $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011

07 Emerging Markets Consulting SUB5 $65,310.86 $65,310.86 $0.00 Closed 11/10/2011

08 Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011

09 Fauna and Flora International PF1 $30,406.00 $30,406.00 $0.00 Closed 9/30/2011

10 Village Support Group (VSG) - PF3 $134,059.00 $134,059.00 $0.00 Closed 4/1/2013

11 Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013

12

Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for 

Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Closed 5/30/2013

13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Closed 5/30/2013

14 Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Closed 4/1/2013

15 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Closed 4/1/2013

16 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Closed 5/30/2013

17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Closed 6/30/2013

18 Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013

19 Aruna Technology - Climate Change Mitigation SUB4 $352,175.00 $352,175.00 $0.00 Closed 5/31/2013

20 PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/2011

21 FFI - Climate Change Mitigation PF1 $349,671.76 $349,671.76 $0.00 Closed 7/31/2013

22 FFI - NRM and Biodiversity Conservation PF1 $1,925,572.00 $1,925,573.45 ($1.45) Closed 3/27/2014

23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 5/30/2012

24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 7/30/2012

25 Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $246,384.73 $4,024.78 Open 9/31/2014

26 Advancing Engineering (AE) - Polyum Canal Rehabilitation TF13 $0.00 $0.00 $0.00 Moved to TF13 6/30/2013

27 Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $92,084.36 $0.00 Closed 1/31/2014

28 EMC - Paddy Warehouse Roundtable Session SUB5 $13,210.45 $13,210.45 $0.00 Closed 4/30/2012

29 17 Triggers - Video Series SUB5 $18,682.96 $18,682.96 $0.00 Closed 8/31/2012

30 Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012

32 FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $29,304.43 $0.00 Closed 9/21/2013

33 SK - Basic Knowledge and Proper Use of Agrochemicals PF5 $11,785.00 $11,785.00 $0.00 Closed 10/31/2012
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# Fixed Price Subcontractor

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

34 ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $35,461.00 $0.00 Closed 6/30/2013

35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012

36 CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013

37 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $95,392.00 $0.00 Closed 7/31/2013

38 Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $56,333.00 $0.00 Closed 7/31/2013

39 HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $145,941.00 $0.00 Closed 7/31/2013

40 Rural Economic & Agriculture Development Agency PF5 $80,660.00 $80,660.00 $0.00 Closed 7/31/2013

41 Conservation International-Women‘s Fish Processing Project in PUR PF3 $86,924.90 $86,924.90 ($0.00) Closed 9/15/2013

42 iDE Cambodia in Siem Reap PF5 $62,963.00 $62,963.00 $0.00 Closed 6/30/2013

43 Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012

44 Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012

45 CDRI - Baseline Survey SUB5 $160,300.73 $160,300.73 $0.00 Closed 3/31/2013

46 ATSA-Women‘s Fish Processing Project in KPT PF3 $61,969.00 $61,969.00 $0.00 Closed 11/30/2013

47 READA- Mobile Kitchen in KPT PF5 $92,771.09 $92,771.09 $0.00 Closed 5/30/2014

48 Lom Om - O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013

49 Farmer Livelihood Development (FLD) -  O & M  Training 2 PF5 $49,213.68 $49,213.68 $0.00 Closed 6/30/2013

51 Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $86,484.00 $0.00 Closed 7/31/2013

52 ATSA-FS/A in Kampong Thom PF5 $129,062.00 $129,062.00 $0.00 Closed 7/31/2013

53 Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $130,819.00 $0.00 Closed 7/31/2013

54 VSG - FS/A in Siem Reap PF5 $91,942.00 $91,942.00 $0.00 Closed 7/31/2013

55 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $149,004.43 $149,004.43 $0.00 Closed 6/30/2014

56 Environmental Protection and Development Organization (EPDO) PF2 $101,849.00 $101,849.00 $0.00 Closed 7/31/2014

57 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $189,196.35 $189,196.35 $0.00 Closed 6/30/2014

58 CamAg-Soil Sampling & Analysis in Pursat Cancelled 

59 Prom Vihear Thor (PVT) PF3 $87,160.23 $87,160.23 $0.00 Closed 7/31/2014

60 ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR PF5 $221,645.00 $221,645.00 $0.00 Closed 6/30/2014

61 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $238,172.00 $238,172.00 $0.00 Closed 6/30/2014

62 Village Support Group (VSG) - in Battambang PF3 $184,097.00 $184,097.00 $0.00 Closed 6/30/2014

63 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $84,987.00 $84,987.00 $0.00 Closed 7/31/2014

65 ATSA- Food Security/Agriculture and Rice Initiative PF5 $68,492.36 $68,492.36 $0.00 Closed 1/31/2014

66 Srer Khmer- Food Security/Agriculture and Rice Initiative PF5 $57,791.51 $57,791.51 $0.00 Closed 1/31/2014

67 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $34,209.67 $34,209.67 $0.00 Closed 1/31/2014
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Completion 

Date

68 READA- FS/A in Siem Reap PF5 $32,246.00 $32,246.00 $0.00 Closed 1/31/2014

69 VSG - FS/A in Siem Reap PF5 $47,532.72 $47,532.72 $0.00 Closed 1/31/2014

70 HURREDO-FS/A and Forestry in Siem Reap PF2 $67,688.84 $67,688.84 $0.00 Closed 1/31/2014

71 AFD- FS/A and Forestry in Kampong Thom PF2 $68,551.00 $68,551.00 $0.00 Closed 1/31/2014

72 IGC - Inter-Green Consultants - NRM Baseline Study SUB5 $10,995.00 $10,995.00 $0.00 Closed 10/18/2013

73 iDE Cambodia in Siem Reap PF5 $38,535.00 $38,535.00 $0.00 Closed 6/30/2014

74 Lom Orng (LOO)- Mobile Kitchen Project in Battambang PF5 $106,669.47 $78,935.40 $27,734.07 Open 1/31/2015

75 READA- Mobile Kitchen in Siem Reap PF5 $108,201.67 $80,069.20 $28,132.47 Open 1/31/2015

76 CI-Fish Processing PF4 $133,276.15 $79,965.69 $53,310.46 Open 2/28/2015

77 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $133,564.40 $68,117.00 $65,447.40 Open 11/30/2015

78 SK-Food Security/Agriculture and Rice Initiative PF5 $262,820.00 $128,516.00 $134,304.00 Closed 11/30/2015

79 CDRI-Replication Survey SUB5 $21,986.00 $21,986.00 $0.00 Closed 4/30/2014

80 ATSA-Food Security and Agriculture in Kampong Thom PF5 $316,288.00 $154,980.00 $161,308.00 Closed 11/30/2015

81 VSG - FS/A in Siem Reap PF5 $192,207.00 $94,948.00 $97,259.00 Closed 11/30/2015

82 READA-Food Security and Agriculture in Siem Reap PF5 $204,238.00 $101,707.00 $102,531.00 Closed 11/30/2015

83 AFD- FS/A and Forestry in Kampong Thom FP2 $399,754.00 $199,076.00 $200,678.00 Closed 11/30/2015

84 HURREDO-FS/A and Forestry in Siem Reap PF2 $393,432.00 $195,926.00 $197,506.00 Closed 11/30/2015

85 AE-Canal Rehabilitation Follow-up work SUB5 $19,834.00 $4,961.00 $14,873.00 Open 6/30/2014

86 RACHA-Mobile Kitchens in Pursat  PF5 $116,424.00 $69,856.00 $46,568.00 Open 3/31/2015

87 SK-Savings Fund Facilitators in Kampong Thom and Pursat LPTP $51,562.00 $24,233.00 $27,329.00 Open 10/31/2015

88 READA-Savings Fund Facilitators in Siem Reap LPTP $34,320.00 $16,130.00 $18,190.00 Open 10/31/2015

89 HURREDO-Savings Fund Facilitators in Siem Reap LPTP $33,178.00 $15,592.00 $17,586.00 Open 10/31/2015

90 ATSA-Savings Fund Facilitators in Pursat and Kampong Thom LPTP $36,318.00 $17,067.00 $19,251.00 Open 10/31/2015

91 AS-Savings Fund Facilitators in Battambang LPTP $18,158.00 $8,683.00 $9,475.00 Open 10/31/2015

92 VSG-Savings Fund Facilitators in Battambang and Siem Reap LPTP $51,701.00 $24,299.00 $27,402.00 Open 10/31/2015

93 Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat SUB5 $87,927.00 $46,088.00 $41,839.00 Open 10/31/2015

94 Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang LPTP $52,699.00 $24,757.00 $27,942.00 Open 10/31/2015

95 Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom LPTP $34,207.00 $16,258.00 $17,949.00 Open 10/31/2015

96 ATSA-Plant Nutrition and Fertilizer Management Training   PF5 $16,444.00 $16,444.00 $0.00 Closed 10/15/2014

97 FFI-NRM and Biodiversity Conservation PF1 $1,063,518.00 $508,206.00 $555,312.00 Open 7/15/2015

98
Lom Orng-Basics of Operation and Maintenance of Rice Milling Machinery for Small 

Scale Rice Millers
PF5 $82,889.00 $82,889.00 $0.00 Closed 9/30/2014
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# Fixed Price Subcontractor
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Category  Budgeted  Expended  Balance  Status 

Completion 

Date

99 Advancing Engineering Consulting (AE)-Design and Project Management Services SUB5 $44,798.00 $33,598.50 $11,199.50 Open 12/31/2014

100 Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat PF5 $122,989.00 $41,387.56 $81,601.44 Open 10/10/2015

101
Agriculture Technology Services Association (ATSA) - Food Security and Nutrition 

in Pursat
PF5 $197,434.00 $71,078.00 $126,356.00 Open 10/10/2015

102 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $209,357.00 $75,369.00 $133,988.00 Open 10/10/2015

103 Ponleur Komar (PK)-Food Security/Agriculture and Forestry PF2 $305,167.00 $109,863.00 $195,304.00 Open 10/10/2015

104 Village Support Group (VSG)-Food Security/Agriculture and Forestry PF3 $196,710.00 $70,818.00 $125,892.00 Open 11/15/2015

105
Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in 

Kampong Thom
PF5 $103,200.00 $41,280.00 $61,920.00 Open 8/17/2015

106
Environmental Protection and Development Organization (EPDO) - Agriculture, 

Aquaculture, and Forestry in PUR
PF2 $206,081.00 $68,699.00 $137,382.00 Open 10/31/2014

109
Agriculture Technology Services Association (ATSA) - Agrichemical Training for 

Inputs Suppliers in Kampong Thom, Siem Reap, Battambang and Pursat Province
PF05 $22,582.00 $5,645.00 $16,937.00 Open 3/31/2015

$16,327,484.80 $11,060,402.02 $5,267,082.78Total Subcontractor Funds Assigned
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